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Solutia inc.
S75 Maryviile Centre Drive
St. Louis, Missouri 63141

P.O. Box 66760
St. Louis, Missouri 63166-6760
Tel 314-674-1000

January 22, 2001

Kevin Tumer-Environmental Scientist, OSC
U. S. Environmental Protection Agency
8588 Rt. 148

Marion, IL 62959

Re:  Sauget Sites Area I - May 31, 2000 Unilateral Administrative Order
Docket No. V-W-99-C-554
Dead Creek Sediments & Soils Removal / Contaimment
o Time Critical Removal Action Work Plan
. o Response to Comments - Part [Tl (Under separate cover)

Dear Mr. Turner,

On May 31, 2000 the United States Environmental Protection Agency (“U. S. EPA”)
issued a Unilateral Administrative Order (“Order”) to Monsanto Company and Solutia
Inc. (“Solutia”™) requiring removal of soils and sediments from Dead Creek and placement
within a containment cell. On June 30, 2000 Solutia submitted for U. S. EPA’s approval,
a Time Critical Removal Action Work Plan (“TCRAWP”) pursuant to the Order. On
August 14, 2000, Solutia received your August 10, 2000 letter containing U. S. EPA's
comments on the TCRAWP, along with additional comments from the Illinois
Environmental Protection Agency (“IEPA”), except for Mr. Robert Watson; Illinois
Department of Natural Resources (“IDNR™); and the U. S. Fish and Wildlife Service.
Mr. Robert Watson's comments were received by Solutia via email on August 31, 2000.

Pursuant to agreements reached in an October 11, 2000 meeting of all parties to discuss
the comments on the TCRAWP, Solutia’s Response to Comments - Part I was submitted
to the Agencies on October 27. This initial response to comments cohitained responses to
all comments from your August 10, 2000 letter. Response to Comiments - Part I was
submitted to the Agencies November 3 and contained mbpcmses 10 2n agreed—to subset of
Mr. Watson’s comments, including Solutia’s “Group 1" responses and all -of Mr.
Watson's “musts” comments. Mr. Watson’s “musts” list of coumrments _were
- comununicated to Solutia at an October 11, 2000 mecung ‘ '
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— On November 22, 2000, Solutia received comments from Mr. Watson on its Response to
Comments - Part II. These comments - which I will refer to as “Group I’ - were
discussed in a November 29, 2000 conference call involving you and Mr. Watson along
with myself, Gary Wantland and Richard Williams. All parties had previously agreed
that U. S. EPA approval of Response to Comments - Part I would provide sufficient
certainty of the containment cell design to allow completion of a Request for Proposal
(“RFP”) by Solutia. During the November 29, 2000 call, only the Group II comments
judged to most directly affect the containment cell RFP were discussed. These comments
were Nos. 12, 24(d, f & g), 57, 61, 78 and 84. At the conclusion of the call, all parties-
agreed that sufficient understanding and agreement had been reached such that the RFP
process could proceed. It was further agreed that Solutia’s formal response to the Group
II comments would follow at a later date. Response to Comments Part I - Group II were
submitted to the Agencies January 15, 2001.

This Response to Comments - Part III (sent under scparate cover for 01/23/01 delivery)
contains responses to all remaining comments from Mr. Watson not already addressed in
Response to Comments - Parts I, Response to Comments Part II and Response to
Comments Part II - Group II. Comments addressed in this Response to Comments - Part
I are:

1to8 10to19 —20t029 3019039 40tc49 50t S9 601069 70to78 8Oto 87

- 15 22 35 45 59 60 72 83
17 23 36 46 63 73 85
18 25 37 47 76 87

19 26 38 77

27 79

Since the November 29® call when sufficient understanding and agreement was reached
such that the RFP process could proceed, Solutia has prepared and submitted the
containment cell RFP to five contractors. Four of the five contractors have indicated they
would submit bids. The bids are now due back to Solutia by January 29, 2001, after
having granted a one week extension at the request of the bidders. Upon receipt of the
bids, Solutia will review and discuss the proposals with cach contractor. We expect to be
prepared to select the contractor and award a contract by March 1, 2001, pending receipt
of final U. S. EPA approval of the TCRAWP. It has been Solutia’s experience that the
selected contractor would then likely require approximately one month to be mobilized to
the site.

Therefore, with no delays, field work could begin approximately April 1, 2001. It is
important that field work start as early as possible in 2001 in order to complete
construction activities within the next construction season. Solutia appreciates your
prompt attention to all Response to Comments and receipt of final U. S. EPA approval of
the containment cell Time Critical Removal Action Work Plan..
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Sincerely,

D. M. Ligh
Project Coordinator
Solutia Inc.

cc: (w/enclosure)

Thomas Martin, Esq. - U, S. EPA
Michael McAteer - U. S. EPA

Candy Morin - IEPA

Robert Watson - IEPA

Linda Tape, Esq. - Thompson Cobum

cc: (w/o enclosure)

Bruce Yare - 6S —
Mike Foresman - 6S
Steve Smith - 6S
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Time Critical Removal Action Work Plan
Dead Creek Sediment and Soil
Containment Cell Design RESPONSE TO COMMENTS (GROUP III)

INTRODUCTION

On May 31, 2000 USEPA issued a Unilateral Administrative Order (UAO) requiring removal of
soils and sediments from Dead Creek and placement of excavated material in an on-site
containment cell. Solutia submitted a Time Critical Removal Action Work Plan (TCRAWP), also
required by the Order, on June 30, 2000. This Work Plan was organized as follows:

Section 1.0  Introduction

Section 2.0  Site Description

Section 3.0  Sediment Chemical Analyses and Bioassays
Section4.0 Sediment and Soil Removal Plan

Section 5.0 Sediment Handiing, Dewatering and Treatment Plan
Section 6.0 Storm Water Management Plan

Section 7.0  Excavated Area Soil Sampling Plan

Section 8.0 Creek Segment B Liner Installation Plan

Section 9.0 Containment Cell Design Report

Section 10.0 Schedule

On August 14, 2000, Solutia received USEPA's, IEPA's, lilinois Department of Natural
Resources’ (IDNR), and U. S. Fish and Wildlife Service's (USFWS) comments on the TCRAWP.

Additional IEPA comments on the Containment Cell Design Report were received by Solutia on
August 31, 2000. Although IEPA numbered its comments 1 through 87, there were actually 131
comments. Multiple comments were included in a single comment number, e.g. Comment 24 a,

b, ¢, d, e, fand g, resulting a higher comment total than indicated by the comment numeration.

To facilitate preparation of a response to comments document and a containment cell
construction bid package, Solutia organized IEPA's August 31, 2000 comments on the

Containment Cell Design Report into ten groups:

Group 1  Design, Specifications and CQA Plan Improvements (38 Comments)
Group 2 No Improvement in Design, Specifications and CQA (29 Comments)
Group 3 Design Calculations (25 Comments)

Group 4 Design Report Revisions (13 Comments)

Group 5 Additional Site Characterization (7 Comments)

Group 6 Technically Impracticable (7 Comments)

Group 7 Did Not Understand (5 Comments)

Group 8 Regional/Historical Information (2 Comments)

Group 9 No Response Required (2 Comments)

Group 10 Miscellaneous (3 Comments)

WCINTOPSHARED C10000:4000:405 1 00\ EPA Review Comments:Group IiIDraft Gp 111 Comment_Response doc Page 1



Time Critical Removal Action Work Plan
Dead Creek Sediment and Soil
Containment Cell Design : RESPONSE TO COMMENTS (GROUP III)

This breakdown, and an action plan for addressing these comments, was sent to USEPA on
September 25, 2000. In the action plan, Solutia agreed to incorporate the 38 Group 1
comments into the Design Report immediately and issue a bid package based on the revised
document. Group 1 comments included:

109 10to19 20to29 30to39 40to49 50to59 60to69 70to79 80to87

6 13 249 32a 40 51 61 74 80
7 14 32b 41 53 62 75 86a
8 32c 42a 54 66 78 86b

32f 43 55 67

33c 48 56 68

34a 49 57 69

34d 58

On October 10 and 11, 2000, a meeting of all parties was held to discuss the comments on the
TCRAWP. During this meeting, IEPA's list of 60 “must have” comments was communicated to
Solutia. These comments are listed below:

1t09 10to19 20to29 30to39 40to49 50toS9 60to69 70to79 80to87

1 10 20 30 40 50 61 70 80
2 11 21 31 41 51 62 71 81
3 12 24 32 42 52 64 74 82
4 13 28 33 43 53 65 75 84
5 14 29 34 44 54 66 78 86
6 16 39 48 55 67

7 49 56 68

8 57 69

9 58

As agreed at the October 10 and 11, 2000 meeting, Solutia is responding to the Agencies
comments with three submittals. Response to Comments (Part 1), which addressed the August
10, 2000 comments, was submitted to the ‘Agency on October 27, 2000. Response to
Comments (Part 11) submitted to the Agencies November 3, 2000 addressed Solutia’'s Group 1
comments and IEPA’s “must have” comments on the Containment Cell Design Report. This
Response to Comments (Part Ill), addresses the remaining 27 IEPA comments on the
Containment Cell Design Report, which include:

CINTOINSHARED-C 10000:4000:4051 00'1EPA Review Comments:Group IHI'Draft Gp il Comment_Response doc Page 2
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Time Critical Removal Action Work Plan
Dead Creek Sediment and Soil
Containment Cell Design RESPONSE TO COMMENTS (GROUP III)

1t09 10to19 20to29 30to39 40to49 S0toS59 60to69 70to79 80to87

15 22 35 45 59 60 72 83
17 23 36 46 63 73 85
18 25 37 47 76 87
19 26 38 77

27 79

~ SPECIFIC COMMENTS

Liner System Description

15. Section 4.1.5, Liner System Exposure Prevention: Section 4.1.5 of Appendix 7 in the design
report does [not] describe how the liner system (especially the geomembrane layers) will be
protected from the wind. This can either be done by placing the soil/sand layers on the
geomembrane quickly (e.g. same day) after it is installed, or by temporarily placing sand
bags on it.

Response:

Section 4.1.5 of Appendix 7 in the Design report will be modified to address protection from
potential wind damage. A new paragraph will be added to incorporate the option of placing
temporary sandbags or placement of the next layer of geosynthetic material as indicated below:

Modify first paragraph

“Certain synthetic components in the proposed lining system can be injured by various
environmental exposures. Two potentially damaging environmental exposures are
sunlight and wind. Sunlight can degrade unprotected plastics and polymers. Wind can
displace and damage placed materials due to uplift causing pinholes, wrinkles and
weakened locations at folds. The HDPE membrane linings......

Add a new paragraph

“Wind damage to the geosynthetic liner systems is another potentially significant
problem resulting from exposure to the elements. Damage to geosynthetics is typically
due to displacement after the material has been installed. Prevention of this potential
damage will be managed by placement of the succeeding soil / sand layer on the base
of the landfill and via the use of sandbags on the side slopes of the cell.

FOUNDATION

17. Section 3.0, Site Characterization: The proposed location of the containment cell needs to
be shown relative to the borings on Figure 3-1.

Response:

SCINTOI'SHARED'C10000:4000'4051 OO EPA Review Comments'Group [11:Drafi Gp 111 Comment_Response doc Page 3



Time Critical Removal Action Work Plan
Dead Creek Sediment and Soil
Containment Cell Design RESPONSE TO COMMENTS (GROUP III)

Figure 3-1 has been modified to present the location of the containment cell relative to the
borings performed for design as requested. This revised drawing is included as Attachment 1 to
this Response to Comments.

18. Section 3.0, Site Characterization: Geologic cross sections from the surface down to the
confining layer (bedrock) need to be provided. The location and elevations of the proposed
containment cell needs to be shown on these cross sections.

Response:

Geologic cross-sections from the surface down to the confining layer (identified as Figure 3-5) is
provided as Attachment 2 to this Response to Comments. The relative location and elevation of
the containment cell is shown on the figure.

19. Section 3.0, Site Characterization: Piezometer PZ-1, and the three GB borings, all end in
the sand layer (either SM or SP). None of the borings continues to the top of a confining
layer (which may be bedrock at this site). The design report needs to characterize the
geology from the surface down to the first confining layer. This requirement can be met by
either providing a the boring log report for an existing boring near the site that extends down
to a confining layer, or by installing an additional boring at the site that extends a confining
layer.

Response: -

Information on characterization of site geology from ground surface to the first confining layer
was provided in the Time Critical Removal Action Plan for Dead Creek Sediment and Soil in
Section 2.6. Section 3.0 of the Design Report will be modified to include this information as
described below:

“Section 3.5 GEOLOGIC CHARACTERIZATION

The Mississippi River floodplain contains unconsolidated valley fill deposits composed of
recent alluvium (Cahokia Alluvium), which overlies glacial material identified as the
Henry Formation. The Cahokia Alluvium Srecent deposits) consists of unconsolidated,
poorly sorted, fine-grained materials with some local sand and clay lenses. These
recent alluvium deposits unconformably overlie the Henry Formation which is
Wisconsinian glacial outwash in the form of valley-train deposits. The Henry Formation
is about 100 feet thick. These valley-train materials are generally medium to coarse
sand and gravel and increase in grain size with depth. Unconsolidated deposits are
underiain by bedrock of Pennsylvanian and Mississippian limestone and dolomite with
lesser amounts of sandstone and shale. Figure 3-4 presents a surface map of the
bedrock surface within the East St. Louis area. The approximate location of the site is
included in that figure. Figure 3-5 presents a cross section of the site from ground
surface to bedrock. The relative location of the containment cell is included in that cross
section.”

Figure 3-4 is included as Attachment 3 to this Response to Comments.

vCINTOI'SHARED'C1000014000:4051 00'|EPA Review Comments Group HEDraft Gp 11l Comment_Response doc Page 4



Time Critical Removal Action Work Plan
Dead Creek Sediment and Soil
Containment Cell Design RESPONSE TO COMMENTS (GROUP III)

ENGINEERING ANALYSES

22. Section 4.2.2, Bearing Capacity: Section 4.2.2 states that undrained shear strengths were
determined for the surficial clays and silts. However, the test results provided in Appendix B
show that clay only made up the top 1 inch (of a 6 inch sample) for one of the three
unconfined compression tests. Therefore, this section needs to be revised to reflect that the
undrained shear strength is only known for the silts under the site. Conversely, additional
testing could be done on the surficial clay to determine its undrained shear strength (this is
the preferred option).

Response:

Solutia has completed an additional site investigation to delineate the surficial soils and
characterize their material and engineering properties. This second investigation, which
updates and replaces the previous site investigation, is included in Attachment 4 to this
Response to Comments. The information collected by this second field and laboratory
investigation will be included as Appendix A of the final design report.

As shown in Attachment 4 the included report incorporates the data and results of the first site
investigation performed in December 1999. Shear strength data was collected for the surficial
clay and silt strata from the second investigation. As presented in the report (Table1- Summary
of Data for Key Strata) material and engineering characteristic properties for these materials has
been characterized.

23. Section 4.2.2, Bearing Capacity: Section 4.2.2 needs to provide justification for the
statement that the limiting bearing capacity strata was found to be the surficial clays and
silts. Part of this justification should include providing the test results from all of the soil
strata under the proposed landfil! site.

Response:

As indicated above Solutia elected to perform additional site investigations to further
characterize the material and engineering properties of the surficial soils beneath the proposed
landfill. This additional information is included as Attachment 4 to this Response to Comments
and will be included in Appendix B of the final design report. Using the recently collected
information the bearing capacity of the surficial clays and silts was recalculated. That updated
calculation is included as Attachment 5 to this Response to Comments.

Based on this information the text of Section 4.2.2 of the final design report will be modified to
read as follows:

Section 4.2.2 Bearing Capacity

The surficial clay and silt samples collected at the site were found to have undrained
shear strengths ranging from 250 to 440 pounds per square foot (psf). Those strengths
indicate soils with soft to firm consistency. The underlying sandy soils were observed to
be very loose to medium dense. The limiting bearing capacity strata was found to be the
surficial clays and silts. Based on the minimum undrained shear strength above, the

SCINTOI'SHARED'C10000:4000:4051 00:IEPA Review Comments:Group 1II'Drafi Gp 111 Comment_Response doc P age 5



Time Critical Removal Action Work Plan
Dead Creek Sediment and Soil
Containment Cell Design RESPONSE TO COMMENTS (GROUP III)

ultimate bearing capacity of the existing subgrade soils is about 1,300 psf. Details of this
evaluation are presented in Appendix B.”

25. Section 4.2.6, Potential for Excess Hydrostatic or Gas Pressure: The design report needs to
include calculations [to] demonstrate that the weight of the completed landfill will be greater
than the hydrostatic uplift pressure.

Response:

The requested calculations are included as Attachment 6 to this Response to Comments. In
addition, this calculation will be added to Appendix B. Section 4.2.6 of the design report will be
modified to read as follows:

“Section 4.2.6 Potential for Excess Hydrostatic or Gas Pressure

Excess hydrostatic or gas pressure is not expected to affect the containment cell. The
highest groundwater elevation observed at the site was over 8 ft below the proposed
secondary lining elevation. The maximum flood elevation for this area is reportedly
elevation 406. After the lining system is complete, the static weight of the soil layers in
the lining system exceeds the potential hydrostatic uplift pressure. No heaving of the
lining system is anticipated. Calculations demonstrating this point are included in
Appendix B.

The potential for gas pressure within the containment cell is low due to the relatively low
quantity of decomposable matter in the wastes compared to a sanitary waste landfill. A
venting system will be incorporated into the cover system to vent excess gas or
barometric pressure from within the containment cell.”

SYNTHETIC LINERS

26. Section 7 Material Compatibility Studies: This section needs to indicate the approximate
date the compatibility testing will be concluded and results provided to USEPA and IEPA.

Response:

The study commissioned by Solutia to evaluate compatibility of the materials proposed to
construct the Sauget Area 1 containment cell is now complete. This investigation demonstrates
that the proposed materials are suitable for the intended use. The results of this study are
included as Attachment 7 to this Response to Comments. This information will be incorporated
into the final design report as Appendix H.

27. Section _4.3.2, Synthetic Liner Strength: Section 4.3.2 makes a number of statements
regarding the strength of the liner that are not justified in the narrative. The narrative needs
to provide specific numbers and refer to specific calculations (not just the Appendix) and
technical data sheets on the materials in order to justify conclusions such as the following:

e The synthetic linings in the containment cell will not be subject to significant tensile
stresses.

WCINTO!'SHARED'C 1000040004051 00'|EPA Review Comments:Group I1:Draft Gp H1 Comment_Response doc Page 6
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Time Critical Removal Action Work Plan
Dead Creek Sediment and Soil
Containment Cell Design RESPONSE TO COMMENTS (GROUP III)

The side slope linings will not be overstressed.

The longitudinal seams are not expected to be significantly loaded.

The strain in the bottom lining due to settlement is well within the elastic limit for the
HDPE lining.

It appears the bottom linings will not be overstressed.

Response:

Information on synthetic liner strength performance was submitted with the response to the
Group Il Comments. Detailed calculations were provided in Attachment 6 of the Response to
Comments - Group Il. These calculations will be included in Appendix C of the final design
report. Calculations on the induced strain in the geomembrane due to settiement of the landfill
after construction and waste material placement is included as Attachment 8 to this Response
to Comments and will be included in the final design report.

Section 4.3.2 of the final design report will be modified as shown below.

“Section 4.3.2 Synthetic Liner Strength

Two loading conditions are anticipated for the synthetic linings, soil loading on side
slopes and settiement of the bottom liner system. Calculations were performed to
evaluate these two conditions.

The linings on the cell’'s side siopes will be insulated from downdrag from the overlying
waste material by a geonet drainage composite. Calculations in Appendix C (Lining
Tensile Stress) for the lining stress due to the weight of soil sliding down the side slope
show that the lining stress stays below the HDPE yield stress. Once wastes are placed
and compacted in the cell, little down slope soil movement will be possible. This further
limits the probability of lining downdrag. The cell construction specifications will prohibit
dumping soil down unprotected side slopes. Where placement traffic on the side slope
is required, the slope will be protected by geogrid reinforcements and additional HDPE
fly sheets. As presented in Appendix C the side slope lining stress will be less than the
yield stress of the HDPE geomembrane liner material. Lateral seams in the lining panels
will be prohibited on the side slopes.

Settlement of the bottom lining was previously identified to be minor. The strain in the
bottom lining due to settiement as presented in Appendix C is well within the elastic limit
for the HDPE lining. Settlement calculations in Appendix A and Appendix B of the final
design report indicate that differential settlement of the base of the containment cell after
construction and waste placement will be approximately 2 inches. This transiates into
an elongation in the HDPE of approximately 1.3 x 10° infin. Assuming an HDPE
modulus of 30,000 psi the stress increase in the bottom lining is expected to be about 30
psi for each 0.1 percent strain. These values are far less than the yield strain of 13
percent for the geomembrane. As demonstrated in Appendix C the bottom linings will
not be overstressed.

Synthetic lining seaming will be performed using either hot-wedge or extrusion welding.
Either method will be required to provide a film-tearing bond (FTB) in the parent HDPE

VCINTOi:SHARED'C10000:4000:405 1 00 EPA Review Comments:Group HI\Drafi Gp 11} Comment_Response doc Page 7



Time Critical Removal Action Work Plan
Dead Creek Sediment and Soil
Containment Cell Design : RESPONSE TO COMMENTS (GROUP III)

linings. The strength of these seams will be required to achieve at least 90 and 50
percent of the HDPE lining tensile strength in shear and peel, respectively. The seams
will be destructively tested periodically as provided in the Construction Quality
Assurance Plan. All seams will be tested for hydraulic integrity using vacuum, air-
pressure, or electrical methods. Appendix C presents details of this analysis.”

LINER SYSTEM, LEACHATE COLLECTION AND DETECTION SYSTEM

35. Section 4.5.2, Equivalent Capacity: Section 4.5.2 only states that the geonet transmissivity

will be greater than 12 inches of sand with a hydraulic conductivity of 1 x 10 cm/sec. It
needs to refer to copies of manufacture’s data sheets provided for the geonet, and
calculations that demonstrate this statement is correct.

Response:

Calculations demonstrating that the geonet transmissivity will be equivalent to or greater than 12
inches of sand are included as Attachment 9 to this Response to Comments and will be
incorporated in the final design report. These calculations refer to manufacturer's data sheets
for a geonet material.

Section 4.5.2 of the final design report will be modified as follows:

“Section 4.5.2 Equivalent Capacity of Geonet Drainage Composite

The geonet drainage composite used for all side slope collection layers and the

leak detection bottom layer will have transmissivity values that are equivalent to

that of a 12 inch thick sand layer with a hydraulic conductivity of 1 x 10 cm/sec.

As demonstrated in Appendix C the geonet transmissivity is almost 2 orders of
. magnitude greater than the transmissivity of a sand layer.”

36. Section 4.5.3, Grading and Drainage: This section needs to include additional detail

regarding the grading and drainage for the proposed landfill. Specifically:

a. The description of the leachate collection system needs to include a demonstration of

why perforated pipes are not included as part of the lateral leachate collection system on
the bottom of the landfill.

b. The narrative needs to discuss how the collected leachate will be disposed. Indicate the

appropriate permits which will need to be obtained. As a newly generated waste,
Monsanto/Solutia will need to determine if it is a hazardous waste. |If it is a hazardous
waste, storage of it for greater than 90 days is subject to the RCRA storage
requirements.

Response:

a.

The leachate collection system is designed based on the permeability of the sand and
gravel of the collection layer without relying on pipes. This was achieved by selecting a-
combination of bottom slope, material permeability and length of collection system
drainage path. The relative size of the proposed containment cell makes this disposal

SCINTONSHARED C10000:4000:4051 00'1EPA Review Comments Group 111-Draft Gp 11l Comment_Response doc Page 8



Time Critical Removal Action Work Plan
Dead Creek Sediment and Soil
Containment Cell Design RESPONSE TO COMMENTS (GROUP III)

unit well suited to the leachate collection designed. Calculations demonstrating this are
included as Attachment 10 to this Response to Comments. The text of Section 4.5.3 of
the final design report will be modified as shown below.

b. A description of the methods proposed for collection and disposal of leachate will be
provided in the final version of the design report. Applicable rules and regulations will be
met in the management of these fluids. The text of Section 4.5.3 will be modified as
shown below.

“Section 4.5.3 Grading and Drainage

The bottom lining for the leachate collection system will slope at 3 percent
beneath the sand layer toward the gravel sump and the gravel perimeter drains.
The gravel drains slope at 1 percent (minimum) to a collection sump at one
corner of the cell bottom. The grading for the leak detection system generally
mirrors the collection system above. As demonstrated in Appendix C, based on
conservative assumptions of inflow rate, the amount of leachate head that will
develop in the primary collection system is considerably less than 12 inches at
the farthest point from the collection sump. This calculation demonstrates that
the containment cell does not require piping to achieve the regulatory
performance standard for leachate development.

The sumps will be drained through HDPE pipes placed in each sump. The
collection pipe will be unperforated from ground surface down to the gravel
collection sump and perforated within the gravel collection sump. The piping will
match the side slope grade and bend to transition from the slope to the bottom
grade. End caps will be placed over the pipe ends to prevent foreign material
and gravel entry.

The pipe perforations will be 1/4-inch diameter. The entire length of piping within
the gravel sump will be perforated. The 3/8-inch diameter gravel will provide
adequate filter action to prevent clogging of the pipe perforations.

The HELP model results indicate that leachate production will be minimal after
the cover system is in place. The transmissivity of the sand, gravel, and geonet
layers are adequate to rapidly transmit the leachate to the collection sump. The
leachate level in each sump will be measured by installed liquid level monitors.
Any liquids found in the collection piping will be removed via sump trucks or
submersible pumps and placed in drums or tanks for disposal. Collected liquids
will be tested to identify the presence of hazardous constituents and disposed in
accordance with applicable regulations.”

37. Section 4.5.4, Maximum Leachate Head: This section needs to provide the following
information to clarify the conclusions in the document:

a. Cross sections that identify each of the layers in both HELP models.

b. Justifications for the assumptions used in the HELP models. For example, when the
amount of leachate the sediments will generate is estimated, the report should include
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lab data from the field and bench/pilot scale tests regarding the moisture content of the
sediments and descriptions the physical processes that will be used to dewater them
before they are placed in the landfill.

A description of why Layer 6 (waste sediments) is not included in the HELP model for
the closed landfill, and why the average head on top of Layer 8 (the primary liner) is
indicated to be 0.000 for each year. Thus, it appears the model assumes that all liquids
will be squeezed out of the sediments during construction of the landfill, and no
precipitation gets through the cover system. The report needs to provide additional
discussion and justification for this assumption.

Response:

a.

Cross sections identifying each layer used in the HELP model are included as
Attachment 11 in this Response to Comments. This figure will be included in Appendix
C of the final design report.

Default values from the HELP program were used for each material type evaluated in
the analysis. These assumptions estimate the initial moisture content for the placed
sediments to be 25 percent. Field data from investigations performed at the site indicate
the average moisture content of the surficial silts and clay soils to range from 14 to 30
percent above the water table and 30 to 35 percent below the water table. Assuming
normal handling during excavation from the creek, drying and preparation for placement
into the containment cell, the default values used in the analysis are very reasonable.

Layer 6 (waste sediments) is included in the HELP analysis for both the closed case and
the construction case. The analysis indicates that practically 100 percent of the
precipitation is managed by the cover system. The volume of rainfall that does not run
off (for the closed landfill case) is either evaporated, transmitted via the cover drainage
layer or is absorbed as soil moisture by the topsoil layer or the contained sediments.

The text of Section 4.5.4 of the design report will be modified as shown below:

“Section 4.5.4 Maximum Leachate Head

The HELP model was used to predict the leachate production and head levels
within the cell during construction and after closure. The model results are
shown in Appendix C.

The model results show that elevated leachate head may occur within the
leachate collection layer during construction. The cell will behave like an open
catchment and stormwater will collect on the waste surface. The construction
model case assumed no stormwater pumping off the waste surface after rainfall
events. As required by the specifications stormwater will be pumped off the
waste surface as soon as possible to resume waste placement. The assumption
of no surface water runoff and no pumping is therefore highly conservative. The
construction model assumed that the cell was half-filled with wastes. Default
values for initial soil moisture and hydraulic conductivity were used in the
analysis. The maximum head in the leachate collection layer was greater than
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the 12-inch maximum. Therefore, the leachate collection sump will require pump
out after each rainfall event during construction. The construction model
indicates the peak leachate generation rate is about 4,000 gallons per day or 2.8
gallons per minute.

The model results show that the leachate leakage into the detection layer during
construction is about ¥%-inch per year, which produces about 20,000 gallons of
leachate in the expected 6-month construction period or about 110 gallons per
day. Therefore, the leak detection layer will require checking and possibly pump
out every other day during the construction period. The analysis assumed. that
the head in the leachate collection layer was not drawn down regularly, therefore
the leachate leakage rate is conservative.

The model results show the leachate and leak production rates fall substantially
after the cover system is installed over the cell. Leachate development and leak
production are essentially zero after the cell water balance has reached
equilibrium. As demonstrated by the analysis water that is not managed by the
cover system via evapotranspiration is absorbed by the sediments contained
within the cell. Some leachate production will continue for several months after
the cell is covered due to continued gravity drainage of the placed sediments,
however this is expected to diminish with time. Installed liquid level controls will
continuously monitor the leachate and leak collection sumps. Periodic
inspections (weekly or monthly) will be conducted until the production rate has
reduced. Annual checks will be conducted thereafter. “

38. Section 4.5.7 Prevention of Clogging: The following information regarding geotextiles needs

to be included in the report:

a. A sieve analysis of the waste material needs to be performed on both the sediments and

the soil used in the primary liner system. This data then needs to be compared to the
technical data sheet for the GCL. This is necessary in order to demonstrate the weight
and apparent size opening (AOS) of the geotextile(s) is adequate for the design and will
not clog. '

Describe how clogging would be detected and what cleanup procedures would be used
to restore the capacity of the systems.

Response:

a.

It is not clear how the apparent opening size (AOS) of the GCL fabric will be effected by
the grain size of the sediments and soil placed into the cell. We assume this question is
intended to refer to the geotextile. materials used for the leachate collection system.

Since runoff form the surrounding drainage basin will transport sediments to the creek it
is reasonable to assume the surrounding soils will be representative of the sediments
within the creek. Calculations of the potential for geotextile clogging were performed in
the draft design report and were reported in Appendix C. These calculations assumed
an 8-ounce geotextile was used to filter sediments that consisted of fine sands and silts.
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Recent data collected from the site indicated that this assumption for grain size (Dgs =
0.7 mm) is reasonable but the potential exists that some finer sediments may be present
within Dead Creek. Grain size analyses of surficial silts and clays collected from the site
indicates the distribution of fines within Dead Creek may be expected to have 100
percent of the material smaller than the #200 sieve. This distribution indicated that
approximately 25 percent of the sediments are likely to be clay size fraction or smaller.
Calculations using the above grain size distribution were performed to evaluate the
potential for clogging the geotextile fabric. This information is included as Attachment 12
to this Response to Comments. This calculation will also be included in Appendix C of
the finals design report. The text of Section 4.5.7 of the final design report will be
modified as indicated below.

b. The management of clogging and description of cleanup procedures will be addressed in
the O&M manual. As previously indicated, Solutia agreed to submit this document within
60 days of start of construction.

“Section 4.5.7 Prevention of Clogging

Clogging in the leachate collection and leak detection systems is unlikely to affect
the performance of the systems. The systems will receive their highest loads
during the waste placement with the loading expected to fall to near zero after
the cover placement as reported in the Maximum Leachate Head section. The
relatively short performance period for the system reduces the effect of clogging
on the long-term performance of the cell.

A geotextile and 6-inch sand layer protect the underlying sand and gravel
drainage layers in the leachate collection system from clogging due to the waste
materials. A geotextile over the geonet drainage composite on the side slopes
protects geonet from clogging with the waste materials. Clogging the geotextile
on the side slope should not be a concern since the leachate will continue to flow
down slope to the bottom collection layer without applying head to the lining
system. Calculations indicate that the average opening size for the geotextile
selected to separate the contained sediments and soils from the leachate
collection system is appropriate for the expected grain size of the Dead Creek
sediments.

The hydraulic capacity of the leachate collection and leak detection systems is
many times greater than the highest demand placed on the layers. Minor
clogging is not expected, but the capacity of the systems should provide
adequate liquid drainage. After the cell is covered, the flows are nearly zero and
clogging will not significantly limit the systems’ performance. An analysis of
geotextile clogging is presented in Appendix C.”

LINER SYSTEM, CONSTRUCTION AND MAINTENANCE

Earthwork
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45. Comments on Specification 02200, Earthwork, Section 2.4, Equipment: This section needs

to include specifications for the equipment used to smooth roll the soil used for the GCL

subgrade.

Response:

Specification 02200 - Earthwork, Section 2.4, Equipment will be modified to require the
Contractor use a steel, smooth drum roller to prepare the compacted soil surface of the landfill
prior to installing GCL material in the cell. This section of the Specification will be modified as

shown below.

“Section 2.4 EQUIPMENT

1.

9.

All equipment and tools used in the performance of this work are subject to
the approval of the Construction Manager before work is started.

Contractor shall provide compaction equipment appropriate for the material

-types to obtain the densities specified. At a minimum “footed” rollers are
expected for compaction of fine-grained soils or cohesive fills. Smooth
drum rollers or hand compaction methods may be appropriate for granular
drainage material sands and gravels.

Contractor shall provide hand-operated compaction equipment in areas

" closer than 2 ft from pipes or other appurtenant structures to obtain the

densities specified.

Contractor shall operate and maintain compaction equipment in
accordance with the manufacturer’s instructions and recommendations. |f
inadequate densities are obtained, provide larger and/or different type
equipment at no cost to the Owner.

Contractor shall provide equipment for applying water of a type and quality
adequate for the Work, free of leaks and equipped with a distributor bar or
other approved device to ensure uniform application.

Contractor shall provide equipment for mixing and drying out material, such
as blades, discs, or other approved equipment.

Contractor shall sufficiently weigh the compaction equipment such that the
feet fully penetrate the loose lift during initial compaction.

Contractors mixing and blending equipment shall fully penetrate loose lifts
during mixing to achieve a uniform material.

Contractor shall provide steel drum rollers to prepare the surface of placed
or compacted fill prior to placement of geosynthetic materials.”

46. Specification 02200, Earthwork, Section 3.6, Placement: This section needs to be revised

to address the following comments:
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a. Section 3.6.A.4. states that “differences in elevation for materials placed and compacted

shall not exceed four feet . . .” Since material should not be placed in lifts in excess of
eight (8) inches, this 4 foot difference seems excessive. The basis for a four (4) foot
difference needs to be provided, and the specification revised as necessary to clarify its
intent.

Section 3.6.B.9. states lift thickness shall be controlied by the contractor through the use
of grade stacks. This by itself is not adequate. The maximum depth of a loose lift needs
to be specified in the specification. In general, the maximum depth of a ioose lift should
not be greater than eight (8) inches.

Section 3.6.C.8 states the density of the tracked in place soil shall be no less than 90%
of the maximum Standard Proctor dry density. However, other parts of the document
state this layer will not be compacted. The portions of the Design Report that discuss
this soil layer need to be revised as necessary to insure the document is consistent.

Response:

a.

Our experience with linear earthfill structures (berms, dams, etc.) indicates that
differences in fill levels greater than four feet will create a potential vertical face in the
embankment. That vertical face can become a seepage migration pathway, a
preferential failure surface location or a weakened zone of fill with a tendency to crack.
This is true even if the material was placed and compacted in lifts. Section 02200 —
Earthwork was revised to reflect that the portion of the specification cited above only
applies to the fill placed for the embankment and not to any specific lift. The proposed
change to the wording of Specification 0200 Section 3.6.A is given below.

“4. Contractor shall place and compact all materials to prevent constructed
discontinuities in the fill or segregated areas of the work. Differences in
elevation for segments of Compacted Fill shall not exceed four (4) ft unless
otherwise approved in writing by the Construction Manager. Individual lifts
are required to be placed and compacted per Section 3.6.B of these
Specifications.”

Maximum loose lift thickness is required by Specification 02200 — Earthwork. Section
3.6.B.5 identifies the requirement for 12-inch thick loose lift thickness during placement.
This was included in the draft version of the design report.

The design report and Specifications have been modified to consistently require 90
percent of the maximum Standard Proctor dry density for tracked-in-place fill. Section
4.1.1 Paragraph 6 of the final design report will be modified as shown.

“A geonet synthetic drainage composite will be installed over the secondary lining
system to serve as the leak detection layer. A nonwoven geotextile will be
placed over the geonet to prevent soil intrusion into the leak detection layer. The
hydraulic transmissivity of geonet is at least 3 x 10" centimeters squared per
second (cm?/sec). At least 12 inches of native soil will be tracked in place over
the leak detection layer on the cell bottom and compacted to 90 percent of the
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maximum dry density indicated by the Standard Proctor test. The native soil
layer will not be installed on the containment cell side slopes.”

47. Specification 02200, Earthwork, Section 3.10, Quality Control: item A.10 requires data to be
sealed by a Florida registered P.E. The section needs to be revised to reference an lllinois
registered P.E. In addition, URS/Monsanto/Solutia need to review the entire document to
insure references to Florida requirements are removed from the document.

' Response:

Specification 02200 Section 3.10.A.10 has been modified to require an lllinois registered P.E.
seal all data. The revised section is presented below.

“10.  Contractor shall submit all preconstruction and construction quality control
data with a cover letter signed and sealed by an lllinocis registered
professional engineer indicating the requirements of the Specifications
have been achieved and the data as presented is representative of the
material tested.”

GCL

59. Specification 02245, GCL, Section 3.4 Anchor Trench: The Figures/details of the liner
system show the ends of the liner system laid out horizontally in the berm, not in an anchor
trench. The application needs to be revised to consistently identify how the liner system will
be anchored. It is recommended that an anchor trench be used to hold the liner system in
place.

Response:

The system used to secure the liner systems at the crest of the slope is based on standard
design principals for anchor systems. The shape of the anchor “trench” in this case was based
on efficient construction methods and control of stormwater during construction. As presented
in the design report the anchor system provides the required amount of resistance for pullout
and prevention of movement both during installation of geosynthetic materials and during
placement of sediments into the cell.

60. Specification 02245, GCL: This specification does not include a section on Quality Control.

Response:

The revised Specification 02245 — Geosynthetic Clay Liners with requirements for Quality
Control is included as Attachment 13 to this Response to Comments. This revision will be
included in the final design report.

Gas Venting System
63. Gas Venting System: Appendix E and Appendix F do not appear to include any

specifications for the materials used to vent gasses from the landfill, or the procedures to
install these devices through the cover system.
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Response:

Specifications for the materials and requirements for construction of the gas vents in the landfill
cover are presented on the drawings. Attachment 14 presents Figure 5-3 from the draft design
report with the requested information. This same figure will be included in the final design
report.

CONSTRUCTION QUALITY CONTROL PROGRAM:

CQAP Installation of Geosynthetic Components Appendix F

72. Seaming Geomembranes: Section 2.5.2, Acceptable Seaming Methods: As noted in the
comments on the Specifications for geomembranes, this section needs to specify that the
CQA consultant is responsible for insuring the use of extrusion welds will be minimized.

Response:

The revised Construction Quality Assurance Manual for the Installation of Geosynthetic
Components is included as Attachment 15. This CQA manual is consistent with the
requirements of the Specifications for geomembrane seaming.

73. Conformance Testing for Geonets: Transmissivity should be included as a conformance
test in Section 4.2.

Response:

As presented in Attachment 15 transmissivity is now included as a required conformance test in
Section 4.2 of the Geosynthetic CQA manual.

CQAP Installation of Soil Components Appendix G

76. CQA Manual, Soil Components, Appendix G, Section 4.2.3: The Soil Selection Criteria for

each soil component needs to include measurement of the thickness of each soil
component.

Response:

The selection criteria defined in the CQA manual for soil components is intended to facilitate
selection of the appropriate soil to be used in construction of each component of the landfill.
Material thickness is not part of that consideration. Material thickness is currently included in
Specification 02200 - Earthwork, Section 3.0 under material placement requirements.

77. CQA Manual, Soil Components, Appendix G, Section 4.2.4: The design report needs to
identify the sources of the borrow soils on a scale drawing. It also needs to describe how
these areas have been used in the past (e.g. agricultural, industrial, residential, etc.).
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Response:

Due to several reasons, selection of the borrow site for landfill construction is the responsibility
of the Contractor. Once a potential borrow site is identified information on chemical and
physical characteristics of the proposed soils will be collected. The location of the borrow site
and the above mentioned test results will be included in our final documentation of the
constructed facility.

79. CQA Manual, Soil Components, Appendix G, Section 4.3.3: The design report needs to
clarify which component in the landfill design it considers the Low Permeability Fill.

Response:

identification of Low Permeability Fill has been removed from the text of the design report.

LINER REPAIRS DURING OPERATION

83. Liner Repairs During Operation: The Design Report needs to describe the methods that will
be used to repair any damage to the liner, which occurs while the landfill is in operation
during placement of the waste (e.g. a dozer ripping the liner). This description needs to
address all layers in the liner system.

———

Response:

Methods used to repair the geosynthetic materials during placement of sediments and soils into
the cell will be the same techniques used to construct the cell. Section 6.3 has been added to
the final design report to clarify this point as shown below.

“Section 6.3 Repairs during Construction

During placement of the sediments and soils into the containment cell
observations will be performed to ensure no damage occurs to the geosynthetic
materials. If one of the synthetic materials is damaged the contractor will be
required by the Construction Manager and CQA Inspector to immediately repair
the damage. The means and methods for effecting these repairs will be the
same as the methods used for construction. This requirement will include
implementing the CQC requirements of the Specification and the CQA plan.”

RUN-OFF CONTROL SYSTEMS

Calculation of Peak Flow:

85. Peak Flow and Design of Drainage Control Structures: The calculations in Appendix D need
to be revised to address the following comments regarding the stormwater calculations:

a. The first page of the stormwater control calculations refer to a peak flow of 16 cfs, but
then use 8 cfs to calculate depth of flow and velocity. The QTR-55 computer model in
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indicates the peak flow for a 25 year 24 hour storm is 11 cfs. Therefore, the design
calculations should use at least 11 cfs for the flow.

b. The design of the down chute uses a depth of flow of 0.38 inches when the depth of flow
in the drainage swale upstream from the chute is indicated to be 0.58 inches. The
calculations need to identify how the depth of flow in the down chute was determined.

c. The calculations for sheet flow use the amount of rainfall from a 2 year 24 hour storm.
This is not acceptable. The design needs to be based on the rainfall from a 25 year 24
hour storm.

Response:
The stormwater control system and the drainage control structures were modified to address

these comments. The design calculations detailing these changes are included as Attachment
16.

POST-CLOSURE REQUIREMENTS

87. Post-Closure Requirements: If the Post-Closure Requirements will be addressed in the O &
M Plan, the Design Report needs to state this. Otherwise, they need to be included in the
Design Report since they were included in Exhibit 2 of the UAO.

Response:

The final Design Report will identify that these issues will be addressed in the O&M plan.
Section 6.4 will be added to the final design report to present this information. Section 6.4 will
read as follows.

“Section 6.4 Operation and Maintenance Requirements

Post closure requirements for the landfill will be identified in the operation and
Mainenance Plan to be submitted by Solutia within 60 days of the start of construction.”

SCINTOISHARED C1000014000:4051 00 1EPA Review Comments Group II'Draft Gp 11 Comment_Response doc Page 1 8



ATTACHMENT 1
FIGURE 3-1: BORING LOCATION PLAN (Revised)
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ATTACHMENT 2
FIGURE 3-5: GEOLOGIC CROSS SECTION




ATTACHMENT 3
FIGURE 3-4: BEDROCK ELEVATION MAP
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ATTACHMENT 4
REVISED GEOTECHNICAL INVESTIGATION
FOR SAUGET AREA I LANDFILL




December 21, 2000
23.99STL022.01
Mr. Bruce Yare
Manager, Remediation Technology
Solutia, Inc.
P.O. Box 66760
St. Louis, MO. 63166
Subject: Revised Report of Geotechnical Investigation
For Cahokia Landfill Cell
Cahokia, Ilinois
Dear Bruce:
This letter transmits our revised report regarding the planned landfill cell in Cahokia, Illinois. This report
updates and supercedes our previous report of December 2, 1999, based on two additional test borings and
related laboratory testing. Findings based on the updated information are essentially similar to those
presented in December of 1999, however, additional detail is provided.
We trust that this report meets your needs but will contact you shortly to discuss it.
Very truly yours,
/7 N é /
K/ﬂé\__&bvu\_\‘ \,{u"/(, 2 h/
William L. Durbin, P.E. Thomas L. Cooling, P.E.
Vice President Sentor Geotechnical Engineer /
cc: Gary Wantland

URS Corporation

2318 Millpark Drive
Maryland Heights, MO 63043
Tel: 314.429.0100

Fax: 314.429.0462
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This report presents results of the geotechnical investigation for Solutia’s proposed landfill cell in
Cahokia, Illinois. It updates and supercedes a prior report of December 2, 1999, based on two
additional test borings and related laboratory tests. This work was authorized under Solutia Purchase
Order 4503140217; Change Order No. 1 dated November 14, 2000.

PROJECT UNDERSTANDING

We understand that the landfill will be located on the Solutia property formerly known as the
Moto property. It is planned that the northern boundary of the cell will be adjacent to the
southern boundary of Site G (Figure 1) and the eastern boundary of the cell adjacent to the west
bank of Dead Creek. We understand the planned cell area is on the order of about 1.4 acres.
Based on drawings provided by the designer, the height of the perimeter berms will be about 16
ft above current existing grade, and the height at the center of the landfill, when capped, will be
about 19 ft above the existing grade. The exterior slopes of the containment berms will be
4H:1V and the interior slopes will be 3H:1V.

FIELD INVESTIGATION AND LABORATORY TESTING
The field investigation and laboratory testing were done in two episodes; first in 1999, then in 2000.

1999 Investigation

A total of four borings were drilled and a piezometer installed on the property between
November 8, 1999 through November 10, 1999. Two hand-augers borings were drilled on
November 15,1999. The geotechnical borings are designated GB-1 through GB-3, the
piezometer is PZ-1, and the hand-auger borings are HA-1 and HA-2. Two borings, GB-1 and
GB-3, were drilled to depths of about 50 ft and GB-2 was drilled to a depth of about 75 ft.
Boring GB-2 was drilled deeper to estimate the vertical extent of loose to medium dense
alluvium to help assess settlement and liquefaction potential of the site. The piezometer boring
was drilled to a depth of about 20 ft and a piezometer was installed to that depth.

The borings were drilled with a CME-55 truck-mounted drilling rig owned and operated by
Roberts Environmental Drilling, Inc. (REDI) of Illinois. Borings were advanced using 4-% inch
I.D. hollow-stem augers. Once the water table was encountered, typically at a depth of between
9 to 14 ft below ground surface, borings were continued using a 3-7/8 inch diameter roller bit
and a bentonite-based drilling mud.
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Soil samples were obtained from the borings using either a 1-% inch 1.D. split-spoon sampler in
accordance with the Standard Penetration Test (SPT) Method (ASTM D-1586) or a hydraulically
pushed thin-walled sampler (ASTM D-1587) to obtain “undisturbed” samples.

Sampling was made at 2'4-ft vertical intervals in the upper 10 ft and at 5-ft vertical intervals
thereafter.

2000 Field Investigation

Two additional test borings, GB-4 and GB-5 were drilled on November 17, 2000 by Harriss
Drilling under technical supervision of URS. Borings were advanced with 9 inch O.D. hollow
stem augers using a CME-750 drilling rig to depths of 20 feet below grade. Continuous samples
were obtained using either a standard split-spoon sampler (ASTM D-1586) or hydraulically
pushed thin-walled tubes (ASTM — D1587). It was originally planned to use only thin-walled
tube samples, but due to the predominantly granular nature of the soil, split-spoon samples were
primarily taken.

For both episodes of drilling, the borings were tremmie grounted upon completion with a
cement-bentonite mixture. Drilling spoils and excess sample were placed in containers provided
by Solutia along with drilling fluids displaced during grouting.

Field boring logs were prepared by a URS representative based upon recovered soil samples,
cuttings, and drilling characteristics. The logs have been subsequently modified to reflect
laboratory test results. Boring locations are shown in Figure 1 and a graphic subsurface profile is
shown in Figure 2. Detailed boring logs are given in Appendix A.

LABORATORY TESTING

Laboratory tests were performed on selected samples from each episode of drilling. The types of tests
performed are given in the following table. Test results are given in Appendix A.

Summary of Laboratory Tests Performed
Test Name ASTM Designation
Unit weight+ Water Cont. D2937
Classification of Soil D2487
Water Content D2216
Liquid and Plastic Limit D4318
Sieve +Hydrometer D422
Percent Fines D1140
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Summary of Laboratory Tests Performed
Consolidation D2435
Unconfined Compression D2166
Unconsolidated D2850
Undrained Triaxial
Specific Gravity D854
SUBSURFACE PROFILE

The subsurface profile consists of four primary soil strata above limestone bedrock. These strata
beginning from the ground surface and extending downward are as follows:

Summary of Key Soil Strata
Strata Depth below grade (ft) Description
Number From To
1 0 4 Firm low to medium plastic CLAY
2 4 20 Very loose to loose SILT and Sandy SILT
3 20 50 Loose to medium dense Silty SAND and SAND
4 50 100* Dense to very dense SAND and Sitly SAND with trace
gravel.

*This stratum is assumed to extend to limestone bedrock at a depth of approximately 100 ft below the
ground surface. (Figure 3).

A summary of soil properties for these key strata used for analysis is given in Table 1.

GROUNDWATER

In the 1999 explorations, the water surface was encountered between depths below grade of 9
and 15 ft in all borings at the time of drilling on November 8, 1999. In each of the 2000 borings,
groundwater was first encountered at depths of about 15 ft below grade, but rose to between 7
and 8 feet (elevation 390 to 395) shortly after drilling. Groundwater elevations in the piezometer
varied between ElL. 391.8 and 392.5 during November and December of 1999. A summary of
groundwater elevations from the borings and piezometer are given in Table 2. Groundwater
elevations likely fluctuate seasonally with the stage of the Mississippi River.
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ENGINEERING ANALYSES AND RECOMMENDATIONS

The landfill cell will consist of exterior compacted fill dikes and will contain a liner system, waste
material, and liner cap. Geotechnical analyses were performed to evaluate Foundation and Mass
Stability according to IEPA requirements (Title 35 of the Illinois Administrative Code, Section
811.304). Analyses included:

o Static bearing capacity,
o Static stability of exterior slopes,
a Settlement of the landfill,

0 Seismic evaluation including liquefaction triggering, seismically induced settlement, seismic
bearing capacity and seismic slope stability. Results of these analyses are summarized in the
following paragraphs.

Settlement Analyses

Analyses of the landfill were performed to estimate settlement at various locations in the landfill.

Soil properties assumed for design were determined from the consolidations tests (for the upper clayey
and silty soils), and from Standard Penetration Test data for the underlying sands. For design
purposes groundwater was assumed at grade. Analysis was performed using UniSettle software.
Results are shown in Figure 5 which indicates a maximum total settlement of about 4 inches which
occurs at the center of the landfill and a minimum of about 0.4 inches near the toe of the outboard
berms. Because of the granular nature of the foundation soils, and over consolidation of the clay, we
anticipate that most settlement will occur during fill placement. Settlement is estimated to be
essentially complete within 60 days after completion of the cell.

Liquefaction induced settlement due to earthquake shaking will add to the static settlement as
discussed in subsequent sections of this report.

Slope Stability Analyses

We evaluated the stability of the out-board 4H:1V slopes of the proposed landfill. This analysis was
an undrained analysis performed using the slope-stability program Slope-W based on Spencer’s
Method of Analysis. Soil properties for the various strata were determined based upon laboratory test
results, and Standard Penetration Test results. The compacted embankment properties were based
upon local experience with similar type soils. Both circular and noncircular surfaces were searched
for the minimum factor of safety. The highest proposed slope was analyzed, as it is the most critical
case. Results of the analysis are plotted in Figure 5, which indicate a static factor of safety of 2.5,
which exceeds the IEPA required value of 1.5.
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The outboard slopes were also evaluated for the seismic case as noted in subsequent sections of this
report.

Bearing Capacity

For a large flexible structure such as the proposed landfill with sloped beams at the perimeter, bearing
capacity is an unlikely mode of failure. Rather, the controlling mode of foundation failure is the
potential for slope instability of the outboard slopes. Slope stability analysis discussed above, indicates
an acceptable factor of safety.

Seismic Evaluation

East St. Louis is an area of moderate seismicity. The estimated bedrock acceleration (PGA) based on
1996 USGS' maps is about 0.1g for a 10 percent probability of exceedance in 50 years. This value is
very close to the design bedrock acceleration of 0.11g required by IDOT for design of structures. The
corresponding earthquake magnitude is approximately (Ms) 6.5 based on USGS data. The soils above
rock will tend to amplify the bedrock motion resulting in a higher acceleration near the ground
surface. The surface acceleration was estimated based on NEHRP 1997 criteria, which indicate an
amplification factor of about 1.6 for this soil profile. The design ground surface design acceleration is
therefore 0.16g with a corresponding earthquake magnitude (Ms) of 6.5.

The two analyses performed included liquefaction triggering (to determine if accelerations were large
enough to cause liquefaction) and pseudo-static slope stability analysis of the outboard slopes.

Liquefaction Triggering

The liquefaction potential of the site was evaluated using the “simplified procedure” by Seed and
Idriss, (1972) as updated in NCEER, 1997°. Based on this analysis, the factor of safety against
liquefaction triggering was calculated versus depth. Results are shown in Figure 6. Analysis
shows that the Factor of Safety is typically much greater than 1.0 indicating that liquefaction is
not likely to be triggered at the site. However, some settlement due to shaking is likely and
estimated to be up to about 3 inches. This would be added to the static settlement noted above.
The consequences of damage to the liner and the foundation are judged to be tolerable for this
seismically induced settlement.

! United States Geologic Survey, National Seismic Hazard Mapping Project, 1996, URL: http://geohazards.cr.usgs.gov/eq/
2 National Earthquake Hazard Reduction Program, Federal Emergency Management Agency (FEMA 303), NEHRP
Recommended Provisions for Seismic Regulations for New Buildings and Other Structures, 1997.

*Youd, T. Leslie and Idriss, Izzat M. (1997) “Proceeding of the NCEER Workshop on Evaluation of Liquefaction
Resistance of Soils.” Technical Report NCEER-97-0022, December 31. 1088-3800
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Seismic Slope Stability

Psuedo-static slope-stability analysis was run assuming an acceleration of 0.16 g for the outboard

slopes. Results are given in Figure 7, which indicate a factor of safety of 1.5, which is in excess
of the IEPA required value of 1.3.

SUMMARY AND CONCLUSIONS

1.

The site is underlain by a near-surface loose silt and firm clay layer that extends to a depth of
approximately 20 ft below grade. This stratum is underlain to bedrock by sand that is
typically medium dense near its surface and increases in density with depth, becoming dense
to very dense. Limestone bedrock is estimated to be about 100 ft below surface grade.

Groundwater is present about 10 ft below grade, and varies in elevation seasonally with the
stage of the Mississippi River.

The bedrock acceleration due to seismic shaking, based on a 500 year design period, is
estimated by USGS to be 0.1 g with a resulting ground surface acceleration of approximately
0.16 g.

The potential for seismically induced liquefaction is judged to be small, however some
seismically induced settlement, about 3 inches, is possible if the design ground motion
occurs.

Static settlement of the landfill is estimated to be a maximum of approximately 4 inches at
the center, and less than one inch near the toe of the perimeter berms. The estimated
settlement is considered tolerable for the landfill.

Stability of the outboard slopes, for both static and seismic conditions meets or exceeds the
IEPA requirements.

Due to its flexibility and shape (outboard slopes), bearing capacity failure of the landfill is
not a likely mode of failure. A more probable mode of foundation failure would be slope
stability, which has been shown to meet IEPA requirements.

The proposed landfill is judged to be acceptable and meet IEPA requirements for Foundation
and Mass Stability.
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LIMITATIONS

The boring logs and piezometer indicate conditions for the specific locations and dates. Non-uniform
conditions, however, can exist between borings, which if encountered may require some field
modifications to the landfill design. This contingency should be considered and a budget allowance
established.
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( ( Proj #23-99 '2.00

Tas.. v0003
Tabie 1
Summary of Data for Key Strata
Solutia Inc. - Sauget Area 1
Cahokia, lllinois
Stratum| N (blows/ft) What (%) LL (%) PL (%) Yiot (PCT) s, (tsf) | P (tsf) | C/(1+eg) | C/(1+€p) Minus Dyo (mm) K (cm/sec)
Max | Min | Avg| Max| Min ] Avg| Max | Min ] Avg| Max | Min] Avg| Max | Min|Avg No. 200 (%)

1 9 1316136 |6]23]60]34}142| 241142011161 92}108] 0.44 3 0.08 0.009 65-98 < 0.001 10%.107
2 10| 0] 5|37 | 6 |26|38|32|135|25]|19]22]|115}89}107| 0.25 3 0.10 0.012 18-99 <0.001-0.02] 10*- 10°®
3 48 (7 (21| 3218124 - - -1 - -1 - - -] - - - - - 2-46 <0.001-0.1] 10°-10*
4 1791371} - -1-1-t-tV-t-1-1-1-1-1-1 -1 - - - - - -

Description of Soil Strata:

1. Firm, moist, low to medium plastic, Silty CLAY (CL)

2. Very loose to loose, dry to wet, SILT to Sandy SILT (ML) with possibly some Clay lenses
3. Loose to medium dense, wet, Silty SAND to SAND (SM,SP)

4. Dense to very dense, wet, Silty SAND to SAND (SM, SP) with a trace of gravel

N - Number of blows per inch from standard penetration test
Woat - Natural water content

LL - Liquid limit of material
PL - Plastic limit of material
0wt - Total unit weight of material

s, - Undrained shear strength

P. - Preconsolidation pressure

CJ/(1+e,) - Compression raio, strain per log of stress beyond preconsolidation pressure
CJ/(1+e,) - Recompression ratio, strain per log of stress below preconsolidation pressure

No. 200 - Percentage passing the 200 sieve
Dy, - Diameter at which 10% of the soil finer

K - Coefficient of permeability from consolidation test or estimate from gradation

12/21/00 11:10 AM 10f1 Solutia Data Summary




Proj #23-99 '2.00
. ( L 40003
Table 2
Summary of Water Level Readings
Solutia Inc. TSCA Cell
Cahokia, IL
GB-1 GB-2 GB-3 GB-4 GB-5 PZ-1
Elev. (FT) Elev. (FT) Elev. (FT) Elev. (FT) Elev. (FT) Elev. (FT)
Date Time 407 407 407.5 402 405.2 402
(HRS) Depth |Elevation] Depth |Elevation] Depth |[Elevation] Depth |Elevation] Depth [Elevation] Depth |Elevation
(FT.) (FT.) (FT) (FT.) (FT) (FT) (FT.) (FT) (FT.) (FT.) (FT.) (FT)

11/08/1999 ATD 10 397.0 9.5 392.5

18 hrs. after drilling 10 392.0
11/09/1999 ATD 14 393.0
11/10/1999 ATD 10.5 397.0
11/15/1999 9.77 3922
11/22/1999 9.95 392.1
12/01/1999 10.22 391.8
11/07/2000 ATD 15.5 386.5

3 hrs after drilling 7.1 394.9
11/07/2000 ATD 15 390.2

1 hrs after drilling 8 397.2
ATD - At time of drilling
12/18/200012:49 PM 10f1 Water Summary
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SAND GRAVEL

HIGH PLASTIC
SILTS AND CLAYS LOW PLASTIC SILTS AND CLAYS

ROCKS

SURFACE
MATERIALS

KEY TO BORING LOGS

Graphic usc
Symbol Description = _Class, TERMS DESCRIBING CONSISTENCY OR CONDITION
%+ GRAVEL with liule Coarse grained soils (major portion retained on No. 200 sieve): Includes
=21  or no fines GP or GW gravels and sands. Condition is rated sccording to the Standard
Penetration Resistance, as shown below.
= =
-
2! Silty GRAVEL GM Descriptive Term _ Blows per Foot
% Very loose 0-5
4 Clayey GRAVEL GC Loose 5-10
Medium dense 10-30
SAND with little Dense 30-50
l_ or no fines SP or SW Very dense Greater than 50
Fine grained soils (major portion passing No. 200 sieve): Includes clays and
Silty SAND SM silts Consnstency'ls rated according to shearing sfrength, as indicated by
penetrometer readings or by unconfined compression tests.
% Clayey SAND sC Descriptive Unconfined Comgressive
n ) Very soft less than 0.25 Extrudes between fingers
- Inorganic low Soft 0.25-0.50 Molded by slight pressure
LLL]  plastic sILT ML ,
Firm 0.50 - 1.00 Molded by strong pressure
v,/ Inorganic low Stiff 1.00 - 2.00 Indented by thumb
e plastic CLAY CL Very stiff 2.00 - 4.00 Indented by thumbnail
P Hard 4.00 and higher Difficult to indent
257
iﬂ- Silry CL _LEGEND AND NOMENCLATURE
2
z77 &1 Standard Penetration Sample
[S3504
¥y Sand
ancy cL % Liner-tube sample, obtained by penetration of thick wall sampler
5;7_' ,,-f q v containing 2 in. diameter liner-tubes (California sampler).
=22 Gravelly CL E Undisturbed sample, obtained by penetration of minimal 3 in. diameter,
T . . = thin wall tube or, where indicated, fixed-piston sampling head.
o } i Organic low plastic
—~—-_ SILTor CLAY oL m NX core.
PP tsf Unconfined compressive strength in tsf estimated with pocket
I ( Inorganic high penetrometer.
A R plastic SILT MH TV,tsf  Undrained shear strength in tsf estimated with torvane.

NMC,%  Natural Moisture Content, %

Inorganic high
LL Liquid Limit

plastic CLAY CH
Pl Plasticity Index
Organic high plastic Qu, ksf  Unconfined Compressive Strength (Laboratory), ksf
SILT or CLAY OH RQD=80% Percentage (80) of Rock Quality Designation
= Depth Groundwater enters at time of drilling.
_-%-‘ P.eal and olh?r . ; Groundwater Level at some specified time after drilling.
Z&Z highly organic soils PT
SAMPLING RESISTANCE
jemm—1 P Sample pushed by hydraulic rig action.
——= LIMESTONE 3 Numbers indicate blows per 6 in. of sampler penetration when driven
— 6 by a 140 lb hammer falling freely 30 in. The Standard Penetration
= 9 Resistance is the number of blows for the last 12 in. of penetration of
= SHALE :
== the Standard Penetration sampler, e.g. 15.
i ) s Standard Penetration Resistance
; ' SANDSTONE 50/2 Number of blows (50) used to drive the Standard Penetration Sampler
— a certain number of inches (2).
= v
== ABBREVIATIONS USED UNDER "FIELD NOTES"
—  SILTSTONE
HSA = Hollow Stem Auger
Topsoil o CFA = Conu.nuous Fh.g}?( Auger
ATD = At Time of Drilling
pavement .
AD = After Drilling
DWL = Drill Water Loss
FILL DWR = Drill Water Return

URS Corporation




Figure A-1

LOG of BORING No. GB-1 Sheet 1 of 2
DATE _11/8/99 _ SURFACE ELEVATION,FT__4070 _ DATUM_USGS  LOCATION __See Figure 1 __
T —g—
ol [ ¥ T 73
glw > =
21815 |; HHAHHIR®
AR DESCRIPTION <8 |S||oldgiz|z|*
&< M& o R alol2 nw
cloladlg bz e *|2]2 NOTES
o« i
0 Firm, dark brown, moist, low plasucity ‘\ Boring advanced with 4
Silty CLAY (CL) \ 1/4in. 1.D HSA and Mud
4 |100 . 4052 \ rotary
w Toose @n, dry, fine Sandy SICT (ML) T3
14
83
s 0.5] 20
19
-1 83 18
0.5 22
Becoming moist NL
. 33
398.0 Y
2 {100{ Very loose, tan, wet, SILT (ML); with 90
10 M trace of clay and some fine sand M
33
Becoming loose
4 392.5
15 4 Loose, wet, tan, fine Silty SAND (SM) 14.51]} Switch to Mud Rotary
3 g
7
388.0]
7 1831 Medium dense, tan, wet fine Sandy SILT, 19.01
20 1 to Silty SAND (SM/ML)
10
32
7 {7 383.5}
6 Medum dense, an, wet, medium to fine 2351
8 Silty SAND (SM) ;
Completion Depth: 48.5 Ft. Water Depth: __ 10 fi., After _ATD _ hrs.
Project No.: 2339571022 . —  ft. After______ hrs.
Project Name: _Solutia fi., Afier _______ hrs.
Drilling Contractor: Redi Logged by: Tim Hicks

12/2/99 WCCXS TLO22 URS Greiner Woodward O_<Qm



£

S

Figure A-1

LOG of BORING No. GB-1 Sheet 2 of 2
DATE _11/8/99 _ SURFACE ELEVATION,FT__407.0 _ DATUM._USGS _ LOCATION__See Figure 1__
olon|® " -
={8izz|> SE |2lw|¥le w
T 25 3|8 |315L] |8
ElS|gh N DESCRIPTION <8 (S| g Jla ¥
R [+ a | o 3
mm.u,s:m mﬂMPaN_ S NOTES
V Tl | -
25
JW 6 |83 | Becoming gray, medium dense, medium
Lm 10 to fine gravel
Ll 15
30— Medium dense, gray Silty SAND (SM);
with trace of medium to fine gravel :
. :
Y 16 |83
nw 19 Becoming dense and less silty
4 21
35—
7 10 |67
w 12 Becoming medium dense
7K
-
40— .
B s |& :
“ 5 Becoming loase
A 4
45— Loose, wet, gray Silty SAND (SM)
7 16 |
“ 1 Becoming medium dense :
lm 8 358.5[
i Bottom of boring at 48.5ft. 438.5
Completion Depth: 48.5 Ft. Water Depth: __10__ f., Afier _ATD s,
Project No.: 2399STL022 fi., After —______ hrs,
Project Name: _Solutia fi., After —______ hrs.
Drilling Contractor: Redi Logged by: Tim Hicks

12/2/99 WCCXS TL022

URS Greiner Woodward Clyde




Figure A-2

LOG of BORING No. GB-2

Sheet 1 of &

DATE _11/9/99 SURFACE ELEVATION, FT _407.0 DATUM _USGS___ LOCATION__See Figure 1
ot | ¥ 5 )
|0 - P 7]
= ZZ | > b o
NHERN 25 (8|8 |3|% ;
SEEHE DESCRIPTION RIS I
A — o 4 -~ a. Q 3
85583 ba o=@z ) NOTES
« T
0 Brown, soft, moist, low plasticity Stlty w oring advanced with 4
23 CLAY (CL) \ H4in. 1.D HSA and Mud
22 Rota
405.0 \\ 1ol 3 oary
Loose. tan, dry, fine Sandy SILT (ML) 2.0 19
58
Becoming Medium dense, gray with iron
5 staining
5 lao Ni 34110
4 400.0
5 Loose, moist, gray, fne Siity SAND (SM) 7.0
. 30
5 189
10 . .
10 8 Becoming medium dense, light brown and
gray 2§
¥
3 167 . = Switched to Mud Rotary
4 Becoming loose and saturated
15 5
df
a8
s |78 | Trace of fine gravel, becoming coarse to
4 fine sand
20 4
4
4 |67 | Becoming medium dense with a trace of
medium to fine gravel

Project No.:

Completion Depth:

75.5 Ft.

2399S5TLO22

Project Name: _Solutia

Water Depth: __14__

fi.. After _ATD _hrs,
ft., After _______ hrs.
ft., After _______ hrs.

Drilling Contracior:

Redi

Logged by:

Tim Hicks

12/2/99 WCCXS TLO22

URS Greiner Woodward Clyde




Figure A-2

LOG of BORING No. GB-2 Sheet 2 of 4
DATE __11/9/99 _ SURFACE ELEVATION, FT __407.0 DATUM __USGS LOCATION ___See Figure 1
-
o % T &
gl > = -
NHEAL: 25 1218151518
E S g5 S DESCRIPTION <8 |3 Fla J JlT|*
s ~— [- 3
AEEAE ";dﬁmgz 8 NOTES
oy e
25 % L) Medwum dense, gray, wet Silty SAND
4110 (SM); with a trace medium to fine gravel
-4
U s 1
2 10
30“‘2 13 Medium dense, gray, wet Silty SAND 18
1] (SM) 18 G
"g 15 | 67 | Becoming dense
35-4 19
A 19 4
N 1
Yo |n| |
% With fine gravel, decrease in silt content
w2 |
] 28
363.0 1
IZERE . .
? 6 Loose, medium dense, moist, gray coarse
45 _é 4 to fine SAND (SP); with some fine gravel
. :‘i
. 35774 .
g 6 (78 T5TET
& SE
Completion Depth: 75.5 Ft. Water Depth: __18_ f., After _ATOD s,
Project No.: 2399STL022  ft. After ______ hrs.
Project Name: _Solutia ft., After ________ hrs.
Drilling Contractor: Redi "Lagged by: Tim Hicks

12/2/99 WCCXS TL022 URS Greiner Woo'dward C|yde
N o

r—



Figure A-2

LOG of BORING No. GB-2 Sheet 3 of 4
DATE __11/9/99 _ SURFACE ELEVATION,FT__407.0  DATUM_USGS _ LOCATION _ See Fiqure 1 _
w % (' %
S8V - sz, m
253 & e la|6|5|%| . |_|@
5 g g5 DESCRIPTION <6 |3 k1o Q J|x 5
&|%|22|8 ESlalelglz 3 NOTES
clw w —3
4 b
50 m 13 Medum dense, gray, moist, medmum to
1] 13 fine SAND (SM/SP); with trace of silt 21
.
353.0
G 30 |100 Very dense, gray, motst, fine Silty SAND &Hﬁ
1 39 M)
55—/
A 40
60— Very dense, gray, moist fine Silty SAND
i M)
T4 20 | 83 | Becoming dense with some silt, coarse to
%
18 fine sand, trace of fine gravel
65—
“ 19
E
70— g
g
333.0
- 740
w 16 | 83 B
Completion Depth: 75.5 Ft. Water Depth: __14___ fi.,, Afier __ATD _ hrs.
Project No.: 2399STL022 — ft,After _____ hrs.
Project Name: _Solutia fi., After ____ _hrs.
Drilling Contractor: Redi Logged by: Tim Hicks

12/2/99 WCCXS TL022 URS Greiner Woodward OEQ.WJ.I..C.



Figure A-2

LOG of BORING No. GB-2 Sheet 4 of 4
DATE _11/9/99  SURFACE ELEVATION, FT __407.0 _ DATUM_USGS __ LOCATION _ See Figure 1 _
w| R w -
£lelg8ly M..um 1 m w
=E e
HEHEAE DESCRIPTION o S| CI191¢1R (=5
< ol -~ > o
.Dzsmmm b |o|* &% S NOTES
« T
75 W 16 Becoming medium dense, gray, wet, 3510
4113 coarse to fine gravel with medium to fine 75.5
SAND (SP)
. Bottom of boring at 75.3ft.
80—
mmJ
90—
95—
Completion Depth: 75.5 Ft. Water Depth: __ 14 __ ft., After _ATD hrs.
Project No.: 2339871022 fi., Afier ___ hrs.
Project Name: _Solutia fi., After ___ hrs.
Drilling Contractor: Redi Logged by: . Tim Hicks

1272499 WCCXS TL022

URS Greiner Woodward Clyde




Figure A-3

LOG of BORING No. GB-3

Sheet 1 of 3

DATE _11/10/93  SURFACE ELEVATION, FT_407.5 _ DATUM_.USGS ___ LOCATION___See Figure 1___
AN T 7] )
s > = o
ZZ > - 14 TR
<2528 25 3|8 |5|51L]. 18
N s Wﬂ S DESCRIPTION MD s 10 m Jla ™
< a0 ~1|>lala 2
msumm b e %22 S NOTES
o« i
0 Medum ucmn’auqn ‘brown, moist, low \ oring advanced with 4
plasticity Silty CLAY (CL) \ 1/4in. L.D HSA and Mud
83 14 Rotary
405.5 ] p
Loose, tan, dry SILT (ML); with some 2.0 9
sand and trace of clay
63
s
83 400.5
Loose, tan, dry fine SAND (SM); with 700
some silt : 7
: 6
398.5} 21
6 |94 [ Loose, brown, moist, fine Sandy SILT 90
10 “ (ML/SM)
Becoming saturated m 35
396.0
4 |83 Loose, gray, wet SILT (ML); with some 11.5
2 sand
2 Switched to Mud Rotary
3§32y
393.5
2 183 [ Loose, brown, tan, wet Sandy SILT (ML) 14.0
1
15 3
33
388.5
7 {83 | Medium dense, tan, gray, fine Silty 19.0F
20 8 SAND (SM)
9
| 27
“l
8 |8
A

Project No.:

Completion Depth:

50.5 F1.

2399571022

Project Name: _Solutia

Water Depth: _10.5__ ., Afier _ATD s,

Drilling Contractor:

Redi

Logged by:

f., After —________ hrs.
fi., After ________hrs.
Tim Hicks

12/2/99 WCCXS 71022

URS Greiner Woodward Clyde




Figure A-3

LOG of BORING No. GB-3 Sheet 2 of 3
DATE _11/10/99  SURFACE ELEVATION, FT ___407.5 DATUM __USGS LOCATION __See Figure 1

o | % T 7] -
£g|a ; = _4
NEEAE: 25 (28|55, (8
NEEHE DESCRIPTION <8 || " |9o g T ¥
w|<lgn | O T l>]o]o 3
ofn%gg B lale @ = e NOTES
By Medium dense, @n, gray Tine SAND O
q1 14
;‘ 7 167
s
30-—@ 9
V] 8 |83 | Decrease in silt content, becoming trace of
35 10 silt, and trace ofr medium todfine gravel
a 12 1
. : :
J "
Puln| | i
2 12 Decrease in silt content, trace of silt and T
40—2 1 trace of medium to fine gravel g J
‘Z 12 |67
A 12
45—% 12 Medium dense, tan, gray, fine SAND
_{ (SM) . 19
-y
N
H s |n
Completion Depth: 50.5 Ft. Water Depth: __10.5__ f, After _ATD__ hs.
Project No.: 239957L022 — _ ft,After _____ hrs.
Praject Name: _Solutia _ i ft., After _______ hrs.
Drilling Contractor: Redi Logged by: - == Tim Hicks

12/2/99 WCCXS T.022 URS Greiner WOOd\NBl’d Clyde



Figure A3

LOG of BORING No. GB-3

DATE _11/10/99__ SURFACE ELEVATION, FT__407.5 _ DATUM_USGS

Sheet 3 of 3

LOCATION ___See Figure 1

-’
; 0d ® %
LT 3E gl %= &
-
HEEAE DESCRIPTION LE 2|48 gl3iz
S1<igxl0 el [£(a|a 3
8(»|38(9 ba |a|lclgl= < NOTES
c fra
50 ZRL 70 1]
1] 14 Bottom of boring at 50.5ft. 50.5
i
55—
60—
-
65—
-l
70—}
o
A
i
Completion Depth: 50.5 Ft. Water Depth: __10.5 _ fi., After _ATD _ hrs.
Project No.: 2399571022 fi. After ___ hrs.
Project Name: Solutia fi., After _______ hrs.
Drilling Contractor: . Redi Logged by: Tim Hicks

1212/99 WCCXS TL022 . URS Greiner Woodward Clyde




Figure A4
LOG of BORING No. HA-1 Sheet 1 of 1
DATE _11/15/99 _ SURFACE ELEVATION, FT___401.0 __ DATUM_USGS _ LocaTion_ >ee Figure 1.
o8 | X I & )
1@ N s
25| 5% | & TREIE A 2
NEEAE DESCRIPTION <8 |S|*- (o glz|= )%
wldlgn | E~i>le 0 m
DSS%m Sn..SPmN NOTES
0 Firm, datk brown, Tow & medrm STy %
CLAY (CL) \
uoﬁ\
se, tan, fine Sandy ; with ST
trace of clay ML 399.0kf
i Bottom of Hand Auger at 2fi. A 70|
MI.
-
e
-
Completion Depth: 2.0 Ft. Water Depthi: fi., After ________ hrs.
Project No.: 2399STLO22 ft., After hrs.
Project Name: _Solutia ft., After hrs.
Drilling Contractor: Redi Logged by: Tim Hicks

11/19/93 WCCXS TL022 URS Greiner Woodward Clyde




Figure A-5
LOG of BORING No. HA-2 Sheet 1 of 1
DATE _11/15/99__ SURFACE ELEVATION, FT ___400.0 DATUM _USGS L OCATION m,mm Figure 1.
T T
; o13] % T &
<|8lzz |2 3k 136 |3|® %
E|E|ae |y DESCRIPTION Fe 2l - |8 lglalal¥
E|3|52(2 oI ~12191P %5
5l &|galo Ga o s |22 S NOTES
ol @
0 Firm, dark brown, low 10 medium S
plasticity Silty CLAY (CL) “
398.5 \
Loose, tan, fine Sandy SILT {(SMY; with IS5t
trace of clay 398,01
7 Bottom of Hand Auger at 2R. 2.0
5
...“ m“
Completion Depth: 2.0 Ft. Water Depth: _______ ft., After ______ hrs.
Project No.: 23998TL022 fi., After _______ hrs.
Project Name: _Solutia fi., After _____ hrs.
Drilling Contractor: Redi Logged by: Tim Hicks

11/19/39 WCCXS TLO22 Cmm D—.Qm:m—\ Eooaimﬂm O—(Qm




Figure A-6

LOG of BORING No. GB-4

Project No.:

Project Name: _Solutia

Sheet 1 of 1
DATE __11/7/00 _ SURFACE ELEVATION, FT__4020  DATUM._USGS __ LOCATION
o | % T ]
S\glzz| > 3E 135 (%|# %
ITlalag-|u Fw D] - Slad | = |X
HEEARE DESCRIPTION <8 |5|T|o|d T3
- -~ Q. 3
Mﬂmmm bo |5 &|3|2 & NOTES
x| e
0= P T35 Tor, mowt, Tow plastcry STy CLAY w : 2 3Ta | |orng sqvance Wit 7
= L) 400.7 & 14 1éin. LD, 9in. 0.D HSA
= L
= Very loose, moist, light brown w gray, T30 14
M p |86 | fine SAND (SP) 399.6
= [ Firm, moist, dark brown Silly CLAY 1377 1
= (CL) \ 30,
= 398.0777 2734117
“ 3 |92 | Very loose, moist, light brown to gray, 4.0;
s m | Siliy SAND (SM) 397.0)
% Loose, moist, brownish gray, Sandy SILT 5.0 21
% (ML)
“ 4 |83
“ Becomes very loose, wet, light brown ) 4
2 - |
%z it
71 2 |88 i
! i
7 by
“ m m 35
7 _
10 JwWHR2 83 Becomes gray w W
2 ! ”
390.0]
WH Very soft, wet, gray, fow plastic Silty 12077
CLAY (CL)
;& & 3513821
Z 8817 |
= p |67 Loose, wet, gray SILT (ML) 13.9 ; _ w
lnmu 387.2! _
15—= Fim, gray. high plastie CCAY B 1 143772 | | 24 Clay lens, 10in. thick
= Medium dense, wet, gray, SILT =1 386.5
w 10 |75 | (CL-ML); trace sand 15.5
7 167 383.5
Loose, wet, gray, Silty SAND (SM) 18.5;.
: 271
I,M 382.0{
20 Bottom of boring at 20ft. 200
-
Completion Depth: 20.0 Ft. Water Depth: __15.5 _ fi., After __ATD__ hrs.
2399STLO22 7.1 f., After __3___ hrs.

fi., After _________ hrs.

Drilling Contractor:

Harriss Drilling

Logged by:

Martin Swanson

12/15/00 WCCXS TLO22

URS Corporation




Figure A-7

, LOG of BORING No. GB-5 Sheet 1 of 1
DATE __11/7/00 _ SURFACE ELEVATION,FT___405.2 _ DATUM_USGS __ LOCATION
N olo | % sz %
sfa > a
=13 32| & Pa 318 |5|® )
E s &5 g DESCRIPTION <8 |3 Fla m iz |*
< =10 - S= Q. 0 3
Msmmm NﬂSPﬂN o NOTES
-3 T
0 P & 25! Bormg advanced with 4
CLAY (CL) \ 26/ 1/4in. 1D, 9in O.D HSA
403.2 ) Nu
P |54 [Toose, moist, @n SILT (CL-MLY; trace 70| 2834112
31
sand
‘ 26
= 401.2| | 2
“ 6 | 92| Firm, moist, brown, low plasuc CLAY 40F 29134115
57 (€L) \
lm 6 |92 N 29
% 7%
7 74
2 7
% 391.277
V] 2 |88 Very loose, wet, brown, Sandy SILT = 80 T
,m . ML) e 33
10 PO m _ m No recovery
. n
il
393.2] ||
7 {75| Loose, wet, brown, Silty SAND (SM) 1200 ;1!
7 |
% e
[ i I
% 3912111
AW 5 | 88 [Loose, wet, brown, Sandy SILT (ML) CX TR
15— V4 ¥ |
m 389.2! |
= P |92 Loose, wet, brown, Silty SAND (SM) 16.0 w
g
387.2 W ﬁ
9 |100{ Loose, wet, brown, fine SAND (SP) 18.0 B
25
385.2|
20 Bortom of boring at 20ft. 20.0
Completion Depth: 20.0 Ft. Water Depth: __15 ___ ft., Afier _ATD _ hrs.
Project No.: 2399871022 8 ft After 1 hrs.
Project Name: _Solutia ft., After ________hrs.
Drilling Contractor: ___________ Harriss Drilling Logged by: Martin Swanson

12/15/00 WCCXS TLO22

URS Corporation




Figure A-8

LOG of BORING No. PZ-1

Sheet 1 of 1

Drilling Contractor:

DATE __11/8/99 _ SURFACE ELEVATION, FT __402.0 DATUM __USGS LOCATION __See Figure 1
! —p—
ot ¥ T 7]
=18(z= > SEl2lu %] u
f : a< 5 = & fre] f-n- 3 NI P = ¥4
AEEAE DESCRIPTION <8 3|5 g g4zl
s a{) g& § ;E anle 12 o NOTES
c ! e (e
0 Soft, moist, brown,low plastcity Silty ? Boring advanced with 4
CLAY 1/4in. LD HSA
B 2 |00 %
7 4 7
. é 5 Becoming stiff % "
4 /
%
Yl 2 {100| Becoming firm, medium plasticity mottled 1.5
% /
5_g 3 brown, gray /
3 /
Z /
366040
7 1 o %
91 394.8 4
A 2 Very loose, wet, gray, Sandy SILT (ML): 72
. . 34
= with medium to fine sand
H ol 3925
10 = Loose, wet, gray, medium to fine SAND ¢ 9.5f|{
= {SM); with some silt = It
T 1 |78 Very loose, wet, tan, fine SAND (SM); 1t
g o with a trace of silt -
15 |
4 H
) &l
T FZ |
_ -
‘2 8 |8g| Becoming medium dense 2
9 T
204 1L}
ttom of boring at 20.5ft. 20.5
N
Completion Depth: 20.5 Ft. Water Depth: __9:5__ fi., After _ATD _ hrs.
Project No.: 23995TL022 _ 10 fi, After __18 __ hrs.
Project Name: _Solutia fi., After _______hrs.
Redi Tim Hicks

Logged by:

12/2/99 WCCXS TLO22

URS Greiner Woodward Clyde




Figure A-9

MONITORING WELL INSTALLATION REPORT

Well No. PZ-1
pT-O/jCCI Solutia Location See Figure 1.
Project No _2399ST1022 = [nstalled By _Redi Date 11/8/99 Time _1100
Y
Method of Installation 4 1/4in. H.S.A, Done 1150
LOG OF BORING AND WELL
WELL
BORING
Type of Well

o E E Ground Elev. __401.8 Top of Riser Elev. 4058

% c Description §

Q- [ A

[0700 ] Soft, moist, brown,low plasticity Silty % U
[ 7] CLAY / A2ATAARD
[ 1 Becoming stiff / ' .
- Becoming firm, medium plasticity / : ' RiserPipe.D.,in. lin.
i 1 mottled brown, gray //,‘ i Type of Pipe .RVC
[7.20 4 Very loose, wet, gray, Sandy SILT L2 : '
50 _1MML); with medium to fine sand L : : -
[9-30 T Toose, wet, gray, medium (o fine £ { Backfill Type Around Riser
] SAND (SM); with some silt 5 Portland cement
-~ Very loose, wet, tan, fine SAND :
i . (SM); with a trace of silt Ls | : v
E - ' . | SR Z Top of Seal Elevation
- _] Becoming medium dense C3Fl L1=4.0 % % Type of Seal Material
- {Bottom of boring at 20.5K. L2= % % See below
. L3= a0
i i Lse L7 % %
C ] _ A7
A Lo= \ % %
8 ] L7=190 Top of Filter Elevation 8.0
N J Type of Filter Material
n ‘] —Quanz
[ - Size of Opening, in. Q.01
I Diameter of Well Tip, in.
F ] L0
! ] @ Bottom of Screen Elevation
— — ' 19.0
. § Bottom of Riser Elevation
B ) Bum of Boring Elev. _19.0
“-’l Diameter of Boring, in. —4.2

Remarks

Inspected By _Tim Hicks
WOODWARD-CLYDE CONSULTANTS
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11/24/1999

FAILURE
SKETCH
November 1999

Boring: GB-1

1.00

(%/min)

Strain Rate
Sample: A Depth:4.354.7

UNCONFINED COMPRESSION TEST

3.16
UC322A.xis

Strain to
Peak (%

Qu
(tsf)
0.52

SOLUTIA

/N

Tested by: BB

Test Date: Nov-18-99

Reviewed by:

Project No.
23-99STL0022.01

URS Greiner Woodward Clyde

GS! Analysis File: Ucdapv! xis



Figure A-11
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Figure A-12
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Test Summary

1.0

1173071989

FAILURE
SKETCH
Ndvember 1999

Boring: GB-2

(%/min)

0.73
Sample: A Depth:1.35

Strain Rate

UNCONFINED COMPRESSION TEST

3.96
Uc333a.xis

Strain to
Peak (%)

Q@
(tsf)
0.95
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Figure A-]

— ~—
Y =ap SAMPLE INFORMATION
[~ : Boring: GB-1
| (] Sample: Spec C
[ ] Depth: 7.55 feet
Specimen inundated . Elevation:
3 [ ahterioading S Type: 3-Inch thin wall tube
N ML, brown nonpfastic SILT, trace {. sand
4
£
LT AN
3 SPECIMEN INFORMATION
‘g (NOTE: Initial and final states refer to beginning and end of tesl)
>
a Initial height: 0.61 iInch
1<% Diameter: 2.50 iInch
15 = s -t nnﬂ:
<~ 32 Hivg | Initial water content: 323 %
Inltial total unit weight: 113.9 pcf
e Initiat dry unit weight: 86.1 pcf
Initial vold ratlo: 1.000
» initlal degree of saturation: 89 %
%) ? 0.006 Final waler content: 296 %
da & o004 b Final total unit welght: 122.9 pcf
E : [ o411} Flnal dry unit welght: 94.8 pcf
O 5 0002 T < Finat vold ratlo: 0.818
;.’ 2 0000 ..--—O-—-O--""r I ,-.Ale"': Final degree of saturation: 100 % {assumed specific gravity = 2.76 )
- E : 0o-4 -4 4 6 L[4l -~ Q=F 1 k S of
\g & -0002 TEST SUMMARY.
“»
© = -0.004 Construction Method: Casagrande (Log)
s 1000 Estimated preconsolldation stress (tsf): 12.8 (Range: 10.9t0 15.3)
. | ] Estimated In situ effectlve overburden stress (tsf):
s 2500 N ; Compression Ratlo (straln per log cycle stress): 0.128
€ 5 2000 - H o —=1=1 11t Tt Compresslon Index (vold ralic per log cycle stress): 0.256
© 2 1s00 Swell Ratlo (strain per log cycle stress): 0.008
S & 1000 N Swell Index (vold ratio per log cycle stress): 0.016
'g 500 Recompression Ratio (straln per log cyde stress): 0.012
o 0 Recomprasslon Index (void ratio per log cycle stress): 0.024
Remarks:
[} -5 . .
« ™ . ] ¢ LEGEND: 0O Endof primary O Endof Stagg ———— Loading =——----- Unloading
&7 1x10-
§‘§ 1x10 1 1Ho. Test Date:  11/17/99  Tested By: GET Checked By: ?)L .
£s 0t 19104 .. L .L] Solutia ONE DIMENSIONAL
1x10 ° .
2 AT CONSOLIDATION TEST
110 # . . )
0.01 o1 ' 10 100 Boring: GB-1 Depth: 7.55 feet
Verticat Stress (139 URS Greiner Woodward Clyde | Project No. 23-995TL0022 |  November 1999 Fig.
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Figure A-
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PROJEC
PROJECT NO.:
BORING:
SAMPLE:
TEST:

DEPTH, feet;
BY:

TEST DATE:

EQUIPMENT:
Load Frame No.:
Ring Diameter:

Load
Load
No. (isf)
1 0.063
2 0.125
3 0.250
4 0.500
5 1.00
6 2.00
7 4.00
8 8.00
9 16.0
10 32.0
11 64.0
12 320
13 8.00
14 16.0
15 32.0
16 64.0
17 32.0
18 8.00
19 2.00
20 0.500
21 0.125

Solutia
23-99STL0022
GB-1

Spec C
C99216

7.55

GET
11/17/1999

d100

(inch)
0.0017
0.0037
0.0078
0.0128
0.0160
0.0206
0.0271
0.0360
0.0490
0.0657
0.0893
0.0955
0.0922
0.0920
0.0936
0.0966
0.0974
0.0943
0.0916
0.0884
0.0850

GSl Analysis File: Conv30.xls

Initial height: 0.613 inch
Initial water content: 323 %
Initial dry density: 86.1 pcf
Initial total density: 113.9 pcf
Initial saturation: . 89 %
Initial void ratio: 1.000

Final height:
Final water content:
Final dry density:
Final total density:
Final saturation:
Final void ratio:
Final strain:

SPECIMEN DESCRIPTION: ML, brown nonplastic SILT, trace f. sand

G
2.76
t‘oo t“)o Final Final
Strain Void Ratio Strain Vold Ratio
(%) ) (%) )
0.277 0.995 0.345 0.994
0.602 0.988 0.857 0.983
1.273 0.975 1.511 0.970
2.093 0.959 2.371 0.953
2.610 0.948 2905 0.942
3.359 0.933 3.832 0.924
4.410 0.912 4,911 0.902
5.862 0.883 6.533 0.870
7.994 0.841 9.213 0.816
10.708 0.786 11.603 0.768
14.564 0.709 15.759 0.685
15.562 0.689 15.531 0.690
15.023 0.700 14.940 0.702
15.005 0.700 15.050 0.699
15.254 0.695 15.314 0.694
15.751 0.685 16.073 0.679
15.884 0.683 15.856 0.683
15.367 0.693 15.306 0.694
14.938 0.702 14.766 0.705
14.412 0.712 14.070 0.719
13.863 0.723 13.580 0.729

C99216.xIs

LL

c,

(ft*/year)

89.22
2086.38
2467.32
871.77
2440.00
2407.63
2301.41
2207.57
2144.66
2031.05
1871.59
1796.95
1771.15
1868.95
1809.76
1950.94
1778.30
1775.23
1778.33
1855.80
2015.63

PL
np

Cc

a

(strainflogt)
0.0003
0.0007
0.0008
0.0011
0.0009
0.0012
0.0015
0.0022
0.0028
0.0036
0.0046
-0.0001
-0.0002

0.0001

0.0002

0.0013
-0.0001
-0.0002
-0.0006
-0.0009
-0.0009

i pure A-10
0.554 inch
296 %
94.8 pcf
122.9 pcf
100 %
0.818
98 %
PI
Constrained Permeability
Modulus
(tsf) {cm/sec)
22.56 1.19E-07
19.26 3.27E-06
18.63 4.00E-06
30.47 8.63E-07
96.78 7.61E-07
133.40 5.44E-07
190.31 3.65E-07
275.50 2.42E-07
375.26 1.72E-07
589.49 1.04E-07
829.93 6.80E-08
3208 1.69E-08
4455 1.20E-08
45734 1.23E-09
6429 8.49E-09
6443 9.14E-09
24135 2.22E-09
4647 1.15E-08
1400 3.83E-08
285.14 1.96E-07
68.20 8.92E-07

11/24/1999 Page 1 of 1



Project **~.: 23-99S5TL022.01 File: Indx2.xis .
j Solutia, iokia Fig “A-16
LABORATORY TESTING DATA SUMMARY
BORING | SAMPLE |DEPTH IDENTIFICATION TESTS STRENGTH CONSOL. REMARKS
WATER |LIQUID{PLASTIC| PLAS. | USCS | SIEVE | HYDRO. | TOTAL | SPECIFIC uu PEAK | AXIAL STRAIN | INITIAL CONDITIONS
NO. NO. CONTENT] LIMIT | LIMIT | IND. | SYMB. | MINUS | % MINUS| UNIT | GRAVITY| CELL |DEVIATOR @ PEAK VOID | SATUR-
(1) |NO.200{ 2pm |WEIGHT PRESSURE| STRESS STRESS RATIO { ATION
(f (%) (%) (%) (pcf) {tsf) (tsf) (%)
GB-4 | S-1 0-2 101.8
GB-4 | S-1A ] 05 236 37 14 23 CL 65.3 21 113.1 2.654 0.5 0.8 15.6
GB-4 S-1 1.2 14 .4 SM
GB-4 | S-1C | 1.55 14 1 SP 100.3 perm.
GB-4 S-2 2-4 104 .1
GB-4 | S-2 | 245 10.7 CL
GB-4 S-2 3 304 CL
GB-4 ] S-2B | 3.25 269 34 19 15 CL 84.7 17
GB-4 S-3 | 4-6 21.3 np np np ML 58.9 5
GB-4 S-4 6-8 ML visual
GB-4 | S-5 |8-10]| 346 np np np ML 72.0 5 2.660
GB-4]| S-6 [10-12 ML visual
GB-4 S-7 |12-14] 353 38 21 17 CL 99 4 16
GB-4| S-8 }14-16] 258 np np np ML 96.1 10
GB-4 | S-9 |16-18 CL-ML| 92.9 16
GB-4 | S-10 118-20) 27.1 SM 18.6 2.672
Prepared by: RR Reviewed by: Z 2 ' Date: 12/12/2000 Page 1 of 2




Project No.: 23-995TL022.01 File: Indx2.xls .
Solutia  .okia Figure o .
LABORATORY TESTING DATA SUMMARY
BORING| SAMPLE | DEPTH IDENTIFICATION TESTS STRENGTH CONSOL. REMARKS
WATER |LIQUID| PLASTIC} PLAS. | USCS | SIEVE | HYDRO. | TOTAL | SPECIFIC uu PEAK AXIAL STRAIN | INITIAL CONDITIONS
NO. NO. CONTENT] LIMIT | LIMIT IND. | SYMB. | MINUS | % MINUS| UNIT | GRAVITY CELL DEVIATOR @ PEAK VOID SATUR-
1) NO.200| 2um [|WEIGHT PRESSURE| STRESS STRESS RATIO ATION
{1 (%) {%) {%) {pcf) (tsf) {tsf) {%)

GB-5| S-1 0-2 1121
GB-5] S-1 015 251
GB-5] S-1A | 04 26.4 CL 90.1 21 112.3 1.0 0.9 15.5
GB-5| S-1 0.7 27.4 CL
GB-5{ S-1B | 0.95{ 281 36 24 12 CL 1142 | 2.670 0.856 87
GB-5| S-2 2-4 111.1
GB-5] S-2 ]215] 307 CL-ML
GB-5| S-2A [ 245 255 CL-ML| 95.1
GB-5| S-2 [265] 221 CL-ML
GB-5] S-3 4-6 29.1 34 22 12 CL 98.0 13
GB-5] S-4 6-8 29.4
GB-5| S-5 |810] 33.1 ML 55.2
GB-5] S-6 |10-12 no sample
GB-5| S-7 {12-14 SM 426 5
GB-5] S-8 |14-16 ML visual
GB-5] S-9 |16-18 SM 46.5 4
GB-5 | S-10 118-20] 25.3 SP 3.3

Note: (1) Plasticity of fines for USCS symbol based on visual observation unless Sieve and Atterberg limits reported.

Page 2 of 2

Prepared by: RR Reviewed by: 2 l ! Dale: 12/12/2000




Project

23-99STL022.01 File: Visual2.xls

Figure A-18
Solutia, Cahokia
VISUAL CLASSIFICATION
BORING | SAMPLE | DEPTH VISUAL DESCRIPTION WATER | LIQUID | PLASTIC | POCKET
NO. NO. CONTENT] LIMIT LIMIT PEN.
(ft) (%) (tsf)
GB-4 S-4 6-8 ML, brown non-plastic SILT, trace f. sard.
GB-4 S-6 10-12  [ML, light gray non-plastic SILT, trace f. sand.
GB-5 S-8 14-16 ML, light gray non-plastic SILT, trace f. sand.

Prepared by: RR  Reviewed by: (A4 Date: 11/28/2000




Figure A-1¢

GRAVEL SAND Symbol a a O ®
COBBLES COARSE lr FINE no>mmm_ MEDIUM ﬂ SILT OR CLAY Boring GB-4 GB 4 GB-4 GB4
U.S. Standard Sieve Size Sample S-1 S-2 S-3 S-5
] 5 . . Spec A B
ok - § 2 o g 9 g8 2 Depth 0.5 325 4-6 8-10
100 4MF 1 “of . M . i % wu.
N NN : NN MM : ' % Gravel
oo Job N L ] || wr | oma | e |z
rgrr e ‘ SRR B ' : % FINES | 653 84.7 58.9 72.0
R R L L %2 |28 17 5 5
T S T S Ce
- B EEEE R R M : : Cu
z 7 R — IS PO S — ! L a7 34
w O — DEm— TR S S e E— D g v PL 14 19 np np
w 60 — — — — : PI 23 15
o s o L S : uses | o | e | om | om
Z 50 — — — M - . W (%) 236
2 D . . P . . . Particle
W 40 e L. L o X Size PERCENT FINER
m SRR C R E “ (Sieve#) O » o} °
x a2 : N 4
O _ T >
N . R 11720
20 fosooo : — "
S A G
YT ~ T 4
i . e 10| 1000
[ K U : AR 20 99.9 100.0 100.0

PARTICLE SIZE -mm

SYMBOL

DESCRIPTION AND REMARKS

40
60
100
200

99.7 99.9

99.9 100.0

99.3 99.9 99.8 99.9
95.1 99.3 97.7 99.4
65.3 84.7 58.9 72.0

0

brown f. sandy CLAY.

brown silty CLAY, some f. sand.

PARTICLE SIZE DISTRIBUTION
Solutia, Cahokia

brown f. sandy SILT.

Project No.
23-99STL022| November 2000

Figure

elO

brown SILT, some f. sand.

URS

Siev2a.xls 11/28/2000
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Project No.
23-99STL022] November 2000 |Figure

0.001

0.01

PARTICLE SIZE -mm
DESCRIPTION AND REMARKS
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Ve s o

gray-brown f. SAND, some silt, trace c-m sand.

gray silty CLAY.
gray SILT, trace f. sand.
gray silty CLAY, trace f. sand.
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Figure A-21

COBBLES

1HOIIM A8 ONISSVd LN3D¥3d

SYMBOL

0

OM6 = © o o S ooowN
2o 5 S 8 5 @ 22233lz £
o w ox
= e
z 2
< o
0 L o 8 8
O T o 9 o - @00 < wolfx
Bia & : ™ T N N o ] ~N
g6 <+ Jg® BN | zm 833333302 5
a8l 3 @
Q QO o '
x w .| E
W Ng ¢ D
=
a 0N > m
9 - C 2 o oun o
O|g ¢ < 3 a8« 3] o SSaagggld®
o» © o 8 © SS 8888 3] -
- (o]
z |22
==
— Ty — c
Olo @ z %DB“ S\Im 3t . a eS
alega gEmg2 & o o O = 2 9 o, | &= s o o SO
Els E32 1685 033aagyEy gv>-38 288888 |29
@D TR et i [ ) - &
-
[~
S
o
........... P [ TR S R AR N R G A D L O S
cdaepoedaascbedealaat e abhadaa). ade - -l -b o d--
L I DO R I S B o1 000
e oo ahagqgedeab. P IO P Y PR N R O e D R D | P S
............ JRORY PR S (RO A U NN AN DN | S T I A
> “nuuunwnuu“”@”“”u e Dl S [ Wu..”n“ Y o D Gl e -
m - af = -4 = e @ @B - =)= - - ale o v d o afe o L - - (e - - - L Oa
(=]
: A
pud
7 ..
ol
)
3
-
4 4
w m o
z # W_ o
e N
N s oLl S PR N R S (R AU St U Y R U A » (g
: " 3
oFe e "SRRl e E CRE IO BRI R I P R e e b aqe- o |
z [T R PP S B B AR IR DI STt R IR SPUP (PR R S I A TN P S = -
&M& ...... TR R U ) P N IR R Y TR A T T I P 4-- @ W
512 oz# I g Sl (it D S D HHH”'”..“....“ﬁn““”““ R S B M I}
Dﬂ L e O .--.ﬁ.. IR TR I N R P | BN R RN S R N
gle - wl|
8 elg
7 2
. o
=12 oMt o Y % 1R T B 0 N F O B R <
%U @
g2 Ll b AL J.. §
8 ! | o
ll_ll'l “ alea = b = o o &= - ajl= wjh o o =« sfa « b 2 4o = wll o|e - - -2 - - .0!
v P—i=- 1t —=|— -l.ﬁ...l.l.ﬁlu...lvd..d.ﬂ. B b it el i M
------ A.-.....-.c- I SRR Y R SR BT I IR PR SR P 17 5
w B DA i Sl DR Wl B b ““““h”w““.“ e D b [ i (i e - &
£ R SRR SR IS H ;_ SEE EN RS RN SRS o gl |2
| _ | ; = -
} } i | i - Q
| | HERR ﬁ x| |8
A e o bl L FI O R D < 18 |-
¢ ! T ol [»| (3
] T A S ) VR (O A Y A O L N O N l.. 2 <] |2
i -4 /T S O U O O f_ﬁ S I R O HEERE
st |.4..L. -.-.ﬁ ...... -...r.w_ ...ﬁ.y... ...... y. W MV. )
...... SR R N R TR N DO RN [ R N U Ny (DO DIV R < ® -
PDEDY S (N I A I D ) S S D G D e DS i O 5 c c
IO S it ol S E i Sl ol S .|4..T.|w.|,.|...1f.|..|. = 3 = 3 E
...... R R R .._....ﬁ..‘..ﬁ. cafeatb-4--] © o o o]
N4 e S S 5
o [= o (=] (=] [=) o (=] (=] o
o (-] «© ~ w T (o] o™~ -—
=]

O

Siev2c.xls 11/28/2000



Figure A2
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CONSTANT HEAD HYDRAULIC CONDUCTIVITY TEST

ASTM D 5084 - 90

Figure A-23

Project No. 23-99TL022.01 BORING: Gg-4
Project Name: Solutia, Cahokia SAMPLE: S-1C DEPTH (ft): 1.55 Test No.: P5973
Specimen - Apparatus set-up - Test Information Apparatus No.| C-2 } Cell No. 1 ] Stage[ 2 3
1) Specimen Tested in : X Triaxial Cell or Compaction Mold or
with stones or Stones with filter paper or top + bottom
2) Specimen orientation for: X Vertical or Horizontal permeability determination
3) During saturation: Water flushed up sides of specimen to remove air: X No Yes
4) During consolidation: X Top and bottom drainage or Top Bottom only
5) Direction of permeant : X Up during or |Down during permeation
6) Permeant: water used X Tap Distilled
Demineralized 0.005 N calcium sulfate (CaSO4)
Consol Temp. Date Time Initial Dial Pressure Head Flow Flow Fluid Head Total Head [Gradient Permeability
Stage- o, Ub Iindicator Reading Reading | Vol (cm3) Reading Uncorrected Preliminary
“rial Mercury | Gage Rate Head Tail Correction Final at 20°C
No. °C hr min sec psi psi in (inch) (psi) {cm) |(cm3rsec)] (cm) {cm) Corrected (cm) cm/sec
initial 22.0 11/15/00 11 28 00 105.0 100.0 0.522 4.00 76.516 | 63.45 37.10 26.35
........ final 22.0 11/15/00 11 42 31 7.70 /] 0.0878 | 63.45 37.10 1 11.61 1.48E-03
1 R =0952 dT = 14.52 min v a'c= 0.7 ksf 63.45 371 14.74 1.46 1.42E-03
initial 22.0 11/15/00 11 43 00 105.0 100.0 0.522 3.10 64.108 63.45 37.10 26.35
........ final 22.0 11/15/00 11 57 34 6.20 /| 0.0734 | 6345 37.10 / 11.24 1.21E-03
2 RT =0.952 dT = 14.57 min v o' = 0.7 ksf 63.45 371 156.11 1.50 1.16E-03
initial 22.0 11/15/00 11 58 45 105.0 100.0 0.522 3.10 [179.9161 6345 37.10 26.35
________ final 22.0 11/15/00 12 33 00 11.80-] 0.0876 | 63.45 37.10 11.57 1.47E-03
3 RT =0952 dT = 34.25 min v G'.= 0.7 ksf 63.45 3741 14.78 1.45 1.41E-03
initial 22.0 11/15/00 12 35 00 105.0 100.0 0.522 3.70 74448 | 63.45 37.10 26.35
final 22.0 11/15/00 12 49 40 7.30 /] 0.0846 | 63.45 37.10 11.18 1.39E-03
4 RT =0.952 dT = 14.67 min /' g'c= 0.7 ksf 63.45 371 15.17 1.50 1.33E-03
Preliminary Length/Area Calculations TEST SUMMARY
Lo= 3.997 in Lo= 10.153 com Final Specimen and Test Conditions HYDRAULIC CONDUCTIVITY SUMMARY
Ao= 6.357 in? Ao = 41.01 cm’ Lc= 10.097 cm €axial = 0.6% Averages for trials: 1-4
Vo= 25410 in’ Vo= 41640 cm’ Ac= 40347 cm’ ave K @ 20 °C: 1.33E-03 cm/sec
Ve= 407.38 oM = 2.2% (ioave= 1.8
Lc=  10.097 cm Vc= 409.53 cm’ w Yo Ya s
Ac= 40559 cm? (%) (pch) (pch) (%)
usl Initial 14,13 100.3 87.9 41.9
Tested By: DT Reviewed By: G. Thomas PreTest 32.16 118.8 89.9 100.0 HYDRAULIC CONDUCTIVITY TEST
GSI Analysis File: TRXPRMV2 xIs Page 1of 1 11/28/2000 P5973 xls




Figure A-24

Deviator Stress, tsf

Axial Strain, %

Specimen Information

Water LL P Length Diameter | Wet Unit Dry Unit
Content (%) (in) (in) Weight (pcf)| Weight (pcf)
23.6 37 | 23 6.040 2.840 1131 91.5 FAILURE
CL, brown f. sandy CLAY; roots noted, sample more sandy towards bottom. SKETCH
Test Summary
Cell Pressure | Axial Strain during | Compressive Strength | Strain to | Strain Rate
_(tsf) confinement (%) {tsf) Peak (%) (%/min)
0.50 0.35 0.80 15.58 0.73
Project No. Solutia, Cahokia UNCONSOLIDATED-UNDRAINED
23-99STL022.01 TRIAXIAL COMPRESSION TEST
Boring No.: GB-4 Sample No.: S-1A
URS Depth (#): 0.5 November 2000

GSI Analysis File UUV1 xls

UU319a.xls

11/28/2000




Figure A-24

o
o

Deaviator Stress, tsf
o
o,

~

o
w

0.2

0.1

0.0
0 5 10 15 20
Axial Strain, % o :
Specimen Information
Water LL Pi Length Diameter | Wet Unit Dry Unit
Content (%) (in) {in) Weight (pcf)]Weight (pcf)
23.6 37 { 23 6.040 2.840 1131 91.5 FAILURE
CL, brown f. sandy CLAY; roots noted, sample more sandy towards bottom. SKETCH
Test Summary
Cell Pressure | Axial Strain during | Compressive Strength | Strainto [ Strain Rate
(tsh) confinement (%) (ts) Peak (%) (%/min)
0.50 0.35 0.80 15.58 0.73
Project No. Solutia, Cahokia UNCONSOLIDATED-UNDRAINED
23-99S8TL022.01 TRIAXIAL COMPRESSION TEST
Boring No.. GB-4 Sample No.: S-1A
h (ft): 0.5
o URS Depth () November 2000
GS! Analysis File UUV1 xis UU319a.xls 11/28/2000




Figure A-25

Deviator Stress, tsf

)
Axial Strain, % f’___,:
Specimen Information :
Water LtL | P Length Diameter | WetUnit | Dry Unit :
Content (%) (in) (in)  |weight (pchlWeight (pcf) : ;
26.4 6.014 2.850 112.3 88.9 FAILURE
CL, dark brown silty CLAY, trace f. sand. SKETCH
Test Summary
Cell Pressure | Axial Strain during Compressive Strength Strain to | Strain Rate
(tsf) confinement (%) {tsf) Peak (%) (%/min)
1.00 0.60 0.86 15.48 0.73
Project No. Solutia, Cahokia UNCONSOLIDATED-UNDRAINED
23-99STL022.01 TRIAXIAL COMPRESSION TEST
Boring No.. GB-5 Sample No.: S-1A
URS Depth (ft): 04 November 2000
=

GS! Analysis File UUV1.xls UU321a.xis 11/28/2000




Figure A

0 e T SAMPLE INFORMATION
/ Boring: GB-5
Sample: S-1B
Depth: 0.95 feet
5 Specimen inundated Elevation: ‘ .
after loading Type: 3-inch thin wall tube
- Description: CL
a dark brown silty CLAY, some f. sand.
o AN LL=36, PL=24, Pl=12
‘.
T 10 F—'=lk
s w N SPECIMEN INFORMATION
€ (NOTE: Initial and final states refer to beginning and end of test)
J
>
<] N Initial height: 0.61 inch
N\ Diameter: 250 inch
15 Sall i
- | Initial water content: 281 %
. Initial tota! unit weight: 1142 pcf
Initial dry unit weight: 89.1 pcf
Initial void ratio: 0.870
" Initial degree of saturation: 86 %
ug 0006 Final water content: 2712 %
i€ 004 Final total unit weight: 121.3 pcf
£ T J Lo A Final dry unit weight: 95.3 pcf
O 5 o002 HH " 7 Final void ratio: 0.748
o ot - H H . 0, 1 H -
28 oo ﬂ»{ J, e — - Final degree of saturation: 97 % (measured specific gravity = 2.67 )
< § 0002 HH ICEEEahi - TEST SUMMARY
Q@ o-
© -0 004 Construction Method: Casagrande (Log)
g 3500 Estimated preconsolidation stress (tsf): 10.2 (Range: 6.9to 11.1)
. 3000 P Estimated in situ effective overburden stress (tsf):
E] = 2500 N N ~—l Compression Ratio (strain per log cycle stress): 0.124
5§ 000 A . o Compression Index (void ratio per log cycle stress): 0.232
o= 1500 [ ) L N\ Swell Ratio (strain per log cycle stress): 0.007
: £ 1000 \ ‘ i 7] Swell Index (void ratio per log cycle stress): 0.013
2 500 Recompression Ratio (strain per log cycle stress): 0.009
o 0 o Il Il Recompression Index (void ratio per log cycle stress): 0.017
Remarks:
1x10 -5
x H PEG LEGEND: O end of primary O Endof Stage ———— Lloading -———-—- Unloading
Z- 1106 ™
£ } 4 M o Test Date:  11/16/00  Tested By:  RR/CMJ Checked By: /7 L
%= 1x10° I ¥
£ E o .l 'EL"'"I N Ot ] Solutia, Cahokia ONE DIMENSIONAL
- 8 il ] | ol
a ™0 H— = CONSOLIDATION TEST
1x10 2 k. Boring: GB-5 Depth: 0.95 feet
0.01 01 1 10 100
Vertical Stress {tsf) URS Corporation Project No. 23-99STL022.01 | November 2000 Fig.
GSI Analysis File  Conv30 xls C00151.xIs 12/12/2000



PROv=T:
PROJECT NO.:
BORING:
SAMPLE:
TEST:

DEPTH, feet:
BY:

TEST DATE:

EQUIPMENT:
Load Frame No.:
Ring Diameter:

Load
Load
No. (tsf)
1 0.063
2 0.125
K} 0.250
4 0.500
5 1.00
6 2.00
7 4.00
8 8.00
9 16.0
10 8.00
1 2.00
12 4.00
13 8.00
14 16.0
15 32.0
16 64.0
17 320
18 8.00
19 2.00
20 0.500
21 0.125

Solutia, Cahokia
23-995TL022.01
GB-5

S-1B

C00150

0.95

RR/CMJ
11/16/2000

initial height:

Initial water content:
Initial dry density:
Initial total density:
Initial saturation:
Initial void ratio:

2.5 inch

dioo

(inch)
0.0008
0.0030
0.0061
0.0105
0.0154
0.0207
0.0284
0.0402
0.0556
0.0599
0.0574
0.0568
0.0578
0.0601
0.0742
0.0969
0.1026
0.0997
0.0964
0.0922
0.0887

GSI Analysis File: Conv30.xls

thO t100
Strain Void Ratio
(%) ()
0.131 0.868
0.484 0.861
0.994 0.852
1.716 0.838
2.524 0.823
3.384 0.807
4,656 0.783
6.586 0.747
9.106 0.700
9.798 0.687
9.398 0.694
9.304 0.696
9.459 0.693
9.832 0.686
12.140 0.643
15.865 0.574
16.794 0.556
16.313 0.565
15.773 0.575
15.096 0.588
14.520 0.599

0.611 inch
281 %
89.1 pcf
114.2 pcf

86 %

0.870

SPECIMEN DESCRIPTION: CL

Final height:
Final water content:
Final dry density:
Final total density:
Final saturation:
Final void ratio:

Final strain:

dark brown silty CLAY, some f. sand.

G
2.67
Final Final
Strain Void Ratio
(%) )
0.275 0.865
0.785 0.856
1.222 0.847
2.157 0.830
2975 0.815
3.737 0.800
5213 0.773
7.280 0.734
9.882 0.685
9.758 0.688
9.303 0.696
9.400 0.694
9.671 0.691
10.150 0.680
13.093 0.625
16.965 0.553
16.769 0.557
16.232 0.567
15.569 0.579
14.686 0.596
13.199 0.623
C00151.xls

L
36

Cy

(ft*/year)
832.77
1682.61
1214.21
3127.33
673.82
850.26
1284.74
949.99
866.22
1458.43
870.52
3029.10
1893.45
2240.16
889.28
827.67
754 .47
390.83
595.65
421.35
2446.85

PL
24

C

a

(strain/logt)
0.0004
0.0007
0.0008
0.0011
0.0013
0.0014
0.0022
0.0027
0.0032

-0.0001
-0.0004
0.0001
0.0003
0.0011
0.0039
0.0046
-0.0001
-0.0003
-0.0007
-0.0018
-0.0032

Figure A-27

0.571 inch
272 %
95.3 pcf
121.3 pcf
97 %

0.748
6.5 %

Pl
12

Constrained Permeability

Modulus

(tsf)
47.75
17.69
24.50
34.66
61.83
116.35
157.27
207.19
317.54
1155.19
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SURFICIAL SOILS BEARING CAPACITY (Revised)
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N N S W S AN I W - SO Lo e d L L__( et

\
{ Proj #23-99ST1022.00
Task 00003
Table 1
Summary of Data for Key Strata
Solutia Inc. - Sauget Area 1
Cahokia, lllinois
Stratum| N (blows/ft) Wna (%) LL (%) PL (%) Yo {pCf) s, (tsf) | P (tsf) | C/(1+eg) | C/(1+eg) Minus Dy (mm) K (cm/sec)
Max | Min| Avg] Max | Min| Avg| Max | Min | Avgi Max ] Min| Avg| Max | Min| Avg No. 200 (%)
1 9 13| 6136)6123]60]34)421 24 114]20]116])92}108] 0.44 3 0.08 0.009 65-98 < 0.001 10%. 107
2 0] 0| 5376 |26(38]32]35]25|19]22[115|89[107] 0.25 3 0.10 0.012 18-99 <0.001-0.02] 10*- 10*
3 48 [ 7 [21( 32| 18|24 - N - -] - - -1 - - - - - 2-46 <0.001-0.1 ] 102- 10"
4 tr29la7yse| -|-¢-l-0-t-t-1-0-1-1-(-1-"t1t -1 -1 - . . -

Description of Soil Strata:

Firm, moist, low to medium plastic, Silty CLAY (CL)

Very loose to loose, dry to wet, SILT to Sandy SILT (ML) with possibly some Clay lenses
Loose to medium dense, wet, Silty SAND to SAND (SM,SP)

Dense to very dense, wet, Silty SAND to SAND (SM, SP) with a trace of gravel

bW =

N - Number of blows per inch from standard penetration test
Woa - Natural water content

LL - Liquid limit of material
PL - Ptastic limit of material
Qe+ Total unit weight of material

s, - Undrained shear strength

P. - Preconsolidation pressure

CJ/(1+e,) - Compression raio, strain per log of stress beyond preconsolidation pressure
CJ(1+e,) - Recompression ratio, strain per log of stress below preconsolidation pressure

No. 200 - Percentage passing the 200 sieve
D, - Diameter at which 10% of the soil finer

K - Coefficient of permeability from consolidation test or estimate from gradation

12/21/00 11:10 AM 1of 1

Solutia Data Summary
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ATTACHMENT 6
HYDROSTATIC UPLIFT CALCULATIONS
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ATTACHMENT 7
COMPATIBILITY STUDY

Compacted Soil
Geosynthetic Clay Liner
HDPE Geomembrane
Geotextile

Project Specific Leachate



GeoSyntec-SGI® Laboratory

5775 Peachtree Dunwoody Road, Suite 11D
Atlanta, Georgia 30342 « USA

Tel. (404) 705-9500 * Fax (404) 705-9300

._ GEOSYNTEC CONSULTANTS We:b Site: www.interactionspecialists.com

;
N

January 2, 2001

Mr. Gary M. Wantland, P.E.

URS Greiner Woodward-Clyde

7650 West Courtney Campbell Causeway
Tampa, Florida 33607

 Subject: Laboratory Test Results Transmittal
' Permeability and Compatibility Testing
Samples: Soil and Geosynthetic Clay Liner (GCL)

Dear Mr. Wantland;

GeoSyntec Consultants (GeoSyntec) is pleased to present the attached test results for the
above-mentioned project. The note section below addresses sample preparation, sample disposal and
a disclosure statement.

GeoSyntec appreciates the opportunity to provide laboratory testing services for this project.
Should you have any questions regarding the attached document(s), or if you require additional
information, please do not hesitate to contact either of the undersigned.

—
Sincerely,
Cuneyt zokmen ‘
Program Manager
obert H. Swan, Jr. Y
Laboratory Manager
Attachment
Notes
(I)lhbso&uwumedndntmmuhsthe be(s ) (3) were prepared m d: with the ap ble test dards or g
2)C d ph Mlnrehedhbmwypmncdm(u test hquids, PPE.lbaorbenu ac)wlbemmdtodlechanordswedwmw(s),ndwclnm s cost,
wuhn&dlysfollowmgdneomplamoﬂhemgmmhlm " for proper dt -emadewnhGeoSymec
M ks that are not d after test sp hived are p will be d d 60 days afier the samples are recerved at the
u«mmubng«mwmmnmnymmmw
(4) The reported results apply only 1o the materials and test conditions used in the laboratory testing program. The resuks do not necessarily apply to other matenals or test conditions The test resubts
should not be used in engmneenng analysis unless the test condions model the anticipated field conditions. The testing was performed i accordance with general engineering testing standards and
The reported resuks are sub d for the exch use of the chent to whom it s addressed
~—r GL11096/SGI00199. TESTCOVLTR.DOC

THE INTERACTION SPECIALISTS® O cmmoncams &



P Project Name: Sauget Area 1 TSCA LF
== GEOSYNTEC CONSULTANTS J g
Soil-Geosynthetic Interaction Testing Laboratory Project No: GLI10%6
5775 Peachtree Dunwoody Road, Suite 11D, Atlanta, Georgia 30342 Client Sample ID: Clay Liner Soil No. 1
Ph: (404) 705 9500 Fax: (404) 705 9300 Lab Sample No: AL7852
Do SOIL INDEX PROPERTIES T e oo
5 Coarse I Fine |Coarse | Medium J Fine Silt Clay
2 Cobbles
2 Gravel Sand Fines
. "U.S. Standard Sieve Sizes and Numbers
1 3 Y153 Ve 44 w0 K20 #40 #60 #100 #200
L I AR U O R i [ N N | Y 1
100 ottt e —o—t 0> ‘\;m .
90 F - -
e T\
< 80F ; \
E 70 F ; : X
R L 1 ;
'] ol ' | i
3 60 5 ' ‘ ' ‘ \
2 50 p— ——
™ e S | \
-] b g : | ,
B 40 - [ \ . :
= 3 y P \ s
® 30 ; ]
Y] o ; " i .
£ 2 E \
& 3 :
10 E ‘ ]
0 ;l‘lll‘l} l “ ‘lliAl‘l l“ ll_L jl‘llllll 'l A l‘llll‘l Il ' AL A 1 1 L. 'l ITUN L —t ‘llull A I
1000 100 10 1 0.1 0.01 0.001 0.0001
Grain Size (mm)
Sieve No. | Size (mm) | % Finer Hydl.'ometer Particle % Finer 80
3n 75 100 Diameter (mm)
. 50 100 0.050 83 70
1.5 37.5 100 0.020 46 60
1" 25 100 0.005 18 g
3/4” 19 100 0.002 14 % 50
172" 12.5 100 0.001 E
40
3/8" 9.5 100 %‘
#4 475 100 Gravel (%): g 30
#10 2.00 100 Sand (% ): 0.8 =
%20 | o0ss0 | 100 Fines (%): 99.2 20
#40 0.425 100 Siit (%): 853 10
#60 0.250 100 Clay (%): 13.9
#100 0.150 100 0
#200 0.075 99 Coeff. Unif. (Cu): 0 10 20 30 40 50 60 70 80 90 100 110 120
Coeff. Curv. (Cc): Liquid Limit (LL)
Client Lab Moisture Fines Content Atterberg Limits Engineering Classification
Sample Sample Content <No. 200 LL PL Pl
D. No: %) %) @ | e | o
Clay Liner Soil No. 1 AL7852 149 99.2 31 19 12 CL - Lean Clay
Note(s):
Reviewed by: ec—sry s~y Date: 5/11/00
AL7852 Index xIs Cuneyt Gokmen, Program Managet




Z==. GEOSYNTEC CONSULTANTS
Soil-Geosynthetic Interaction Testing Laboratory

5775 Peachtree Dunwoody Road, Suite 11D, Atlanta, Georgia 30342
Ph: (404) 705 9500 Fax: (404) 705 9300

Project Name: Sauget Area 1 TSCA LF
Project No: GLI1096

Client Sample ID: Clay Liner Soil No. 1
Lab Sample No: AL7852

N

ASTM D698 COMPACTION MOISTURE-DENSITY RELATIONSHIP Standard - Method A
130 1 \ [ | | i
R e S Curves of 100% Saturation : i
T Gs=2.65 b for Specific Gravity Values - N R
125 Gs=2.70 ‘
120
115
110
&
&
£ 105
=
S0
L
2 100
E
> 95
a
90
85
80
75
70 ‘llj’ll’ll ‘;rill 711 ;”l ;7||l |‘|”|1 W W W § ‘;J_L (U S Y lILxl"
0 5 10 15 20 25 30 35 40 45 50
Moisture Content (%)
Client Lab Maximum Optimum Remarks
Sample Sample Dry Unit Weight Moisture Content
D, No: (pef) (%)
Clay Liner Soil No. 1 AL7852 109.5 16.1

_Note(s):

AL7852.Proctor.xls

Reviewed W%Dm: 9/11/00
Cuneyt Gokmen, Program Manager




&=, GEOSYNTEC CONSULTANTS
Soil-Geosynthetic Interaction Testing Laboratory

5775 Peachtree Dunwoody Road, Suite 11D, Atlanta, Georgia 30342
Ph: (404) 705 9500 Fax: (404) 705 9300

FLEXIBLE WALL PERMEABILITY TEST®

ASTM D5084

Project Name: Sauget Area 1 TSCA LF

Project Number: GLI1096

Client Project Number: URS Job No. C100003899.00

Client/Site ID: Clay Liner Soil No. 1

Sample Number: AL7852

Material Type: SOLIL

Expected/Specified Value: 1E-7 cm/s

Specimen Test Specimen Initial Conditions Test Conditions Hydraulic
~— Spec. Spec. Spec. | Dry Unit|Moisture| Cell Back |Consolid.| Permeant | Average | Conductivity

No. Prep. @| Length |Diameter] Weight | Content | Press. | Press. | Press. | Liquid ® | Gradient
() (cm) | (cm) | (pcf) (%) (psi) | (psi) (psi) () ) (cm/s)
1 R 5.78 7.27 104.4 16.2 90.0 75.0 15.0 DTW 9.5 1.3E-5

2 R 5.76 7.25 104.4 19.3 90.0 75.0 15.0 DTW 9.1 2.0E-6

Notes:
1. Method C, "Falling-Head, Increasing-Tailwater" test procedures were followed during the testing.
2. Specimen preparation: ST = Shelby Tube, R = Remolded, B = Block Sample.
3. Type of permeant liquid: DTW = Deaired Tap Water

—" ¢ Deviations:
Laboratory temperature at 2143 °C.
Test specimen final conditions are not presented.

Reviewed by: =T~ Date: 9/11/00
AL7852.1&2 FW5084 xls Cuneyt Gokmen, Program Manager



GeoSyntec-SGI® Laboratory
5775 Peachtree Dunwoody Road, Suite 11D
Atlanta, Georgia 30342 « USA

ey GEOSYNTEC CONSULTANTS et S v meracionspecialstecom

January 2, 2001

Mr. Gary M. Wantland, P.E.

URS Greiner Woodward-Clyde

7650 West Courtney Campbell Causeway
Tampa, Florida 33607

Subject: Laboratory Test Results Transmittal
Soil Index, Compaction and Permeability Testing
Sample: Clay Liner Soil No. 1

Dear Mr. Wantland;

GeoSyntec Consultants (GeoSyntec) is pleased to present the attached test results for the
above-mentioned project. The note section below addresses sample preparation, sample disposal and
a disclosure statement.

GeoSyntec appreciates the opportunity to provide laboratory testing services for this project.
Should you have any questions regarding the attached document(s), or if you require additional
information, please do not hesitate to contact either of the undersigned.

Sincerely,

Cuneyt Gokmen '

Program Manager

obert H. Swan, Jr. \\(

Laboratory Manager
Attachment
Notes .
(I)Unh:o&ummadnmeum:bﬂn ple(s) (s) were dm d with the applicable test stand: L d
[vile d ph mdnlluhcdhbamypumdm(u mbquds.??ﬁnb-ofban: ac)wﬂbem:ned\othechunwdwledwnn(z).nﬁnclun s cost,
wﬂméod-ylfolbwugtheeomphuonomnmmmkuwxd for proper disp nmadewthaoSymec
(3) Masterials that are not contaminated will be d d after test and archived are ob A pect will be d d 60 days aftes the sampies are received st the

wmmwwnwmmmw

(4) The reported results apply only to the matenials and test conditions used in the laborasory testing program. The results do not necessarily apply o other matenals or test condibons. The test results
mumuwnmmmnmmmummmwwmmmmwmmmmwmmmm
q . The reported resuits are sub d for the exch use of the chent to whom it &s addressed

~ GLI1096/5G100203. TESTCOVLTR.DOC

THE INTERACTION SPECIALISTS® O ocmmmncam: &
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== GEOSYNTEC CONSULTANTS
Soil-Geosynthetic Interaction Testing Laboratory
5775 Peachtree Dunwoody Road, Suite 11D, Atlanta, Georgia 30342

~— Ph: (404) 705 9500 Fax: (404) 705 9300
FLEXIBLE WALL PERMEABILITY TEST
ASTM D5084
Project Name: Solutia Site Compatibility Testing / Sauget Area 1 TSCA LF
Project Number: GLI1096
Client Project Number: C100003899
Client/Site ID: Clay Liner Soil No. 1
Sample Number: AL7852
Material Type: Soil (Remolded)
Specimen Test Specimen Conditions Test Conditions Hydraulic
Initial | Spec. Spec. | Dry Unit| Moisture| Porosity | Cell Back | Consolid. | Permeant | Average | Conductivity
No. Final | Length | Diameter| Weight | Content | (Note 2)| Press. | Press. | Press. | Liquid® | Gradient | (Note4)
@m | em | gp | | 0 [ e | @d [ @) | © Q (cm’s)
Initial 7.56 717 103.9 19.3 0.38
1 - 75.7 60.7 15.0 SL 9.0 2.2E-7
Final 7.54 7.12 105.2 220 036
1.E-06
P
= ‘e o0 X )
& # e ¢ Aogooln
: » dIR2 XX XX Qtfoqo °
. % 1E07
~— 6
=
H
s
=)
-+
1.E-08
0 50 100 150 200 250 300 350 400 450 500 550 600 650 700 750 800 850
Elapsed Time (hours)
1.E-06
8
z Bhadk £ I r ) 2o e d
'§ 1.LE07
-3
%}
2
=2
-
»
=
1.E-08
0 0.1 0.2 03 04 0.5 06 07 0.8 09 1 1.1 12 1.3 14 1.5 1.6 1.7
Pore Volumes (-)
Notes:

1. Method C, "Falling-Head, Increasing-Tailwater” test procedures were followed during the testing.
Test specimen was hydrated, saturated, consolidated and permeated with the project specific synthetic leachate.
2. For porosity and pore volume calculations, specific gravity was assumed to be 2.65.
~—" 3. Type of permeant liquid: SL = Project Specific Synthetic Leachate
4. Hydraulic conductivity value reported was calculated based on the average of the last eight measurements.
* Deviations:
Laboratory temperature at 21+3 °C. Reviewed by <====uaex~%") Date: 12/20/00
AL7852.1 FWPerm.xls Cuneyt Gokmen, Program Manager
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dm— GEOSYNTEC CONSULTANTS
Soil-Geosynthetic Interaction Testing Laboratory

5775 Peachtree Dunwoody Road, Suite 11D, Atlanta, Georgia 30342
Ph: (404) 705 9500 Fax: (404) 705 9300

S
FLEXIBLE WALL PERMEABILITY TEST
ASTM D5887 "
Project Name: Solutia Site Compatibility Testing / Sauget Area 1 TSCA LF
Project Number: GLI1096
Client Project Number: C100003899
Client/Site ID: Bentomat DN
Sample Number: AL7854
Material Type: GCL
Specimen Test Specimen Conditions Test Conditions Hydraulic
Initial Spec. Spec. | Moisture| Porosity | Cell Back | Consolid.| Influent | Permeant | Conductivity
No. Final Thick. |Diameter| Content | (Note 2) | Press. Press. Press. | Pressure | Liquid O (Note 4)
(cm) {cm) (%) () (psi) (psi) (psi) | (psi) () (cm/s)
Initial 0.88 10.67 14.8 -
T el R0 RO LA O OO SRR 80.0 | 750 5.0 77.0 SL 2.3E9
Final 0.63 10.69 114.6 0.67
1.E-08
g
g CPOBo 0B oovas G800 op Pooeo (0 ¢ @
X
2 LE0
~— (3
=2
F
]
>
=
1.E-10
0 50 100 150 200 250 300 350 400 450 500 550 600 650 700 750
Elapsed Time (bours)
1.E-08
g
g . ® A feo 8 0P oo ®oqe 4 |0
z o w1
<
€  1E09
o
&)
F
3
=]
1.E-10
0 0.2 04 0.6 08 1 1.2 14 1.6 1.8 2 22 24 26
Pore Volumes (-)
Notes:
1. Method C, "Falling-Head, Increasing-Tailwater” test procedures were followed during the testing.
Test specimen was hydrated, saturated, consolidated and permeated with the project specific synthetic leachate.
2. For porosity and pore volume calculations, specific gravity was assumed to be 2.65.
" 3.Type of permeant liquid: SL = Project Specific Synthetic Leachate
4. Hydraulic conductivity value reported was calculated based on the average of the last eight measurements.
* Deviations:
Laborstory temperature at 213 °C. Reviewed by: %})ﬂmz 1272700
AL7854.1 FWPerm.xls

Cuneyt Gokmen, Program Manager



GeoSyntec-SGI® Laboratory
5775 Peachtree Dunwoody Road, Suite 11D

— Atlanta, Georgia 30342 « USA
V7 N Tel. (404) 705-9500 « Fax (404) 705-9300
_ GEOSYNTEC CONSULTANTS \?Vel: Site): www.interac:;:)nspecialisls.com
/ January 2, 2001
Mr. Gary M. Wantland, P.E.
URS Greiner Woodward-Clyde
7650 West Courtney Campbell Causeway
Tampa, Florida 33607
Subject: Laboratory Test Results Transmittal

Geosynthetic Material Chemical Compatibility Testing
Samples: Geomembrane and Geotextile

Dear Mr. Wantland;

GeoSyntec Consultants (GeoSyntec) is pleased to present the attached test results for the
above-mentioned project. The note section below addresses sample preparation, sample disposal and
a disclosure statement.

GeoSyntec appreciates the opportunity to provide laboratory testing services for this project.
Should you have any questions regarding the attached document(s), or if you require additional
information, please do not hesitate to contact either of the undersigned.

S
Sincerely,
Cuneyt Gokmen
Program Manager
obert H. Swan, Jr.
Laboratory Manager
Attachment
Notes
(I)Unleuoﬂuwlenmadmlhcmruuhme ple(s): ) were p d n d wiath the applicable test iy dh
(2)C " ph mdallmhedldxnlmyglerledm(le lﬁ(hqulds.l’ﬂinbwvbelm ec)ulbemwdnchlwdswwwﬂsllhchun s cost,
wlhmwd'ysfolbwngﬂ)emplmmofﬂnetmmmuw ™ forpvopa nnndeumh(boSymac
M ls that are not d will be d d after test sp and archived p will be d d 60 days after the samples are recesved at the
Isboratory, mm«mmmmmmmmmm
(4) The reported resuks apply only to the matenals and test conditions used in the laboratory testing program. The results do not necessanly apply to other matenals or test condstions. The test results
should not be used in enganeering analyss unless the test conditons moded the anticipated field conditions. The tesung was performed in accordance with general engineenng testing standards and
q The reported results are sub d for the exclusive use of the chent 10 whom it s addressed
S GLI1096/SGI00198. TESTCOVLTR.DOC

THE INTERACTION SPECIALISTS® O cocomoncam &)
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N——
dnmemes. GEOSYNTEC CONSULTANTS
Soil-Geosynthetic Interaction Testing Laboratory CHEMICAL COMPATIBILITY TEST RESULTS

5775 Peachtree Dunwoody Road, Suite 11D, Atlanta, Georgia 30342 ME
Ph: (404) 705 9500 Fax: (404) 705 9300 EPA THOD 9090

CLIENT: URS GREINER WOODWARD CLYDE MATERIAL TYPE: 60 MIL HDPE SMOOTH GEOMEMBRANE
CLIENT PROJECT NO: C100003899.00 CLIENT SAMPLE ID: GSE 60 MIL HYPERFLEX
CONTACT: GARY M. WANTLAND, P.E. GEOSYNTEC SAMPLE NO: AL7853
PROJECT NAME: SAUGET AREA 1 TSCA LANDFILL IMMERSION MEDIUM: PROJECT SPECIFIC SYNTHETIC LEACHATE
GEOSYNTEC JOB NO: GLI1096 TEST STANDARD: ASTM D 5199

PROPERTY (UNIT): THICKNESS (mm)
DIRECTION: N/A

Exposure 23°C 30°C
Period Specimens Standard Percent Specimens Standard Percent
(Days) 1 2 3 4 5 Mean Deviation Change 1 2 3 4 s Mean __Deviation Change | Remarks
Control 1.50 1.62 1.57 ] 58 1.57 .58 0.02 0.0 1.36 1.62 1.57 ] 58 1.57 1.58 0.02 0.0
30 1.56 1.56 1.55 1.55 .56 0.01 -1.6 1.58 1.59 1.58 157 1.58 0.01 0.0
60 1.62 1.59 1.60 1.63 .61 0.02 1.7 1.60 1.59 1.59 1.6l 1.60 0.01 1.0
90 1.54 .55 1.57 1.56 .56 0.01 -1.6 1.56 1.56 1.58 1.58 1.57 0.01 -0.6
120 1.60 1.55 1.01 1.53 .57 0.04 -0.5 .60 1.56 1.56 1.57 1.57 0.02 -0.5
23°C 50°C
2.0 20
18 1 18 +

THICKNESS (mm)
>

THICKNESS (mm)
=

14 + 14 1
12 1 12 1+
1.0 1.0
0 30 60 90 120 0 30 60 90 120
EXPOSURE PERIOD (DAYS) EXPOSURE PERIOD (DAYS)

© 2000 GEOSYNTEC CONSULTANTS

Y

Note: Error bars represent one d deviation at mean ple value,

Reviewed by, <=m¢Swe——~~ Date: 12/21/00

THICKNESS.SGLxls Cuneyt Gokmen, Program Manager
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Soil-Geosynthetic Interaction Testing Laboratory

5775 Peachtree Dunwoody Road, Suite 11D, Atlanta, Georgia 30342

CLIENT PROJECT NO:
CONTACT:
PROJECT NAME:

Ph: (404) 705 9500 Fax: (404) 705 9300

CLIENT: URS GREINER WOODWARD CLYDE

GEOSYNTEC JOB NO: GLI1096

C100003899.00
GARY M. WANTLAND, P.E.
SAUGET AREA 1 TSCA LANDFILL

CHEMICAL COMPATIBILITY TEST RESULTS

EPA METHOD 9090

MATERIAL TYPE:
CLIENT SAMPLE ID:
GEOSYNTEC SAMPLE NO:
IMMERSION MEDIUM:
TEST STANDARD:

60 MIL HDPE SMOOTH GEOMEMBRANE
GSE 60 MIL HYPERFLEX

AL7853

PROJECT SPECIFIC SYNTHETIC LEACHATE
EPA 9090

PROPERTY (UNIT): NORMALIZED DIMENSIONS (FINAL LENGTH/INITIAL LENGTH)
DIRECTION: ROLL

Exposure 23°C So°(

Period Specimens Standard Percent Specimens Standard Percent
{Days) 1 2 3 4 Mean _Deviation Change 1 2 3 4 5 Mean _ Deviation Change | Remarks
Control 100001 100000 1000l 1.0000 1.0000]  0.0000 0.00] 1t.0000] 100000 10000l 1.0000 .0000] _ 0.0000 0.00

30 1.0004  0.9085)  10000f  1.0004 0.9998] 0.0009 -0.02]  1.0001 1.0007] _ 1.0002] 10013 .0006]  0.0005 0.06

60 0.9993]  1.0003 1 H00 ] 1.0002 1.0000{ 0.0005 0.0001 1.0003] 0.0997] 09993 1.0003 0.9999F 0.0005 -0.01

90 0.9996] 009061 100001 1.0002 0.9999] 0.0003 -0.01 100031 1.00071_0.9990]  1.0003 1.0003]  0.0005 0.03

120 0.9992] 1000l 1 D001 0.9988 0.9996] 0.0007 -0.04]  0.9096] 099971 1.0001] 0.0004 0.9997] 0.0003 -0.03

23°C 50°C
1.02 1.02

Z z

Q 1.01 Q 101+

72} 172}

. :

@) o]

o 1.00 - Y F —x— e x A 1.00 " EF— ¢
m )

N N

g 0.99 - % 099 |

Z Z

0.98 0.98
0 30 60 90 120 0 30 60 90 120
EXPOSURE PERIOD (DAYS) EXPOSURE PERIOD (DAYS)

Note: Error bars represent one standard deviation at mean sample value.

DIMENSIONS.SGI.xlIs

© 2000 GEOSYNTEC CONSULTANTS

Reviewed by: <=~ s - Date: 12/21/00

Cuneyt Gokmen, Program Manager
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snnemsn. GEOSYNTEC CONSULTANTS
Soil-Geosynthetic Interaction Testing Laboratory

5775 Peachtree Dunwoody Read, Suite 11D, Atlanta, Georgia 30342

CHEMICAL COMPATIBILITY TEST RESULTS

Ph: (404) 705 9500 Fax: (404) 705 9300 EPA OD 9090
CLIENT: URS GREINER WOODWARD CLYDE MATERIAL TYPE: 60 MIL HDPE SMOOTH GEOMEMBRANE
CLIENT PROJECT NO: C100003899.00 CLIENT SAMPLE ID: GSE 60 MIL HYPERFLEX
CONTACT: GARY M. WANTLAND, PE. GEOSYNTEC SAMPLE NO: AL7853
PROJECT NAME: SAUGET AREA 1 TSCA LANDFILL IMMERSION MEDIUM: PROJECT SPECIFIC SYNTHETIC LEACHATE
GEOSYNTEC JOB NO: GLI1096 TEST STANDARD: EPA 9090
PROPERTY (UNIT): NORMALIZED DIMENSIONS (FINAL LENGTH/INITIAL LENGTH)
DIRECTION: CROSS-ROLL
Exposure 23°C S0°C
Period Specimens Standard Percent Specimens Standard Percent
(Days) 1 2 3 4 Mean Deviation Change 1 2 3 4 Mean Deviation Change | Remarks
Control 1.0000] 10000l 1oooof  1.0000 1.0000]  0.0000 0.001 1.0000l  1.0000]  1.0000] 1.0000 1.0000{ 0.0000 0.00
30 100081 1.0004f  1.0003]  0.9999 1.0004} 0.0004 0.04] 1.00100 1.0002] 1.0005) 1.0008 1.0006]  0.0004 0.06
60 100030 00081 10002l 1.0003 1.0001{ 0.0002 0.01 1.O00S] 099951  1.0003F 09998 1.0000] 0.0005 0.00
90 1ooa3] 1 ooool 1 o002]  0.9996 1.0000} 0.0003 0.00] 100031 10005F 0.9997] 09090 .0001]  0.0004 0.01
120 0.9998] 10004 9.990st  1.0003 1.0000{ 0.0004 0.00] 09995 1.0001 1.0001]  0.9998 0.9999] 0.0003 -0.01
23°C (
1.02 1.02
Z z
S 1.01 - C 1.0 W
wy 2]
: :
Q [a)
A 1.00 4 % e — x A 1.00 1 " ————x - -
m 73]
N N
g 0.99 g 0.99 +
@) @)
Z Z
0.98 0.98
0 30 60 90 120 0 30 60 90 120
EXPOSURE PERIOD (DAYS) EXPOSURE PERIOD (DAYS)

Note: Error bars represent one standard deviation at mean sample value.

DIMENSIONS.SGl.xls

© 2000 GEOSYNTEC CONSULTANTS

Reviewed by. «—""a@=—=" Date: 12/21/00

Cuneyt Gokmen, Program Manager
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Soil-Geosynthetic Interaction Testing Laboratory

CHEMICAL COMPATIBILITY TEST RESULTS

5775 Peachtree Dunwoody Road, Suite 11D, Atlanta, Georgia 30342 ME
Ph: (404) 705 9500 Fax: (404) 705 9300 EPA THOD 9090
CLIENT: URS GREINER WOODWARD CLYDE MATERIAL TYPE: 60 MIL HDPE SMOOTH GEOMEMBRANE
CLIENT PROJECT NO: C100003899.00 CLIENT SAMPLE ID: GSE 60 MIL HYPERFLEX
CONTACT: GARY M. WANTLAND, P.E. GEOSYNTEC SAMPLE NO: AL7853
PROJECT NAME: SAUGET AREA |1 TSCA LANDFILL IMMERSION MEDIUM: PROIJECT SPECIFIC SYNTHETIC LEACHATE
GEOSYNTEC JOB NO: GLI1096 TEST STANDARD: EPA 9090
PROPERTY (UNIT): NORMALIZED MASS (FINAL MASS/INITIAL MASS)
DIRECTION: N/A
Exposure 23°C S02(
Period Specimens Standard Percent Specimens Standard Percent
(Days) 1 2 3 4 5 Mean Deviation Change 1 2 3 4 5 Mean__Deviation Change | Remarks
Control 10000 1.0000 1.0000]  0.0000 0.00] 1.00001 1.0000 1.0000] 0.0000 0.00
30 1.0007]  1.0034 1.0021] 0.0019 0.21 1.0027F  1.0073 1.005 0.0034 0.51
60 1.0000]  0.9047 0.9998] 0.0002 -0.02]  1.0027}F 1.0017 1.0022{ 0.0007 0.22
90 00090 09976 0.9983] 0.0010 -0.171  0.9990]  0.9923 0.9957]  0.0047 -0.43
120 Loojo]  1.0007 1.0008] 0.0002 0.08] 1.0000] 1.0003 1.0002] 0.0002 0.02
23°C 50°C
1.10 1.10
1.08 + 1.08 4
1.06 T 1.06 +
v )
g 1.04 + ‘é’ 1.04 +
E 1.02 + a 1.02 +
[ o3
N 1.00 + o B3 M N 1.00 + l/’A\“\f__—/N
g 098 + g 098 +
© 096 + O 0.96 +
Z Z
094 + 0.94 +
092 + 092 +
0.90 0.90
0 30 60 90 120 0 30 60 90 120
EXPOSURE PERIOD (DAYS) L EXPOSURE PERIOD (DAYS)
Note: Error bars represent one standard deviation at mean ple value. © 2000 GEOSYNTEC CONSULTANTS

MASS.SGlLxls

Reviewed by: ——""we#tuc> . =— Date: 12/21/00
Cuneyt Gokmen, Program Manager
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Soil-Geosynthetic Interaction Testing Laboratory

§775 Peachtree Dunwoody Road, Suite 11D, Atlanta, Georgia 30342
Ph: (404) 705 9500 Fax: (404) 705 9300

CLIENT: URS GREINER WOODWARD CLYDE
CLIENT PROJECT NO: C100003899.00
CONTACT: GARY M. WANTLAND, P.E.
PROJECT NAME: SAUGET AREA 1 TSCA LANDFILL
GEOSYNTEC JOB NO: GLI1096

CHEMICAL COMPATIBILITY TEST RESULTS
EPA METHOD 9090

MATERIAL TYPE: 60 MIL HDPE SMOOTH GEOMEMBRANE
CLIENT SAMPLE ID: GSE 60 MIL HYPERFLEX
GEOSYNTEC SAMPLE NO: AL7853
IMMERSION MEDIUM: PROJECT SPECIFIC SYNTHETIC LEACHATE
TEST STANDARD: ASTM D 2240

PROPERTY (UNIT): HARDNESS (SHORE D)
DIRECTION: N/A

Exposure 23°C RS
Period Specimens Standard Percent Specimens Standard Percent
(Days) 1 2 3 4 5 Mean Deviation Change 1 2 3 4 5 Mean Deviation Change | Remarks
Control O() 61 60 6l 39 60.2 0.8 0.0 60 0Ol 60 [ 39 60.2 0.8 0.0
30 O] 62 () 61 62 61.2 0.8 1.7 60 60) 62 (0 39 602 1. 0.0
60 58 62 [§13) [ 60} 60.2 1.5 0.0 59 61 61 58 60 59.8 1.3 -0.7
90 "2 O] 39 59 [410] 60.2 1.3 0.0 o0 60 62 060 59 60.2 1.1 0.0
120 (i) 01 61 o0 60) 60.4 0.5 0.3 39 50 60 60 61 59.8 0.8 -0.7
23°C 50°C
80 80
75 + 75 +
o 70 + a 70 +
g 65 1 % 65 |
oo o]
2 <
A T e e J— 607 ¥—F%F— § — F— ¢
[7¢] [7¢]
% 55 + % 55 +
g 50 + g 50 +
45 + 45 +
40 40
0 30 60 90 120 0 30 60 90 120
EXPOSURE PERIOD (DAYS) EXPOSURE PERIOD (DAYS)

(Y
P

deviation at mean value.

Note: Error bars represent one

HARDNESS.SGl.xls

© 2000 GEOSYNTEC CONSULTANTS

Reviewed by: %Bate: 12/21/00
Cuneyt Gokmen, Program Manager
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Soil-Geosynthetic Interaction Testing Laboratory

CHEMICAL COMPATIBILITY TEST RESULTS

5778 Peachtree Dunwoody Road, Suite 11D, Atlanta, Georgia 30342 METH
Ph: (404) 705 9500 Fax: (404) 705 9300 EPA OD 9090
CLIENT: URS GREINER WOODWARD CLYDE MATERIAL TYPE: 60 MIL HDPE SMOOTH GEOMEMBRANE
CLIENT PROJECT NO: C100003899.00 CLIENT SAMPLE ID: GSE 60 MIL HYPERFLEX
CONTACT: GARY M. WANTLAND, PE. GEOSYNTEC SAMPLE NO: AL7853
PROJECT NAME: SAUGET AREA 1 TSCA LANDFILL IMMERSION MEDIUM: PROJECT SPECIFIC SYNTHETIC LEACHATE
GEOSYNTEC JOB NO: GLI1096 TEST STANDARD: ASTM D 1505
PROPERTY (UNIT): DENSITY (G/CC)
DIRECTION: N/A
Exposure 23°C 20°C
Period Specimens Standard Percent Specimens Standard Percent
(Days) 1 2 3 4 5 Mean _Devistion Change 1 2 3 4 5 Mean Deviation Change | Remarks
Control 0 941 {1041 1) 041 0.941 0.000 0.0 0941 .04 0941 0.94 0.000 0.0
30 0.941 0 041 1.04] 0.941 0.000 0.0 0.94] 0.941 0941 0.94 0.000 0.0
60 0.941 041 0041 0.941 0.000 0.0 941 0.941 0.94] 0.94 0.000 0.0
90 0941 0.041 0941 0.941 0.000 0.0 0.941 0.941 0.941 0.94 0.000 0.0
120 1) 01 1041 ().941 0.941 0.000 0.0 ().941 0.041] 0941 (.94 0.000 0.0
23°C 50°C
0.945 0.945
0.944 + 0.944 +
0.943 + 0943 +
) 8)
Q 0942 + Q 0.942 ¢+
S S
} 1 ] 1
E 0.941 » »* »* : »* E 0.941 *x— M Y W ¥
Z z
4G 0.940 + 5 0940 +
(=} 0
0.939 + 0.939 J
0.938 + 0938 +
0.937 0.937
0 30 60 90 120 0 30 60 90 120
EXPOSURE PERIOD (DAYS) EXPOSURE PERIOD (DAYS)
Note: Error bars represent one standard deviation at mean ple value. © 2000 GEOSYNTEC CONSULTANTS

DENSITY.SGILxls

Reviewed by «—=Re=aex_~==7 Date: 12/21/00

Cuneyt Gokmen, Program Manager



== GEOSYNTEC CONSULTANTS
Soil-Geosynthetic Interaction Testing Laboratory

5775 Peachtree Dunwoody Road, Suite 11D, Atlanta, Georgia 30342

CHEMICAL COMPATIBILITY TEST RESULTS

Ph: (404) 705 9500 Fax: (404) 705 9300 EPA OD 9090
CLIENT: URS GREINER WOODWARD CLYDE MATERIAL TYPE: 60 MIL HDPE SMOOTH GEOMEMBRANE
CLIENT PROJECT NO: (100003899.00 CLIENT SAMPLE ID: GSE 60 MIL HYPERFLEX
CONTACT: GARY M. WANTLAND, P.E. GEOSYNTEC SAMPLE NO: AL7853
PROJECT NAME: SAUGET AREA 1 TSCA LANDFILL IMMERSION MEDIUM: PROJECT SPECIFIC SYNTHETIC LEACHATE
GEOSYNTEC JOB NO: GLI1096 TEST STANDARD: EPA 9090
PROPERTY (UNIT): VOLATILES LOSS (%)
DIRECTION: N/A
Exposure 23°C S0°C
Period Specimens Standard Percent Specimens Standard Percent
{Days) 1 2 3 4 5 Mean__ Deviation Change 1 2 3 4 5 Mean__Deviation Change | Remarks
Control 0.0192 ).0284 0.0238 0,0065 0.0 00192 0.0284 0.0238 0.0065 0.0
30 0.0240] 00435 0.0338] 0.0138 41.8] 0.0409]  0.0704 0.0602] 0.0145 152.7
60 00300 00384 0.0347]  0.0053 45.6]  0.0386] 00475 0.0431] 0.0063 809
90 (1.0473 00463 0.0470 0.0007 97.5 0.0492 00414 0.0453 0.0055 90.3
120 00380 00377 0.0379] 0.0002 59.0] 00413}  0.0402 0.0408]  0.0008 71.2
23°C 50°C
0.10 0.10
0.09 + 0.09 -
0.08 + 0.08 +
£ 007 4+ £ 007 |
@ 2
8 006 + 8 006 1
=] 2
® 005 2 0.05 i
E 0.04 + E 0.04 +
3 5
o 003 ¢ o 003 +
> >
0.02 + 0.02 +
0.01 + 0.01
0.00 0.00
0 30 60 90 120 0 30 60 90 120
EXPOSURE PERIOD (DAYS) EXPOSURE PERIOD (DAYS)

Note: Error bars represent one standard deviation at mean sample value.

VOLATILES.SGI xls

© 2000 GEOSYNTEC CONSULTANTS

Reviewed by S>> Date: 12/27/00

Cuneyt Gokmen, Program Manager



anmemes. GEOSYNTEC CONSULTANTS
Soil-Geosynthetic Interaction Testing Laboratory

CHEMICAL COMPATIBILITY TEST RESULTS

5775 Peachtree Dunwoody Road, Suite 11D, Atlanta, Georgia 30342 METH
Ph: (404) 705 9500 Fax: (404) 705 9300 EPA OD 9090
CLIENT: URS GREINER WOODWARD CLYDE MATERIAL TYPE: 60 MIL. HDPE SMOOTH GEOMEMBRANE
CLIENT PROJECT NO: (C100003899.00 CLIENT SAMPLE ID: GSE 60 MIL HYPERFLEX
CONTACT: GARY M. WANTLAND, PE. GEOSYNTEC SAMPLE NO: AL7853
PROJECT NAME: SAUGET AREA 1 TSCA LANDFILL IMMERSION MEDIUM: PROIJECT SPECIFIC SYNTHETIC LEACHATE
GEOSYNTEC JOB NO: GLI1096 TEST STANDARD: EPA 9090
PROPERTY (UNIT): EXTRACTABLES CONTENT (%)
DIRECTION: N/A
Exposure 23°C S0°C
Period Specimens Standard Percent Specimens Standard Percent
(Days) 1 2 k) 4 5 Mean Deviation Change 1 2 3 4 5 Mean _Deviation Change | Remarks
Control 0106821 01079 0.1381] 0.0426 0.0 0.1682] 0.1079 0.13811 0.0426 0.0
30 012811 02236 0.1759] 0.0675 27.4]  0.20031 0 2563 0.2779] 0.0305 101.3
60 0.2162] 01983 0.2074] 0.0125 50.2] 0.2427] 0.1689 0.2058] 0.0522 49.1
90 02210 01903 0.2061] 0.0223 493 02008] 01794 0.1901] 0.015 377
120 INEE] BEER 0.1892] 0.0058 37.1] 020161 02112 0.2064] 0.0068 49.5
23°C 50°C
0.50 0.50
. 045 + . 045 +
I3 X
‘E’ 040 + = 040 +
E 0.35 + é 0.35 +
© 030 + O 030 +
O 8]
B 025 B 025 ¢
) o
% 0.20 + E 020 +
= =
Q 015+ Q 015 +
g 0.10 + é 0.10 +
“ 005 | “ 005 |
0.00 0.00
0 30 60 90 120 0 30 60 90 120
EXPOSURE PERIOD (DAYS) EXPOSURE PERIOD (DAYS)

Note: Error bars represent one

a4

i

devia ti 1

EXTRACTABLES.SGLxls

d

at mean value.

P

© 2000 GEOSYNTEC CONSULTANTS

Reviewed by: ===~~~ Date: 12/27/00

Cuneyt Gokmen, Program Manager
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Soil-Geosynthetic Interaction Testing Laboratory

5775 Peachtree Dunwoody Road, Suite 11D, Atlanta, Georgia 30342

Ph: (404) 705 9500 Fax: (404) 705 9300

CHEMICAL COMPATIBILITY TEST RESULTS
EPA METHOD 9090

CLIENT: URS GREINER WOODWARD CLYDE MATERIAL TYPE: 60 MIL HDPE SMOOTH GEOMEMBRANE
CLIENT PROJECT NO: C100003899.00 CLIENT SAMPLE ID: GSE 60 MIL HYPERFLEX
CONTACT: GARY M. WANTLAND, P.E. GEOSYNTEC SAMPLE NO: AL7853
PROJECT NAME: SAUGET AREA 1 TSCA LANDFILL IMMERSION MEDIUM: PROJECT SPECIFIC SYNTHETIC LEACHATE
GEOSYNTEC JOB NO: GLI1096 TEST STANDARD: ASTM D 638
PROPERTY (UNIT): YIELD STRESS (PPI)
DIRECTION: ROLL
Exposure 23°C 20°C
Period Specimens Standard Percent Specimens Standard Percent
(Days) 1 2 3 4 5 Mean Deviation Change 1 2 3 4 5 Mean__Deviation Change | Remarks
Control 1397 138.2 1397 132.6 135.2 37. 3.1 0.0 139.7 138.2 139.7 132.6 1352 137.1 3.1 0.0
30 139.2 137.2 132.6 1341 35.8 3.0 -0.9 137.2 135.2 134.1 133.6 135.0 1.6 -1.5
60 136.3 143.9 140.8 138 4 39.8 3.3 2.0 141.0 143.2 139.5 1438 41.9 2.0 3.5
90 136.0 1347 137.0 137.4 36.3 1.2 -0.6 136.2 138.4 139.3 133.1 36.7 2.7 -0.2
120 135.0 138.4 1329 136.0 35.6 2.3 -1.1 138.2 133.2 132.8 139.4 359 3.4 -0.9
23°C 50°C
250 250
200 + 200 +
= =
a a
& 2
Q¥ 150 + S g 130T e et E—-Y
: :
o 100 + o 100 +
é o
S S
50 + 50 +
0 0
0 30 60 920 120 0 30 60 90 120
EXPOSURE PERIOD (DAYS) EXPOSURE PERIOD (DAYS)

Note: Error bars represent one standard deviati

YSTRS.SGl.xls

at mean

ple value.

© 2000 GEOSYNTEC CONSULTANTS

Reviewed by: =g\ —ac~ Date: 12/28/00
Cuneyt Gokmen, Program Manager
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A, GEOSYNTEC CONSULTANTS

Soil-Geosynthetic Interaction Testing Laboratory

5775 Peachtree Dunwoody Road, Suite 11D, Atlanta, Georgia 30342

CHEMICAL COMPATIBILITY TEST RESULTS

Ph: (404) 705 9500 Fax: (404) 705 9300 EPA THOD 9090
CLIENT: URS GREINER WOODWARD CLYDE MATERIAL TYPE: 60 MIL HDPE SMOOTH GEOMEMBRANE
CLIENT PROJECT NO: C100003899.00 CLIENT SAMPLE ID: GSE 60 MIL HYPERFLEX
CONTACT: GARY M. WANTLAND, P.E. GEOSYNTEC SAMPLE NO: AL7853
PROJECT NAME: SAUGET AREA 1 TSCA LANDFILL IMMERSION MEDIUM: PROIJECT SPECIFIC SYNTHETIC LEACHATE
GEOSYNTEC JOB NO: GLI1096 TEST STANDARD: ASTM D 638
PROPERTY (UNIT): YIELD STRESS (PPI)
DIRECTION: CROSS-ROLL
Exposure 23°C 50°C
Period Specimens Standard Percent Specimens Standard Percent
(Days) 1 2 3 4 5 Mean Deviation Change 1 2 3 4 S Mean Deviation Change | Remarks
Control 139.2 138 7 135.7 ]35.2 135.7 36.9 1.9 0.0 139.2 138.7 135.7 135.2 1357 136.9 .9 0.0
30 130.1 132.0 133.6 135.7 33.0 2.3 -2.9 140.3 138.7 137.7 137.7 138.6 2 1.2
60 141.0 137.5 130.9 130.4 134.9 5.2 -1.4 141.1 134.7 139.7 138.3 138.5 2.7 1.1
90 141.5 135.6 131.9 132.9 135.5 4.3 -1.0 140.0 136.2 134.7 134.5 136.4 2.5 -0.4
120 139.5 138.6 1350 132.3 136.4 3.3 -0.4 139.2 133.2 137.2 134.] 135.9 2.8 -0.7
23°C 50°C
250 250
200 + 200 T
5 )
& &
@ 150 1 © 150
E . e 2 X x g - Bal E— Nad x
w o]
A 100 + A 100 +
E :
50 + 50 1
0 0
0 30 60 90 120 0 30 60 90 120
EXPOSURE PERIOD (DAYS) EXPOSURE PERIOD (DAYS)
Note: Error bars represent one dard deviation at mean ple value. © 2000 GEOSYNTEC CONSULTANTS

YSTRS.SGLxls

Date: 12/28/00
Cuneyt Gokmen, Program Manager

Reviewed by:
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dnmees. GEOSYNTEC CONSULTANTS
Soil-Geosynthetic Interaction Testing Laboratory

5775 Peachtree Dunwoody Road, Suite 11D, Atlanta, Georgia 30342
Ph: (404) 705 9500 Fax: (404) 705 9300

CLIENT: URS GREINER WOODWARD CLYDE
CLIENT PROJECT NO: C100003899.00
CONTACT: GARY M. WANTLAND, P.E.
PROJECT NAME: SAUGET AREA 1 TSCA LANDFILL
GEOSYNTEC JOB NO: GLI1096

CHEMICAL COMPATIBILITY TEST RESULTS
EPA METHOD 9090

MATERIAL TYPE: 60 MIL HDPE SMOOTH GEOMEMBRANE
CLIENT SAMPLE ID: GSE 60 MIL HYPERFLEX
GEOSYNTEC SAMPLE NO: AL7853
IMMERSION MEDIUM: PROJECT SPECIFIC SYNTHETIC LEACHATE
TEST STANDARD: ASTMD 638

PROPERTY (UNIT): YIELD ELONGATION (%)
DIRECTION: ROLL
Exposure 23°C 50°C
Peried Specimens Standard Percent Specimens Standard Percent
{Days) 1 2 3 4 5 Mean Deviation Change 1 2 3 4 5 Mean _ Deviation Change | Remarks
Control 18.18 1871 19.80 19.67 17.42 18.76 .01 0.0 18.18 18.71 19.80 19.67 17.42 8.76 1.0 0.0
30 18.39 17.36 18.58 19.96 18.57 .07 -1.0 17.50 17.73 17.935 18.68 7.97 0.5 -4.2
60 2078 19.74 19.97 20.51 20.25 0.48 8.0 19.64 18.60 20.15 17.93 9.08 1.00 1.7
90 19.72 19.74 1R.21 19.75 19.36 0.76 3.2 19.88 19.62 20.24 19 88 9.91 0.25 6.1
120 2095 17.57 18.06 18.33 18.73 1.51 0.2 19.97 19.08 19.23 17.57 8.96 1.01 1.1
23°C 50°C
30 30
254 25y
g2t H//'\}\‘{ 5 201 . F
15 + 15 +
5 5
3 s
m 73]
S 10 + 8 10 +
= =
5+ 5 4+
0 0
0 30 60 90 120 0 30 60 90 120
EXPOSURE PERIOD (DAYS) EXPOSURE PERIOD (DAYS)

at mean ple value.

Note: Error bars represent one standard devi:

YSTRAIN.SGl.xls

© 2000 GEOSYNTEC CONSULTANTS

Reviewed by: =\ == Date: 12/28/00
Cuneyt Gokmen, Program Manager



E‘-‘- GEOSYNTEC CONSULTANTS

Soil-Geosynthetic Interaction Testing Laboratory

5775 Peachtree Dunwoody Road, Suite 11D, Atlants, Georgia 30342
Ph: (404) 705 9500 Fax: (404) 705 9300

CLIENT: URS GREINER WOODWARD CLYDE
CLIENT PROJECT NO: C100003899.00
CONTACT: GARY M. WANTLAND, P.E.
PROJECT NAME: SAUGET AREA 1 TSCA LANDFILL
GEOSYNTEC JOB NO: GLI1096

CHEMICAL COMPATIBILITY TEST RESULTS
EPA METHOD 9090

MATERIAL TYPE: 60 MIL HDPE SMOOTH GEOMEMBRANE
CLIENT SAMPLE ID: GSE 60 MIL HYPERFLEX
GEOSYNTEC SAMPLE NO: AL7853
IMMERSION MEDIUM: PROJECT SPECIFIC SYNTHETIC LEACHATE
TEST STANDARD: ASTMD 638

PROPERTY (UNIT): YIELD ELONGATION (%)
DIRECTION: CROSS-ROLL
Exposure 23°C s0°C
Period Specimens Standard Percent Specimens Standard Percent
(Days) 1 2 3 4 5 Mean Deviation Change 1 2 3 4 5 Mean Deviation Change | Remarks
Control 18.70 1891 17.98 18.67 17.65 8.38 0.54 0.0 18.70 1891 17.98 18 67 17.63 18.38 0.54 0.0
30 1919 17.74 17.88 17.74 8.14 0.70 -1.3 19.18 18.03 18.39 17.77 .34 0.61 -0.2
60 18.08 17.55 19.13 18 47 18.31 0.67 -0.4 18.01 19.59 18.64 18.72 .74 0.65 1.9
90 1911 2054 19.70 19.74 19.79 0.59 7.6 19.66 18.95 20.81 20.57 20.00 0.86 8.8
120 18 1R 17 .40 1937 1756 18.13 0.89 -1.4 19.12 2043 18.22 19.11 19.22 0.91 4.6
23°C 50°C
30 30
25 + 25 +

YIELD ELONGATION (%)
&

"
o

YIELD ELONGATION (%)
G

10 +
5 1
0
0 30 60 90 120
EXPOSURE PERIOD (DAYS)

[ 4
(=]
}

T

10 +
54
0
0 30 60 90 120
EXPOSURE PERIOD (DAYS)

Note: Error bars represent one standard deviation at mean sample value,

YSTRAIN.SGLxls

© 2000 GEOSYNTEC CONSULTANTS

Reviewed by: «<==p=—\ew—>~ Date: 12/28/00
Cuneyt Gokmen, Program Manager
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GEOSYNTEC CONSULTANTS

Soil-Geosynthetic Interaction Testing Laboratory

CHEMICAL COMPATIBILITY TEST RESULTS

5775 Peachtree Dunwoody Road, Suite 11D, Atlanta, Georgia 30342 ME
Ph: (404) 705 9500 Fax: (404) 705 9300 EPA THOD 9090
CLIENT: URS GREINER WOODWARD CLYDE MATERIAL TYPE: 60 MIL HDPE SMOOTH GEOMEMBRANE
CLIENT PROJECT NO: C100003899.00 CLIENT SAMPLE ID: GSE 60 MIL HYPERFLEX
CONTACT: GARY M. WANTLAND, P.E. GEOSYNTEC SAMPLE NO: AL7853
PROJECT NAME: SAUGET AREA 1 TSCA LANDFILL IMMERSION MEDIUM: PROIJECT SPECIFIC SYNTHETIC LEACHATE
GEOSYNTEC JOB NO: GLI1096 TEST STANDARD: ASTM D 638
PROPERTY (UNIT): BREAK STRESS (PPI)
DIRECTION: ROLL
Exposure 23°C s0°C
Period Specimens Standard Percent Specimens Standard Percent
{Days) 1 2 3 4 5 Mean Deviation Change 1 2 3 4 5 Mean _Devistion Change | Remarks
Control 307.9 279.7 208.9 326.2 330.8 290.7 49.9 0.0 307.9 279.7 208.9 320.2 330.8 290.7 49.9 0.0
30 205 2 302.8 267.3 308 4 285.9 229 -1.6 321.2 300.3 283.0 248.0 288.1 31.0 -0.9
60 304.6 324.5 207.0 293 8 305.0 13.8 49 265.8 254.4 2637 2030 269.2 16.6 -7.4
90 278 8 262.2 261.3 264.1 266.6 82 -8.3 2559 246.1 277.8 2927 268.1 21 -7.8
120 2704 3395 298 .9 319.8 307.2 29.6 5.7 327.7 202.2 290.3 314.6 306.2 18. 5.3
23°C 50°C
600 600
500 + 500 +
= =
a 8
& 400 1 8 400 +
v A
7] [72]
g 300 + H/’i\’/i E 300 + w
7] [70]
ﬁ 200 + ﬁ 200 +
% Z
100 + 100 +
0 0
0 30 60 90 120 0 30 60 90 120
EXPOSURE PERIOD (DAYS) EXPOSURE PERIOD (DAYS)
Note: Error bars represent one standard deviation at mean ple value. © 2000 GEOSYNTEC CONSULTANTS
Reviewed by: Date: 12/28/00

BSTRS.SGl.xls

Cuneyt Gokmen, Program Manager
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A, GEOSYNTEC CONSULTANTS
Soil-Geosynthetic Interaction Testing Laboratory

5775 Peachtree Dunwoody Road, Suite 11D, Atlanta, Georgia 30342

CHEMICAL COMPATIBILITY TEST RESULTS

Ph: (404) 705 9500 Fax: (404) 705 9300 EPA OD 9090
CLIENT: URS GREINER WOODWARD CLYDE MATERIAL TYPE: 60 MIL HDPE SMOOTH GEOMEMBRANE
CLIENT PROJECT NO: C100003899.00 CLIENT SAMPLE ID: GSE 60 MIL HYPERFLEX
CONTACT: GARY M. WANTLAND, P.E. GEOSYNTEC SAMPLE NO: AL7853
PROJECT NAME: SAUGET AREA 1 TSCA LANDFILL IMMERSION MEDIUM: PROJECT SPECIFIC SYNTHETIC LEACHATE
GEOSYNTEC JOB NO: GLI1096 TEST STANDARD: ASTMD 638
PROPERTY (UNIT): BREAK STRESS (PP])
DIRECTION: CROSS-ROLL
Exposure 23°C 50°C
Period Specimens Standard Percent Specimens Standard Percent
(Days) i 2 3 4 5 Mean _Deviation Change 1 2 3 4 5 Mean_Deviation Change | Remarks
Control 288.1 273.4 3161 257.6 267.0 280.4 22.8 0.0 288 1 2734 3161 257.6 267.0 2804 22.8 0.0
30 271.9 277 .4 3039 253.1 276.6 21.0 -1.4 327.2 202.7 270.8 206.2 296.7 23.2 58
60 200.8 294.9 203.8 2825 275.5 6.1 -1.8 298.9 308.6 286.9 315.3 302.4 2.3 7.8
90 260.6 277.8 269.1 2949 275.6 4.7 -1.7 284 .4 276.6 246.9 239.2 266.¢ 6.9 -4.9
120 287 4 308.0 310.1 303.6 302.3 0.3 7.8 291.8 276.4 303.8 3083 295. 14.3 5.2
23°C 50°C
600 600
500 + 500 4+
= =
a [y
& 400 + & 400 +
0 »
: :
300 X F””A 300 +
; X —% ¥ ; i”/’i—’l\}//”i
&5 200 + Ié 200 +
m m
100 + 100 +
0 0
0 30 60 90 120 0 30 60 90 120
EXPOSURE PERIOD (DAYS) EXPOSURE PERIOD (DAYS)
Note: Error bars represent one standard deviation at mean ple value. © 2000 GEOSYNTEC CONSULTANTS
Reviewed by: Date: 12/28/00

BSTRS.SGLxls

Cuneyt Gokmen, Program Manager
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Soil-Geosynthetic Interaction Testing Laboratory

5775 Peachtree Dunwoody Road, Suite 11D, Atlanta, Georgia 30342

Ph: (404) 705 9500 Fax: (404) 705 9300

CHEMICAL COMPATIBILITY TEST RESULTS
EPA METHOD 9090

MATERIAL TYPE: 60 MIL HDPE SMOOTH GEOMEMBRANE

CLIENT: URS GREINER WOODWARD CLYDE
CLIENT PROJECT NO: C100003899.00 CLIENT SAMPLE ID: GSE 60 MIL HYPERFLEX
CONTACT: GARY M. WANTLAND, P.E. GEOSYNTEC SAMPLE NO: AL7853
PROJECT NAME: SAUGET AREA 1 TSCA LANDFILL IMMERSION MEDIUM: PROJECT SPECIFIC SYNTHETIC LEACHATE
GEOSYNTEC JOB NO: GLI1096 TEST STANDARD: ASTM D 638
PROPERTY (UNIT): BREAK ELONGATION (%)
DIRECTION: ROLL
Exposure 23°C 20°C

Period Specimens Standard Percent Specimens Standard Percent
(Days) 1 2 3 4 5 Mean _Deviation Change 1 2 3 4 h] Mean_Deviation Change | Remarks
Control 871.7 939 () 823.6 602.6 910.7 829.5 134. 0.0 871.7 939.0 R823.6 602.0 910.7 29.5 134.1 0.0

30 749.0 864.5 751.6 884.3 12.3 72. -2.1 914.0 853.2 801.8 701.5 7.6 90.0 -1.4

60 843 4 804.2 817.0 803.8 839.6 40.0 1.2 726.5 698.2 723.2 800.3 37.1 4.1 -11.1

90 768.8 696.2 705.4 724.6 723.7 32.3 -12.7 732.5 704.8 784.6 828 2 762.5 54.9 -8.1

120 736 4 8235 802 8 927.2 845.5 84.1 1.9 910.7 788.6 787.3 841 4 832.0 58.2 0.3

23°C 50°C
1500 1500

g 1200 + g 1200 +

E o :

< 900 1 £ 900 ¢

Q O

B 600 + 2 600 1

g 300 + E 300 +

0 0
0 30 60 90 120 0 30 60 90 120
EXPOSURE PERIOD (DAYS) EXPOSURE PERIOD (DAYS)
Notes: 1. Break elongation values are calculated based on a gauge length of 50 mm (1.97 in.) © 2000 GEOSYNTEC CONSULTANTS

2. Ermor bars represent one standard deviation at mean sample value,

BSTRAIN.SGLxls

Reviewed by: Date: 12/28/00
Cuneyt Gokmen, Program Manager
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dnmees. GEOSYNTEC CONSULTANTS
Soil-Geosynthetic Interaction Testing Laboratory

577S Peachtree Dunwoody Road, Suite 11D, Atlanta, Georgia 30342

CHEMICAL COMPATIBILITY TEST RESULTS

Ph: (404) 705 9500 Fax: (404) 705 9300 EPA THOD 9090
CLIENT: URS GREINER WOODWARD CLYDE MATERIAL TYPE: 60 MIL HDPE SMOOTH GEOMEMBRANE
CLIENT PROJECT NO: (C100003899.00 CLIENT SAMPLE ID: GSE 60 MIL HYPERFLEX
CONTACT: GARY M. WANTLAND, P.E. GEOSYNTEC SAMPLE NO: AL7853
PROJECT NAME: SAUGET AREA 1 TSCA LANDFILL IMMERSION MEDIUM: PROJECT SPECIFIC SYNTHETIC LEACHATE
GEOSYNTEC JOB NO: GLI1096 TEST STANDARD: ASTM D 638
PROPERTY (UNIT): BREAK ELONGATION (%)
DIRECTION: CROSS-ROLL
Exposure 23°C 50°C
Period Specimens Standard Percent Specimens Standard Percent
(Days) 1 2 3 4 R Mean _Deviation Change 1 2 3 4 5 Mean _Deviation Change | Remarks
Control 8.40.1 810.4 926.5 764.2 778.7 823.9 64.4 0.0 840.1 810.4 926.5 764.2 7787 23.9 64.4 0.0
30 707.2 8189 899 .4 745.0 5.1 64.2 -1.1 93569 850.6 790.6 861.8 65.0 68.8 5.0
60 762.2 8502 7774 828.2 806.7 449 -2.1 841.4 860.5 811.7 890.9 51.1 33.3 33
90 737.8 773 .4 737.8 797.2 761.5 29.1 -1.6 82490 817.0 730.5 755.6 82.0 46.2 -5.1
120 827.5 RGS 8 877.0 869.1 859.8 22.1 44 843.3 813.7 8922 901 .4 863.1 41. 4.8
23°C SOOC
1500 1500
g 1200 + g 1200 +
s s T I e i T
% 8
2600 1 2 600 4
E 300 + g 300 +
0 0
0 30 60 90 120 0 30 60 90 120
EXPOSURE PERIOD (DAYS) EXPOSURE PERIOD (DAYS)
Notes: 1. Break clongation values are calculated based on a gauge length of 50 mm (1.97 in.) © 2000 GEOSYNTEC CONSULTANTS
2. Ervor bars represent one standard deviation at mean sample value.
Reviewed by: Date: 12/28/00

BSTRAIN.SGl.xls

Cuneyt Gokmen, Program Manager
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dmmmes. GEOSYNTEC CONSULTANTS
Soil-Geosynthetic Interaction Testing Laboratory

5775 Peachtree Dunwoody Road, Suite 11D, Atlanta, Georgia 30342

CHEMICAL COMPATIBILITY TEST RESULTS

Ph: (404) 705 9500 Fax: (404) 705 9300 EPA METHOD 9090
CLIENT: URS GREINER WOODWARD CLYDE MATERIAL TYPE: 60 MIL HDPE SMOOTH GEOMEMBRANE
CLIENT PROJECT NO: C100003899.00 CLIENT SAMPLE ID: GSE 60 MIL HYPERFLEX
CONTACT: GARY M. WANTLAND, P.E. GEOSYNTEC SAMPLE NO: AL7853
PROJECT NAME: SAUGET AREA 1 TSCA LANDFILL IMMERSION MEDIUM: PROJECT SPECIFIC SYNTHETIC LEACHATE
GEOSYNTEC JOB NO: GLI1096 TEST STANDARD: ASTMD 638
PROPERTY (UNIT): 2% SECANT MODULUS " (PSD)
DIRECTION: ROLL
Exposure 23°C S0°C
Period Specimens Standard Percent Specimens Standard Percent
(Days) 1 2 3 4 S Mean__Deviation Change 1 2 3 4 5 Mean Deviation Change | Remarks
_Shange eviation | _NEMATKS |
Control 40350 37060 30090 42760 36840 39220 2457.4 0.0 40350 37060 39090 42760 36840 39220 24574 0.0
30 40620 40360 36740 36600 38580 2208. -1.6 42700 41710 43620 39320 41838 850.7 6.7
60 36530 36450 33640 43500 37530]  4200. -4.3 38800 40030 40950 38840 39655 034.9 1.1
90 37190 39730 44160 34390 38868 4148.0 -0.9 37270 36900 34960 35100 36058 197.4 -8.1
120 36240 39960 44030 34840 38773 4128.8 -1.1 36970 38500 42740 14670 40720 3590.4 3.8
23°C 50°C
70000 70000
o 60000 + o 60000 +
£ &
v 50000 » 50000 J
= E
Q 40000 + H‘_i_\%_/{——_{ 2 40000 | i—’//*\—l\!/I
@] Q
> =
5 30000 + g 30000 +
2 20000 + 2 20000 +
7] n
X X
10000 + 10000 +
0 0
0 30 60 90 120 0 30 60 90 120
EXPOSURE PERIOD (DAYS) EXPOSURE PERIOD (DAYS)
Notes: 1. 2% secant modulus values are calculated based on the total cross-head displacement and a gauge length of 33 mm (1.3 in.). © 2000 GEOSYNTEC CONSULTANTS
2. Error bars represent one standard deviation at mean sample value.
Reviewed by: Date: 12/28/00

MODULUS.SGl.xls

Cuneyt Gokmen, Program Manager
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s, GEOSYNTEC CONSULTANTS
Soil-Geosynthetic Interaction Testing Laboratory

5775 Peachtree Dunwoody Road, Suite 11D, Atlanta, Georgia 30342
Ph: (404) 705 9500 Fax: (404) 705 9300

CLIENT: URS GREINER WOODWARD CLYDE
CLIENT PROJECT NO: C100003899.00
CONTACT: GARY M. WANTLAND, P.E.
PROJECT NAME: SAUGET AREA 1 TSCA LANDFILL
GEOSYNTEC JOB NO: GLI1096

CHEMICAL COMPATIBILITY TEST RESULTS
EPA METHOD 9090

MATERIAL TYPE: 60 MIL HDPE SMOOTH GEOMEMBRANE
CLIENT SAMPLE ID: GSE 60 MIL HYPERFLEX
GEOSYNTEC SAMPLE NO: AL7853
IMMERSION MEDIUM: PROJECT SPECIFIC SYNTHETIC LEACHATE
TEST STANDARD: ASTMD 638

PROPERTY (UNIT): 2% SECANT MODULUS " (PSD
DIRECTION: CROSS-ROLL

Exposure 23°C S0°C
Period Specimens Standard Percent Specimens Standard Percent
(Days) 1 2 3 4 5 Mean _Deviation Change 1 2 3 4 5 Mean Deviation Change | Remarks
Control 41300 39960 42760 30950 30080 388281 4621.5 0.0 41390 39960 42760 30930 39080 38828] 4621.5 0.0
30 34350 41390 40190 41490 39355{ 3388.5 1.4 35130 40040 40160 44670 40000 3896.7 3.0
60 40160 37970 40650 41370 4003¢ 1465.2 3.1 37170 36580 44220 47370 41335 5313.6 6.5
90 36160 30380 34330 35920 364458 2116.9 6.1 37710 38990 39590 33110 373501 2933 .4 -3.8
120 43130 37130 40760 38420 39860] 2647.6 2.7 38940 40240 36450 36390 38005]  1905.8 -2.1
23°C 50°C
70000 70000
= 60000 + o 60000 4—
£ £
50000 + 000 +
(g E 5000
Q =}
= -
% 30000 + % 30000 |
2 20000 | 2 20000 +
7] 7]
X X
10000 + 10000 1
0 | 0
0 30 60 90 120 0 30 60 90 120
EXPOSURE PERIOD (DAYS) EXPOSURE PERIOD (DAYS)
Notes: 1. 2% secant modulus values are calculated based on the total cross-head displacement and a gauge length of 33 mm (1.3 in.). © 2000 GEOSYNTEC CONSULTANTS
2. Error bars represent one standard deviation at mean sample value.
Reviewed by: Date: 12/28/00

MODULUS.SGLxls

Cuneyt Gokmen, Program Manager
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GEOSYNTEC CONSULTANTS

Soil-Geosynthetic Interaction Testing Laboratory

5775 Peachtree Dunwoody Road, Suite 11D, Atlanta, Georgia 30342
Ph: (404) 705 9500 Fax: (404) 705 9300

CHEMICAL COMPATIBILITY TEST RESULTS
EPA METHOD 9090

CLIENT: URS GREINER WOODWARD CLYDE MATERIAL TYPE: 60 MIL HDPE SMOOTH GEOMEMBRANE
CLIENT PROJECT NO: C100003899.00 CLIENT SAMPLE ID: GSE 60 MIL HYPERFLEX
CONTACT: GARY M. WANTLAND, P.E. GEOSYNTEC SAMPLE NO: AL7853
PROJECT NAME: SAUGET AREA | TSCA LANDFILL IMMERSION MEDIUM: PROJECT SPECIFIC SYNTHETIC LEACHATE
GEOSYNTEC JOB NO: GLI1096 TEST STANDARD: ASTM D 1004
PROPERTY (UNIT): INITIAL TEAR RESISTANCE (LBS)
DIRECTION: ROLL
Exposure 23°C R0°C
Period Specimens Standard Percent Specimens Standard Percent
_{Days) 1 2 3 4 5 Mean Deviation Change 1 2 3 4 5 Mean Deviation Change | Remarks
Control (2.0 0631 593 56.0 63.3 60.7 3.1 0.0 62.0 63.1 59.3 56.0 63.3 60.7 3.1 0.0
30 045 (0.3 633 074 63.9 2.9 5.2 62.7 052 57.1 59.2 61.1 3.6 0.5
60 HS 5 657 55.2 60.5 61.7 5.0 1.6 59.4 G61.6 51.9 62.9 59.0 49 -2.9
90 6.2 06.9 09.9 56.8 63.7 5.8 4.9 575 (6.2 67.5 59.9 62.8 4.8 3.4
120 622 55.0 579 55.8 579 3. -4.7 56.6 59.1 591 59.6 58.6 1.4 -3.5
23°C 50°C
120 120

100 +

80 +

INITIAL TEAR RESISTANCE (LBS)
o
S

INITIAL TEAR RESISTANCE (LBS)
o
S

—F——F—F—

100 +

80 T

40 J» 40 J
20 l 20 J
0 0
0 30 60 90 120 0 30 60 90 120
EXPOSURE PERIOD (DAYS) EXPOSURE PERIOD (DAYS)
Note: Error bars represent one standard devistion at mean ple value. © 2000 GEOSYNTEC CONSULTANTS
Reviewed by <"\~ . 5" Date: 12/26/00
INITEAR.SGI.xls

Cuneyt Gokmen, Program Manager
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aunamen. GEOSYNTEC CONSULTANTS
Soil-Geosynthetic Interaction Testing Laboratory

5775 Peachtree Dunwoody Road, Suite 11D, Atlanta, Georgia 30342
Ph: (404) 705 9500 Fax: (404) 705 9300

CHEMICAL COMPATIBILITY TEST RESULTS
EPA METHOD %090

CLIENT: URS GREINER WOODWARD CLYDE MATERIAL TYPE: 60 MIL HDPE SMOOTH GEOMEMBRANE
CLIENT PROJECT NO: C100003899.00 CLIENT SAMPLE ID: GSE 60 MIL HYPERFLEX
CONTACT: GARY M. WANTLAND, P.E. GEOSYNTEC SAMPLE NO: AL7853
PROJECT NAME: SAUGET AREA 1 TSCA LANDFILL IMMERSION MEDIUM: PROJECT SPECIFIC SYNTHETIC LEACHATE
GEOSYNTEC JOB NO: GLI1096 TEST STANDARD: ASTM D 1004
PROPERTY (UNIT): INITIAL TEAR RESISTANCE (L.BS)
DIRECTION: CROSS-ROLL
Exposure 23°C 50°C
Period Specimens Standard Percent Specimens Standard Percent
(Days) 1 2 3 4 5 Mean__ Deviation Change 1 2 3 4 5 Mean Deviation Change | Remarks
Control 39.7 612 0235 03.8 659 62.6 2.4 0.0 59.7 6.2 62.5 638 659 62.6 2.4 0.0
30 61.6 60.6 615 60.3 61.0 0.6 -2.6 62.9 621 58.8 55.0 59.7 3.6 -4.7
60 39.9 56.3 60.1 63.4 59.9 2.9 -4.3 57.2 62.7 554 56.8 58.0 3.2 -7.3
90 63.8 70.5 58.6 60.2 63.3 5.3 1.0 635.0 63.0 60.5 G351 63.4 2.2 1.2
120 55.0 67.5 57.0 55.1 58.7 6.0 -6.3 54.9 064.0 S4.3 59 58.2 4.5 -7.1
23°C 50°C
120 120
) 100 + g 100 +
3} 3]
8] Q
2 80+ 4 80+
7 7
é’ 60 1 — %/‘i'\i é’ 60 + l—\i_\_i_’/,/’l\i
go40 B o401
E 20 + E 20 +
0 0
0 30 60 90 120 0 30 60 90 120
EXPOSURE PERIOD (DAYS) EXPOSURE PERIOD (DAYS)
Notes: 1. Break elongation values are calculated based on a gauge length of 50 mm (1.97 in.) © 2000 GEOSYNTEC CONSULTANTS
2. Error bars represent one standard deviation at mean sample value.
Reviewed by: <X~ Date: 12/26/00
INITEAR.SGI.xls Cuneyt Gokmen, Program Manager
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s, GEOSYNTEC CONSULTANTS
Soil-Geosynthetic Interaction Testing Laboratory

5775 Peachtree Dunwoody Road, Suite 11D, Atlanta, Georgia 30342
Ph: (404) 705 9500 Fax: (404) 705 9300

CHEMICAL COMPATIBILITY TEST RESULTS
EPA METHOD 9090

CLIENT: URS GREINER WOODWARD CLYDE MATERIAL TYPE: 60 MIL HDPE SMOOTH GEOMEMBRANE
CLIENT PROJECT NO: C100003899.00 CLIENT SAMPLE ID: GSE 60 MIL HYPERFLEX
CONTACT: GARY M. WANTLAND, PE. GEOSYNTEC SAMPLE NO: AL7853
PROJECT NAME: SAUGET AREA 1 TSCA LANDFILL IMMERSION MEDIUM: PROIJECT SPECIFIC SYNTHETIC LEACHATE
GEOSYNTEC JOB NO: GLI1096 TEST STANDARD: ASTM D 4833
PROPERTY (UNIT): INDEX PUNCTURE RESISTANCE (LBS)
DIRECTION: N/A
Exposure 23°C 50°C
Period Specimens Standard Percent Specimens Standard Percent
(Days) 1 2 3 4 5 Mean _Deviation Change 1 2 3 4 5 Mean _Deviation Change | Remarks
Control 147.2 146.3 143.5 138.4 140.9 143.26 3.67 0.0 147.2 146.3 143.5 138.4 1409 43.26 3.67 0.0
30 138.7 1411 141 .8 140.5 140.53 1.33 -1.9 140.3 144.5 137.6 140.6 40.75 2.84 -1.8
60 132.1 140.2 146.3 1477 41.5 7.11 -1.2 146.8 141.8 141.6 137.5 41.93 3 -0.9
90 142.7 138 4 144.5 141 1 41.6 2.59 -1.1 141.5 141.8 130.7 141 .4 41.10 0.95 -1.5
120 1559 150.7 148 4 1463 50.33 4.13 49 147.5 143.2 1477 1397 144.53 3.83 09
23°C 50°C
250 250
o 225 + o~ 225
2] m
S 200 1 < 200 -
O Q
2175 ¢ % 175
I =
Z 150 2 150 |
= 1
g 125 4 E} 125
% 100 + % 100 -
B 75 } A 75
50 50
0 30 60 90 120 0 30 60 90 120
EXPOSURE PERIOD (DAYS) EXPOSURE PERIOD (DAYS)
Note: Error bars represent one standard deviation a¢ mean ple value, © 2000 GEOSYNTEC CONSULTANTS
Reviewed by: <= ¥ Dyge: 12/21/00
PUNCTURE.SGL.xls Cuneyt Gokmen, Program Manager
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Soil-Geosynthetic Interaction Testing Laboratory CHEMICAL COMPATIBILITY TEST RESULTS

5775 Peachtree Dunwoody Road, Suite 11D, Atlanta, Georgia 30342 METH
Ph: (404) 705 9500 Fax: (404) 705 9300 EPA OD 9090

CLIENT: URS GREINER WOODWARD CLYDE MATERIAL TYPE: 60 MIL HDPE SMOOTH GEOMEMBRANE
CLIENT PROJECT NO: Ci100003899.00 CLIENT SAMPLE ID: GSE 60 MIL HYPERFLEX
CONTACT: GARY M. WANTLAND, P.E. GEOSYNTEC SAMPLE NO: AL7853
PROJECT NAME: SAUGET AREA 1 TSCA LANDFILL IMMERSION MEDIUM: PROJECT SPECIFIC SYNTHETIC LEACHATE
GEOSYNTEC JOB NO: GLI1096 TEST STANDARD: ASTM D 3786

PROPERTY (UNIT): HYDRAULIC BURSTING STRENGTH (PSI)
DIRECTION: N/A

Exposure 23°C 50°C
Period Specimens Standard Percent Specimens Standard Percent
(Days) 1 2 3 4 5 Mean Deviation Change 1 2 3 4 5 Mean Deviation Change | Remarks
Control 501 489 490 486 189 491.0 5.8 0.0 501 489 490 486 489 491.0 5.8 0.0
30 483 482 494 498 489.3 8.0 -0.4 488 485 478 495 486.5 7.0 -0.9
60 494 480 4835 482 485.3 6.2 -1.2 495 4890 491 403 492.0 2.6 0.2
90 407 498 489 488 493.0 5.2 04 310 504 501 197 503.0 5.5 2.4
120 318 518 512 522 517.5 4.1 5.4 519 529 502 521 518 11.4 5.4
23°C 50°C
800 800
= 700 + = 700 +
[72] [7e]
& &
E 600 + E 600 |
Q ]
: : .
500 e " 500 | o~ —&
@] Q
& 400 | & 400 |
m 300 + m 300 +
200 200
0 30 60 90 120 0 30 60 90 120
EXPOSURE PERIOD (DAYS) EXPOSURE PERIOD (DAYS)
Note: Error bars represent one standard deviation at mean ple value, © 2000 GEOSYNTEC CONSULTANTS

Reviewed by: <——T>"""1 pate: 12121/00
BURST.SGlLxls Cuneyt Gokmen, Program Manager
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dims. GEOSYNTEC CONSULTANTS
Soil-Geosynthetic Interaction Testing Laboratory

5775 Peachtree Dunwoody Road, Suite 11D, Atlanta, Georgia 30342

CHEMICAL COMPATIBILITY TEST RESULTS

Ph: (404) 705 9500 Fax: (404) 705 9300 EPA OD 9090
CLIENT: URS GREINER WOODWARD CLYDE MATERIAL TYPE: 16 OZ. PP NONWOVEN GEOTEXTILE
CLIENT PROJECT NO: C100003899.00 CLIENT SAMPLE ID: SYNTHETIC INDUSTRIES 16 OZ. NONWOVEN
CONTACT: GARY M. WANTLAND, P.E. GEOSYNTEC SAMPLE NO: AL7890
PROJECT NAME: SAUGET AREA 1 TSCA LANDFILL IMMERSION MEDIUM: PROJECT SPECIFIC SYNTHETIC LEACHATE
GEOSYNTEC JOB NO: GLI1096 TEST STANDARD: ASTM D 5199
PROPERTY (UNIT): THICKNESS (mm)
DIRECTION: N/A
Exposure 23°C S0°C
Period Specimens Standard Percent Specimens Standard Percent
(Days) 1 2 3 4 5 Mean Deviation Change 1 2 3 4 Mean Deviation Change | Remarks
Control 4. 58 4441 4.73 4.49 4.55 0.14 0.0 4.58 441 4.73 .49 4.55 0.14 0.0
30 4.60 482 4 .48 4.43 4.58 0.17 0.7 4.51 5.01 4.62 4.38 4.63 0.27 1.7
60 4.85 4.22 4.51 492 4.63 0.32 1.6 4.82 5.00 4.49 5.04 4.84 0.25 6.3
90 4.48 4.02 4.46 4.81 4.44 0.32 -2.4 4.80 4.11] 4.42 4.71 4.51 0.31 -0.9
120 4.14 4 38 487 4.59 4.50 0.31 -1.3 4.3 4.65 4.54 4.47 4.49 0.14 -1.3
23°C
8 8
7+ 7+
fs\ 6 ‘J‘ /g\ 6 J"
2°| 2 3,
4 ——f——F——§ § 4
g 4 + 5) 4 +
O
E,l 2, ]
21+ 21

30 60 90 120
EXPOSURE PERIOD (DAYS)

30
EXPOSURE PERIOD (DAYS)

60

90 120

Note: Error bars represent one

THICKNESS.SGLxls

tar A

dd

d deviation at mean ple value.

© 2000 GEOSYNTEC CONSULTANTS

Reviewed by =X &~ \nuie: 122100

Cuneyt Gokmen, Program Manager
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dimeme. GEOSYNTEC CONSULTANTS
Soil-Geosynthetic Interaction Testing Laboratory

5775 Peachtree Dunwoody Road, Suite 11D, Atlanta, Georgia 30342

Ph: (404) 705 9500 Fax: (404) 705 9300

CLIENT: URS GREINER WOODWARD CLYDE
CLIENT PROJECT NO: C100003899.00
CONTACT: GARY M. WANTLAND, P.E.
PROJECT NAME: SAUGET AREA 1 TSCA LANDFILL
GEOSYNTEC JOB NO: GLI1096

CHEMICAL COMPATIBILITY TEST RESULTS
EPA METHOD 9090

MATERIAL TYPE: 16 OZ. PP NONWOVEN GEOTEXTILE
CLIENT SAMPLE ID: SYNTHETIC INDUSTRIES 16 OZ. NONWOVEN
GEOSYNTEC SAMPLE NO: AL7890
IMMERSION MEDIUM: PROJECT SPECIFIC SYNTHETIC LEACHATE
TEST STANDARD: EPA 9090

PROPERTY (UNIT): NORMALIZED DIMENSIONS (FINAL LENGTH/INITIAL LENGTH)
DIRECTION: ROLL
Exposure 23°C e
Period Specimens Standard Percent Specimens Standard Percent
(Days) 1 2 3 4 5 Mean_Deviation Change 1 2 3 4 5 Mean Deviation Change | Remarks
Control 1.0000 1.0000 1.0000 1. 0000 1.0000{ 0.0000 (.00 1.0000 1.0000 1.0000 1.0000 1.0000] 0.0000 0.00
30 1.0000]  0.9951 1.0000) 0.9975 0.9982] 0.0024 -0.191  0.9951 0.9951 1.0000} 0.9927 0.9957] 0.003 -0.43
60 1.0000 1.00501  0.9951 }1.0000 .0000] 0.0040 0.00] 0.990] 1.0000 1.0000 1.0049 0.998 0.0062 -0.12
90 1.00000  0.9951 1.0000 1.0049 00001 0.0040 0.00 1.0000 1.0000 1.0000] 0.9951 0.998 0.0025 -0.12
120 1.0000]  1.0000]  1.0025] 0.9976 .0000]  0.0020 0.00] 10049] 1.0000] 0.9951] 0.9976 0.9994]  0.0042 -0.06
23°C 50°C
1.05 1.05
1.04 1 1.04 +
[72] [72]
1.03 1.03
g £
@2 1.02 + % 1.02 +
E Lot S0
(=) [a)
Qloot  e— g % ¥ X q 1.00 1 n\i,//i_—}_—__i
73} m
N 099 + N 099 4
g 098 + g 098 +
o] 4 @] 4
S 097 : S 097
0.96 + 0.96 +
0.95 0.95
0 30 60 90 120 0 30 60 90 120
EXPOSURE PERIOD (DAYS) EXPOSURE PERIOD (DAYS)

1 a

d deviation st mean ple value.

Note: Error bars represent one

DIMENSIONS.SGl xls
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anmemes. GEOSYNTEC CONSULTANTS
Soil-Geosynthetic Interaction Testing Laboratory

5775 Peachtree Dunwoody Road, Suite 11D, Atlanta, Georgia 30342

CHEMICAL COMPATIBILITY TEST RESULTS

Ph: (404) 705 9500 Fax: (404) 705 9300 EPA THOD 9090
CLIENT: URS GREINER WOODWARD CLYDE MATERIAL TYPE: 16 OZ. PP NONWOVEN GEOTEXTILE
CLIENT PROJECT NO: C100003899.00 CLIENT SAMPLE ID: SYNTHETIC INDUSTRIES 16 OZ. NONWOVEN
CONTACT: GARY M. WANTLAND, P.E. GEOSYNTEC SAMPLE NO: AL7890
PROJECT NAME: SAUGET AREA 1 TSCA LANDFILL IMMERSION MEDIUM: PROJECT SPECIFIC SYNTHETIC LEACHATE
GEOSYNTEC JOB NO: GLI1096 TEST STANDARD: EPA 9090
PROPERTY (UNIT): NORMALIZED DIMENSIONS (FINAL LENGTH/INITIAL LENGTH)
DIRECTION: CROSS-ROLL
Exposure 23°C 50°C
Period Specimens Standard Percent Specimens Standard Percent
{Days) 1 2 3 4 5 Mean__ Deviation Change 1 2 3 4 5 Mean _Deviation Change | Remarks
aton =an Jeviation =
Control 1.0000] 1.0000}  1.0000] 1.0000 .0000]  0.0000 0.00] 1.0000] 1.0000] 1.0000] 1.0000 1.0000] 0.0000 0.00
30 | .0050 1.0050 1.0000 1.0049 .0037 0.0025 0.37 1.0000 0.9951 0.9951 0.9951 0.9963 0.0025 -0.37
60 }.0000 }1.0000 1.0049]  0.9951 .0000]  0.0040 0.00 1.0000 1.0049 1.0000 1.0000 .0012 0.0024 0.12
90 1.0000}  0.9976] _1.0049] 1.0000 .0006] 0.0031 0.06] 099511 1.0049] 1.0000] 1.0024 .0006] 0.0042 0.06
120 1.0025 1.0000 1 NND25 1.0000 0012 0.0014 0.12 1.0000 (1.9052 0.9951 1.0049 0.9988 0.0047 -0.12
23°C 50°C
1.05 1.05
1.04 + 1.04 +
v (22}
1.03 + .03 +
5 5 1.03
% 1.02 + Q 1.02 +
S 101 | g 101 |
(@) (=)
a 1004 x'//—i\% —¥- X o 1.00 4 Wﬁ
o m
N 099 + N 099 +
g 0.98 + § 0.98 1+
4 o 1
% 0.97 S 0.97
0.96 + 0.96 +
0.95 0.95
0 30 60 90 120 0 30 60 90 120
EXPOSURE PERIOD (DAYS) EXPOSURE PERIOD (DAYS)

4

44 1

Note: Error bars represent one

DIMENSIONS.SGI.xls

deviation at mean value.
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e
A, GEOSYNTEC CONSULTANTS
Soil-Geosynthetic Interaction Testing Laboratory

5775 Peachtree Dunwoody Road, Suite 11D, Atlanta, Georgia 30342

CHEMICAL COMPATIBILITY TEST RESULTS

Ph: (404) 705 9500 Fax: (404) 705 9300 EPA THOD 9090
CLIENT: URS GREINER WOODWARD CLYDE MATERIAL TYPE: 16 OZ. PP NONWOVEN GEOTEXTILE
CLIENT PROJECT NO: C100003899.00 CLIENT SAMPLE ID: SYNTHETIC INDUSTRIES 16 OZ. NONWOVEN
CONTACT: GARY M. WANTLAND, P.E. GEOSYNTEC SAMPLE NO: AL7890
PROJECT NAME: SAUGET AREA 1 TSCA LANDFILL IMMERSION MEDIUM: PROJECT SPECIFIC SYNTHETIC LEACHATE
GEOSYNTEC JOB NO: GLI1096 TEST STANDARD: EPA 9090
PROPERTY (UNIT): NORMALIZED MASS (FINAL MASS/INITIAL MASS)
DIRECTION: N/A
Exposure 23°C 20°C
Period Specimens Standard Percent Specimens Standard Percent
{Days) 1 2 3 4 5 Mean _ Deviation Change 1 2 3 4 5 Mean Deviation Change | Remarks
Control 1.0000]  1.0000 1.0000}  0.0000 0.00] 1.0000] 1.0000 1.0000f 0.0000 0.00
30 ().991] | 0.0923 0.9917f 0.0008 -0.83 0.993G 0.9942 0.9939] 0.0004 -0.61
60 09934 09938 0.9936]  0.0003 -0.64]  0.9933] 0.9920 0.9927] 0.0010 -0.73
90 1.0036]  1.0049 1.00421  0.0009 0.421 1.0035] 10066 1.00511 0.0022 0.51
120 0.9952]  0.9933 0.99521 0.0000 -0.48] 0.9961] 0.9046 0.9953] 0.0011 -0.47
23°C 50°C
1.10 1.10
1.08 + 1.08 +
1.06 + 1.06 +
w 172}
g 1.04 + g 1.04 +
n 102+ n 102+
73] m
N1t e T Nwot o oe—oo T
g 098 + g 0.98 +
O 096 1 Q 0.96 +
2 S 0.96
0.94 + 094 +
092 + 092 +
0.90 0.90
0 30 60 90 120 0 30 60 90 120
EXPOSURE PERIOD (DAYS) EXPOSURE PERIOD (DAYS)

Note: Error bars represent one standard deviation at mean sample value,

MASS.SGlL.xls

© 2000 GEOSYNTEC CONSULTANTS

Reviewed by: === Date: 12/21/00
Cuneyt Gokmen, Program Manager
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s, GEOSYNTEC CONSULTANTS
Soil-Geosynthetic Interaction Testing Laboratory CHEMICAL COMPATIBILITY TEST RESULTS

5775 Peachtree Dunwoody Road, Suite 11D, Atlanta, Georgia 30342
Ph: (404) 705 9500 Fax: (404) 705 9300 EPA METHOD 9090

CLIENT: URS GREINER WOODWARD CLYDE MATERIAL TYPE: 16 OZ. PP NONWOVEN GEOTEXTILE
CLIENT PROJECT NO: C100003899.00 CLIENT SAMPLE ID: SYNTHETIC INDUSTRIES 16 OZ. NONWOVEN
CONTACT: GARY M. WANTLAND, P.E. GEOSYNTEC SAMPLE NO: AL7890
PROJECT NAME: SAUGET AREA 1 TSCA LANDFILL IMMERSION MEDIUM: PROJECT SPECIFIC SYNTHETIC LEACHATE
GEOSYNTEC JOB NO: GLI1096 TEST STANDARD: ASTM D 4632

PROPERTY (UNIT): GRAB BREAKING LOAD (LBS)
DIRECTION: ROLL

Exposure 23°( 50°C

Period Specimens Standard Percent Specimens Standard Percent
{(Days) 1 2 3 4 5 Mean_ Deviation Change 1 2 3 4 5 Mean _ Deviation Change | Remarks
Control 470.2 302.7 3843 460.2 492.0 439.9 48.3 0.0 470.2 392.7 384.5 460.2 1920 439.9 48.3 0.0

30 4220 4245 444.7 430.4 12.4 -2.2 429.0 445.5 418.7 431.1 13.5 -2.0

60 399.7 4361 462 .4 432.7 31.5 -1.6 408.5 425.2 485.5 439.7 40.5 0.0

90 4127 4324 403.2 446. 42.0 14 4479 4635.6 417.6 443.7 24.3 0.9

120 473 | 4127 J13.4 433. 34.7 -1.6 4128 480.9 385.4 426.4 49.2 -3.1

23°C 50°C
1000 1000

~ 800 + ~ 800 +

n 0

m M

< S

3 600 | S 600 4

Q Q

2 -

2 % g E —F——F—§

§ 400 | é 400 1

& &

@ 200 4 @ 500 1

0 0
0 30 60 90 120 0 30 60 90 120
EXPOSURE PERIOD (DAYS) J EXPOSURE PERIOD (DAYS)

© 2000 GEOSYNTEC CONSULTANTS

Note: Error hars represent one standard deviation at mean value,

Reviewed by: (~Cagew ~~ Date: 1/2/01
GRABSTRS.SGI.xls Cuneyt Gokmen, Program Manager
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s GEOSYNTEC CONSULTANTS

Soil-Geosynthetic Interaction Testing Laboratory

5775 Peachtree Dunwoody Road, Suite 11D, Atlanta, Georgia 30342

Ph: (404) 705 9500 Fax: (404) 705 9300

CHEMICAL COMPATIBILITY TEST RESULTS
EPA METHOD 9090

MATERIAL TYPE: 16 OZ. PP NONWOVEN GEOTEXTILE

CLIENT: URS GREINER WOODWARD CLYDE
CLIENT PROJECT NO: (C100003899.00 CLIENT SAMPLE ID: SYNTHETIC INDUSTRIES 16 OZ. NONWOVEN
CONTACT: GARY M. WANTLAND, PE. GEOSYNTEC SAMPLE NO: AL7890
PROJECT NAME: SAUGET AREA 1 TSCA LANDFILL IMMERSION MEDIUM: PROIJECT SPECIFIC SYNTHETIC LEACHATE
GEOSYNTEC JOB NO: GLI1096 TEST STANDARD: ASTM D 4632
PROPERTY (UNIT): GRAB BREAKING LOAD (LBS)
DIRECTION: CROSS-ROLL
Exposure 23°C 20°C
Period Specimens Standard Percent Specimens Standard Percent
(Days) 1 2 3 4 5 Mean_ Deviation Change 1 2 3 4 5 Mean Deviation Change | Remarks
Control G79.7 (73.7 079.0 618.0 6985 669.83 30.4 0.0 679.7 673.7 (679.0 618.0 (98.5 669.8 30.4 0.0
30 716.0 637.0 061.0 671.3 40.5 0.2 033.7 0667.2 703.5 668. 34.9 -(0.2
60 613.7 700.2 638.0 653.6 49.6 -2.4 G80.7 652.5 6360.7 656.6 22.3 -2.0
90 0328 056.2 7408 676.6 56.8 1.0 090 4 728.8 7154 711.5 19.5 6.2
120 5892 729.0 7234 680.5 79. 1.6 6827 643.9 630.4 653.0 26.9 -2.5
23°C 50°C
1200 1200
1000 + 1000 +
n n
0 oM
; 800 + g 800 |
s 5 5 —F—F 3 : Pty
= 600 + = 600 +
&} ]
é 400 { é 400 +
2 &
m m
200 + 200 +
0 0
0 30 60 90 120 0 30 60 90 120
EXPOSURE PERIOD (DAYS) EXPOSURE PERIOD (DAYS)
Note: Error bars represent one dard deviation at mean ple value, © 2000 GEOSYNTEC CONSULTANTS

GRABSTRS.SGLxls

Reviewed by: <= ~"=\ Date: 12/27/00
Cuneyt Gokmen, Program Manager
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dmmmms. GEOSYNTEC CONSULTANTS
Soil-Geosynthetic Interaction Testing Laboratory

5775 Peachtree Dunwoody Road, Suite 11D, Atlanta, Georgia 30342

CHEMICAL COMPATIBILITY TEST RESULTS

Ph: (404) 705 9500 Fax: (404) 705 9300 EPA OD 9090
CLIENT: URS GREINER WOODWARD CLYDE MATERIAL TYPE: 16 OZ. PP NONWOVEN GEOTEXTILE
CLIENT PROJECT NO: C100003899.00 CLIENT SAMPLE ID: SYNTHETIC INDUSTRIES 16 OZ. NONWOVEN
CONTACT: GARY M. WANTLAND, P.E. GEOSYNTEC SAMPLE NO: AL7890
PROJECT NAME: SAUGET AREA 1 TSCA LANDFILL IMMERSION MEDIUM: PROJECT SPECIFIC SYNTHETIC LEACHATE
GEOSYNTEC JOB NO: GLI1096 TEST STANDARD: ASTM D 4533
PROPERTY (UNIT): TRAPEZOID TEARING STRENGTH (LBS)
DIRECTION: ROLL
Exposure 23°C S0°C
Period Specimens Standard Percent Specimens Standard Percent
(Days) 1 2 3 4 5 Mean Deviation Change 1 2 3 4 5 Mean _Deviation Change | Remarks
Control 1742 184.0 210.0 108 .7 172.5 187.9 6.2 0.0 174.2 184.0 210.0 198 7 1725 7.9 6.2 0.0
30 187 1 2135 1825 195.0 7.9 3.8 197.1 189.6 177.1 7.9 0.1 0.0
60 168 2 13835 170.7 165.8 6.4 -11.8 172.2 158.5 162.5 64.4 7.0 -12.5
90 164 2 1845 169.0 172.6 10.6 -8.2 200.5 190.2 153.2 1.3 24.9 -3.5
120 173.3 189.4 146.1 169.7 21.9 9.7 188.0 185.0 148.1 3.7 22.2 -7.5
23°C SOOC
400 400
350 1 350 +
) 73
g 300 + g 300 4
; 250 + E 250 r
200 + 200 +
el b g B e
O 150 + O 150 +
é 100 + g 100 4
E =
50 + 50 +
0 0
0 30 60 90 120 0 30 60 90 120
EXPOSURE PERIOD (DAYS) EXPOSURE PERIOD (DAYS)
Note: Error bars represent one dard deviation at mean ple value. © 2000 GEOSYNTEC CONSULTANTS

TRAP.SGl.xls

Reviewed by=—— ®==~="nuie 1227/00
Cuneyt Gokmen, Program Manager
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s, GEOSYNTEC CONSULTANTS
Soil-Geosynthetic Interaction Testing Laboratory

5775 Peachtree Dunwoody Road, Suite 11D, Atlanta, Georgia 30342
Ph: (404) 705 9500 Fax: (404) 705 9300

CLIENT:

CLIENT PROJECT NO:
CONTACT:

PROJECT NAME:
GEOSYNTEC JOB NO:

URS GREINER WOODWARD CLYDE
C100003899.00

GARY M. WANTLAND, P.E.

SAUGET AREA | TSCA LANDFILL
GLI1096

CHEMICAL COMPATIBILITY TEST RESULTS
EPA METHOD 9090

MATERIAL TYPE:
CLIENT SAMPLE ID:
GEOSYNTEC SAMPLE NO:
IMMERSION MEDIUM:
TEST STANDARD:

16 OZ. PP NONWOVEN GEOTEXTILE
SYNTHETIC INDUSTRIES 16 OZ. NONWOVEN
AL7890

PROJECT SPECIFIC SYNTHETIC LEACHATE
ASTM D 4533

PROPERTY (UNIT): TRAPEZOID TEARING STRENGTH (LBS)
DIRECTION: CROSS-ROLL

Exposure 23°C 50°C
Period Specimens Standard Percent Specimens Standard Percent
(Days) 1 2 3 4 ) Mean__Deviation Change 1 2 3 4 5 Mean Deviation Change | Remarks
Control 207.0) 2625 233.0 203.6 275.6 236.7 31.8 0.0 207.0 262.5 233.0 2035.6 2756 236.7 31.8 0.0
30 2255 205 8 264.3 2519 22. 6.4 238.3 213.1 2755 2423 31.4 2.3
60 2700 212.2 181.7 2213 4. -6.5 190.0 273.0 220.5 230.8 41.5 -2.5
90 233.3 2145 270.7 239.5 28.6 1.2 2626 2557 224.8 247.7 20.1 4.6
120 2308 264.0 2180 240.6 23.0 1.6 241.2 242.6 228.8 237.5 7.6 0.3
23°C 50°C
500 500
450 + 450
§ 400 + Z;’ 400 +
E 350 + E/ 350 1
O 300 + 300 +
2 g
A e e B T 11 1 T S S s S
12 %)
o 200 + e 200 +
é 150 + g 150 +
g o100 + E 100
50 + 50 4
0 0
0 30 60 90 120 0 30 60 90 120
EXPOSURE PERIOD (DAYS) EXPOSURE PERIOD (DAYS)
Note: Error bars represent one dard deviation at mean le value. © 2000 GEOSYNTEC CONSULTANTS

TRAP.SGLxls

4

Reviewed byfff ~ "\ Date: 12/27/00

Cuneyt Gokmen, Program Manager
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dmeess. GEOSYNTEC CONSULTANTS
Soil-Geosynthetic Interaction Testing Laboratory

5775 Peachtree Dunwoody Road, Suite 11D, Atlanta, Georgia 30342
Ph: (404) 705 9500 Fax: (404) 705 9300

CHEMICAL COMPATIBILITY TEST RESULTS
EPA METHOD 9090

CLIENT: URS GREINER WOODWARD CLYDE MATERIAL TYPE: 16 OZ. PP NONWOVEN GEOTEXTILE
CLIENT PROJECT NO: (C100003899.00 CLIENT SAMPLE ID: SYNTHETIC INDUSTRIES 16 OZ. NONWOVEN
CONTACT: GARY M. WANTLAND, P.E. GEOSYNTEC SAMPLE NO: AL7890
PROJECT NAME: SAUGET AREA 1 TSCA LANDFILL IMMERSION MEDIUM: PROJECT SPECIFIC SYNTHETIC LEACHATE
GEOSYNTEC JOB NO: GLI1096 TEST STANDARD: ASTM D 4833
PROPERTY (UNIT): INDEX PUNCTURE RESISTANCE (LBS)
DIRECTION: N/A
Exposure 23°C 50°C
Period Specimens Standard Percent Specimens Standard Percent
(Days) 1 2 3 4 5 Mean Deviation Change 1 2 3 4 5 Mean _Devistion Change | Remarks
Control 2351 2741 303 4 249.6 267.6 265.96 25.94 0.0 2351 274 1 303.4 249.60 267.6 265.96 25.94 0.0
30 2435.0 247 8 271.3 285.8 262.63 19.34 -1.3 282.2 266.3 268.5 260.6 269.40 9.16 1.3
60 3193 26:4.2 259.2 270.3 278.25 27.74 4.6 287.5 2597 2849 290.6 280.68 4.18 5.5
90 287.2 287 3 279.6 285.4 284.93 3.67 7.1 305.2 2024 268.5 274.2 285.08 6.85 7.2
120 207.6 297.7 277 4 2301 273.20 19.86 2.7 277.4 283.5 301.3 2747 284.23 1.96 6.9
23°C 50°C
600 600
2 s00 1 2 s00 +
2 2
w 25
% 400 + % 400 +
= =
2 300 | 2 300 4
g i*—if/’i‘——’“'\I 5 ——— % ¥ X
g 200 + E 200 4
Q Q
5 100 + 5 100 4
& a,
0 0
0 30 60 90 120 0 30 60 90 120
EXPOSURE PERIOD (DAYS) EXPOSURE PERIOD (DAYS)
Note: Error bars represent one standard deviation at mean ple value, © 2000 GEOSYNTEC CONSULTANTS

PUNCTURE.SGl.xls

Reviewed by™=——==—""1 i 12121100
Cuneyt Gokmen, Program Manager



4= GEOSYNTEC CONSULTANTS
Soil-Geosynthetic Interaction Testing Laboratory

5775 Peachtree Dunwoody Road, Suite 11D, Atlanta, Georgia 30342
Ph: (404) 705 9500 Fax: (404) 705 9300

CLIENT PROJECT NO:

PROJECT NAME:

CLIENT: URS GREINER WOODWARD CLYDE

GEOSYNTEC JOB NO: GLI1096

C100003899.00
CONTACT: GARY M. WANTLAND, P.E.
SAUGET AREA 1 TSCA LANDFILL

PROPERTY (UNIT): HYDRAULIC BURSTING STRENGTH (PSI)

CHEMICAL COMPATIBILITY TEST RESULTS

MATERIAL TYPE:
CLIENT SAMPLE ID:
GEOSYNTEC SAMPLE NO:
IMMERSION MEDIUM:
TEST STANDARD:

DIRECTION: N/A

EPA METHOD 9090

16 OZ. PP NONWOVEN GEOTEXTILE
SYNTHETIC INDUSTRIES 16 OZ. NONWOVEN
AL7890

PROJECT SPECIFIC SYNTHETIC LEACHATE
ASTM D 3786

Exposure 23°C S0°C
Period Specimens Standard Percent Specimens Standard Percent
{Days) 1 2 3 4 Mean_ Deviation Change 1 2 3 4 5 Mean Deviation Change | Remarks
Control 1004 Rd435 919 913 021 920.4 56.4 0.0 1004 845 919 913 92 920.4 56.4 0.0
30 1104 900 901 916 955.3 99.4 3.8 937 960 358 1092 961.8 97.2 4.5
60 1015 892 069 1069 986.3 75.0 7.2 1027 1022 1025 052 1006.5 36.4 0.4
90 90() 919 1004 1017 982.5 43.7 6.7 934 921 943 997 948§ 334 3.1
120 926 977 015 084 950.5 35.0 3.3 95] 919 970 064 951.0 22.8 3.3
23°C 50°C
1600 1600

= 1400 + - 1400 4

£ £

= 1200 | = 1200 4

Q @]

N @ |

o 800 T o 800 -

2 600 + 5 600 1

8 400 + 2 400 4

200 200
0 30 60 90 120 0 30 60 90 120
EXPOSURE PERIOD (DAYS) EXPOSURE PERIOD (DAYS)

Note: Error bars represent one standard deviation at mean sample value.

BURST.SGl.xls

© 2000 GEOSYNTEC CONSULTANTS

Reviewed by=—""SS"=¥=——" nyute: 12/21/00

Cuneyt Gokmen, Program Manager



dime. GEOSYNTEC CONSULTANTS
Soil-Geosynthetic Interaction Testing Laboratory

CHEMICAL COMPATIBILITY TEST RESULTS

5775 Peachtree Dunwoody Road, Suite 11D, Atlanta, Georgia 30342 ME
Ph: (404) 705 9500 Fax: (404) 705 9300 EPA THOD 9090
CLIENT: URS GREINER WOODWARD CLYDE MATERIAL TYPE: 16 OZ. PP NONWOVEN GEOTEXTILE
CLIENT PROJECT NO: C100003899.00 CLIENT SAMPLE ID: SYNTHETIC INDUSTRIES 16 OZ. NONWOVEN
CONTACT: GARY M. WANTLAND, PE. GEOSYNTEC SAMPLE NO: AL7890
PROJECT NAME: SAUGET AREA | TSCA LANDFILL IMMERSION MEDIUM: PROJECT SPECIFIC SYNTHETIC LEACHATE
GEOSYNTEC JOB NO: GLI1096 TEST STANDARD: ASTM D 4491
PROPERTY (UNIT): PERMITTIVITY (s™h
DIRECTION: N/A
Exposure 23°C S0°C
Period Specimens Standard Percent Specimens Standard Percent
(Days) 1 2 3 4 Mean Deviation Change 1 2 3 4 5 Mean Deviation Change | Remarks
Control 0.75 ()81 0.78 0.83 0.79 0.04 0.0 0.75 081 0.78 0.83 0.79 0.04 0.0
30 0.94 0.94 0.80 0.89 0.08 12.7 0.83 0.81 0.69 0.78 0.08 -1.2
60 .86 0.91 (.95 0.91 0.05 14.4 078 0,87 0.85 0.83 0.05 5.2
90 1.02 083 1.07 0.97 0.13 22.8 0.91 0.69 1.02 0.87 0.17 10.2
120 1.00 097 093 0.97 0.04 22.0 1.10 0.96 0.89 0.98 0.11 24.1
23°C 50°C
2.0 20
1.8 + 1.8 +
1.6 + 1.6 +
144 144
2124 12 ¢
1.0 + l/i—_—‘l/lH 1.0 +
08 + 08 +
@ 06t d 06t
04 + 04 +
02 1 02 4
0.0 0.0
0 30 60 90 120 0 30 60 90 120
EXPOSURE PERIOD (DAYS) EXPOSURE PERIOD (DAYS)

Notes:

PERMITTIVITY.SGlxls

1. Permittivity tests were performed at 0.5-in. water head across the specimen.

2, Error bars represent one standard deviation at mean sample value.

© 2000 GEOSYNTEC CONSULTANTS

Reviewed W:g%ﬁmw: 12/28/00
Cuneyt Gokmen, Program Manager



PROJECT SPECIFIC
SYNTHETIC LEACHATE



PROJECT SPECIFIC SYNTHETIC LEACHATE GENERATION

Soil and geosynthetic materials tested for chemical compatibility purposes during this
testing program were exposed to a project specific synthetic leachate hereon referred to
as synthetic leachate. The synthetic leachate was derived as follows:

e A bulk composite sample consisting of the grab sediment samples CSB-S1, CSB-
S2, CSB-S3, CSB-S4, CSB-S5, CSB-S6, CSB-S7, CSB-S8, CSB-S9 and CSB-
S10, recovered from the project site by O’Brien and Gere Engineers, Inc. in 5-
gallon buckets, was formed by mixing equal portions by wet weight.

e The bulk composite sample was then used to generate the synthetic leachate in
accordance with EPA Toxicity Characteristic Leaching Procedure (TCLP)
extraction procedure, utilizing the standard solution No. 1 (pH=4.93).

e The extraction was conducted in 2-liter volumes and a total volume of
approximately 80 liters of extract was generated in 40 batches.

e All of the extracted liquid was then transferred into a large container creating a

composite extracted liquid, which was then used in the testing program as the
synthetic leachate.

GLI096/SYNTHETICLEACHATE.DOC
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GEONET EQUIVALENT PERFORMANCE
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TENAX CE
Type: 450 - 600 - 750 - 900

Geonets

TENAX CE geonets are high profile rhomboidal shaped mesh structures made by two sets of overaid intersecting strands. The
intersecting strands form overlaid sets of continuous deep channels which provide high flow capacity. These geonets are used in waste
disposal and general civil engineering projects, where a high flow capacity is required.

TENAX CE geonets are manufactured from extrusion of High Density Polyethylene (HDPE), black in color; they are inert to chemical and
biological conditions normally occurring in soil. Moreover they are treated with special additives to resist UV degradation.

TENAX CE geonets are available in a wide range of thicknesses and widths, so as to satisfy any design and instaliation need.

Typical applications

Load distribution, site leveling and mechanical protection of the geomembrane; drainage of the accidental leaks below pnmary; leachate
and rain water coliection above pnmary geomembrane; mechanical protection of the geomembranes when in contact with waste-materials
and/or soil; drainage of liquids and gases present in the soil above and/or below the capping geomembrane.

PHYSICAL CE CE CE CE notes
CHARACTERISTICS 450 600 750 900
STRUCTURE 2 strands 2 strands 2 strands 2 strands
POLYMER TYPE HDPE HDPE HDPE HDPE
U.V. STABILIZER carbon black carbon black carbon black carbon black
FOAMING AGENT NO NO NO NO
DIMENSIONAL UNIT CE CE CE CE notes
CHARACTERISTICS 450 600 750 900
THICKNESS at 20 kPa mm 4.0 4.5 50 55 a.c
THICKNESS at 200 kPa mm 38 4.2 4.8 52 a.c
UNIT WEIGHT g/m? 450 600 750 900 ad
ROLL WIDTH m 2.3 2.3 23 2.3 a.g
ROLL LENGTH m 100 50 50 50 a
ROLL DIAMETER m 0.78 0.56 0.58 0.62 a
ROLL VOLUME m’ 1.41 0.73 0.79 0.89 a
ROLL GROSS WEIGHT kg 103.5 69.0 86.3 103.5 a
TECHNICAL UNIT CE CE CE CE notes
CHARACTERISTICS 450 600 750 900
HYDRAULIC FLOW RATE
=1 ov=_ 20kPa| m¥ sec 1.18 £-03 1.39 E-03 1.41 £-03 1.44 £-03 a.b.e
=1 ov= 100kPa| m?¥ sec 1.11 E-03 1.31 E-03 1.33 E-03 1.36 E-03 a.b.e
=1 ov = 200 kPa | m? sec 1.00 E-03 1.24 E-03 1.26 £-03 1.28 E-03 a.b.e
121 av = 500 kPa | m¥ sec 3.84 E-04 7.61 E-04 9.26 E-04 1.09 E-03 ab.e
TENSILE STRENGTH kN /m 4.0 5.0 7.0 9.0 a.bt!
ELONGATION AT PEAK % 80 30 30 30 a.b.f
NOTES-
ai Typical values
b Longitudinal airechon
¢ 1509863
¢r 150 9864
ey ASTM D476
‘) 1SO 10319
9: UDon recuest available 3 B m wage
®
A

Man, Technology, Environment.
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Typical Hydraulic Characteristics
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TENAX CE 450

ICF TE, [
1 OE.02 NY:DRAULC LOW RATE, [m/sec]

COMPRESSIVE STRESS. [WPa)

TENAX CE 750

NYDRAUUC FLOW RATE. [m'/sec)

1.0E- 02

..I-100
r =i=050
{ 4i=010

1.0€-05 ~— — — —— . -
[ 200 400 500 800 1600
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TENAX CE
AAAAY

TENAX CE 600

HYDRAULIC FLOW RATE, [m*Isec]

'I.OE—O!

1.0E-03 |

1.0€-04

h
0 200 400 600 200 1000

| COMPRESSIVE STRESS, {kPa)
TENAX CE 900
1.06-02 HYDRAULIC FLOW RATE. [mfaec)

1.0E-03
1

1.0E-04 ¢

COMPRESSIVE STRESS. [kPa]

TENAX SpA

Geosynthetics Division
Via deif'lngustna. 3

1-23897 Vigan¢ (LC) ITALY
Tel. (+39) 039.9219307

Fax (+39) 039.9219200
e-mail: geo.civ@tenax.ne!
Web Site www.tenax.net

TENAX International B.V.
Geosynthetics Division

Via Ferruccio Pelli. 14

CH-6900 Lugano SWITZERLAND
Tel. (+41) 091.9242485

Fax (+41) 091.9242489

e-mail: geo@tenax.ch

Web Sitte: www.lenax_ net

A
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PRIMARY COLLECTION SYSTEM LEACHATE
HEAD THICKNESS ESTIMATE
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ATTACHMENT 11
HELP EVALUATION DIAGRAM
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GEOTEXTILE CLOGGING POTENTIAL EVALUATION
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GBU‘F Nonwoven Geotextiles - METRIC VALUES {
Earthstopping Solutions
PROPER 00 s 40 4 0 60 0 80 00 ] 60
MECHANICAL ! SRR AR ek SRR At ’ . ARCEURORS . ol I Ty
TYPICAL 400 485 575 600 730 820 930 | 1020 | 1220 | 1510 | 1820
Tensile St th ASTM D-4632 N o
Grab Tensite Streng S 3 MARV 355 420 510 530 665 710 800 900 | 1110 | 1335 | 1690
_ TYPICAL 60 60 60 60 60 60 50 60 60 60 60
Grab Elongatio ASTM D-4632 %
rab longation MARV 50 50 50 | 50 50 50 50 50 50 50 50
TYPICAL 265 285 a0 M 330 445 465 530 575 775 890 1220
Puncture Strength ASTM D-4833 N
unclure Streng MARV 220 240 285 285 | 375 375 a45 a8 | 665 775 1 1065
Mullen Burst ASTM 0.3785 . TYPICAL 1375 | 1430 | 1650 | 1860 | 2275 | 2205 | 2550 | 2685 | 3650 | 4410 | 5790
MARV 1030 | 1270 | 1445 | 1585 | 1930 | 1930 | 2275 | 2410 | 3170 | 3995 | 5170
rapezoidal Tea ASTM 04533 " TYPICAL 175 220 265 265 355 310 400 420 530 500 755
MARV 130 175 220 220 220 265 330 375 245 510 665
WHYDRAULIC . = & 35 v e g R ' e N A g ) i e 1o
roomrent o Soe A0S | ASTM 04751 TYPICAL 0150 | 0150 | 0150 | 0150 | 0150 | 0150 | 0150 | 0150 | 0106 | 0106 | 0106
pparent Opening Size (AOS) mm MARV 0212 | 0212 | 0212 | 0212 | 0212 | 0212 | 0212 | 0180 | 0150 | 0150 | 0150
oot ASTM D451 ] TYPICAL 270 | 260 | 240 | 220 | 210 | 180 | 180 | 180 | 150 | 130 | 1.00
ermittivity ’ sec MARV 2.00 2.00 2.00 150 140 130 150 150 1.20 1.00 0.70
oormeabi ASTM D.4401 / TYPICAL 020 | 039 | 030 | 029 | 028 | 032 | 038 | 048 | 040 | 040 | 039
ermeability ) cm/sec MARV 022 | 025 | 022 | 022 | 023 | o024 | o034 | 038 | 030 | 029 | o027
Water Fom it ASTM D401 i TYPICAL 6925 | 6110 | 6315 | 5500 | 5090 | 4885 | 5205 | 4885 | 4480 | 3665 | 2850
ater Flow Rate ’ mvm MARV 4480 | 4480 | 5700 | 4885 | 4685 | 4480 | 4480 | 4480 | 3460 | 3055 | 2035
FENDURANCE %% 50 0 vk A o o : R 2
s
UV Resistance ASTM D-4355 g%‘gg‘:fs" MARY 70 70 70 70 70 70 70 70 70 70 70
“STANDARD PACKAGINGA"X22 L B RS
Roll Width Measured meter TYPICAL  [3.81/4.57|3.81/457| 3.81/457|3.81/457|381/4.57|3.81/4.57| 381457 457 | 457 | 457 | 457
Roll Length Measured meter TYPICAL 1098 | 1098 | 1098 | 1098 | 1008 | 915 | 915 | o915 | 915 | 915 | 915
418.05/ | 418.05/ | 41805/ | 418.05/ | 418.05/ | 348.38/ | 348.38/
Roll Area Calculated m TYPICAL 50168 | 50168 | 50165 | 50166 | 50166 | 41805 | 41g0s | 41805 | 41805 | 41805 | 418.05
® . '
% D004
4 899-(444 f H
| |
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ATTACHMENT 13
REVISED TECHNICAL SPECIFICATION 02245
(Geosynthetic Clay Liner)




SECTION 02245

GEOSYNTHETIC CLAY LINER (GCL)

PART 1

1.1

1.2

GENERAL

SECTION INCLUDES

A. This section includes the requirements for procurement, transportation, storage,
handling, installation, and protection of geosynthetic clay liner (GCL).

REFERENCES

A.  American Society for Testing Materials (ASTM)

1.

2.

7.

ASTM E 496 - Test Method for Plate Water Absorption of Cohesive Soils.

ASTM D 4643 - Test Method for Determination of Water Content of Soil
(modified)

ASTM D 5084 - Test Method for Measurement of Hydraulic Conductivity of
Saturated Porous Materials Using a Flexible Wall Permeameter (modified).

ASTM D 5321 - Test Method for Determining the Coefficient of Soil an
Geosynthetic  or  Geosynthetic ~ Friction by the Direct Shear
Method.

ASTM D 3776 - Test Method for Mass Per Unit Area of Textiles.

ASTM D 4632 - Test Method for Grab Breaking Load and Elongation of
Geotextiles.

ASTM D 3786 - Test Method for the Mullen Burst Strength of Textiles.

B. U.S. Pharmacopoeia - National Formulary XVII, page 1210

1.

USP-NF-XVII - Test Method for the Free Swell of Bentonite Clay.

C. Geosynthetics Research Institute, Drexel University

1.

GRI-GCL-1 - Test Method for the Confined Swell of Geosynthetic Clay
Liners.

Geosynthetic Clay Liner Revision 1
02245'1 s OONFPA Review Swoup IINTS 02245 Rev doc




1.3 SUBMITTALS

A.

Pre-installation: Submit the following to the Engineer for approval prior to GCL

deployment.

1. Manufacturer’s specification for GCL which includes properties contained in
Tables 1 and 2.

2. Written certification that the GCL meets the properties listed in Tables 1 and 2.

3. Written certification that GCL manufacturer has continuously inspected GCL
for the presence of needles and found GCL to be needle-free.

4.  Written certification from the GCL manufacturer that the bentonite will not
shift during transportation or installation thereby causing thin spots in the body
of the GCL.

5.  Quality control certificates signed by a responsible entity of the GCL
manufacturer. Each quality control certificate shall include roll identification
numbers, and results of quality control tests. At a minimum, results shall be
given for tests and corresponding methods specified in Tables 1 and 2.

6.  Written certification that sealing material is made of same natural sodium

bentonite as the GCL.

Installation: Submit the following as installation proceeds: Subgrade surface
acceptance, signed by the Contractor for each area that will be covered directly by

GCL.

1.4 DELIVERY, STORAGE AND HANDLING

A.

Packing and Shipping

1.

GCL shall be supplied in rolls wrapped individually in relatively impermeable
and opaque protective covers.

GCL rolls shall be marked or tagged with the following information:
a.  Manufacturer’s name

b.  Product identification

¢.  Roll number

d. Roll dimensions
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B.

e.  Roll weight

Storage and Protection:

1. The Contractor shall provide on-site storage area for GCL rolls from time of
delivery until installation. Rolls of GCL will be stored off the ground from

time of delivery until they are installed.

2. After Contractor mobilization, store and protect GCL from dirt, water,
ultraviolet light exposure, and other sources of damage.

3. Preserve integrity and readability of GCL roll labels.

PART 2 PRODUCTS

2.1 MATERIALS

A.

The active ingredient of the GCL shall be natural sodium bentonite. The bentonite
shall be encapsulated between two polypropylene textiles.

For side slopes steeper than 7H:1V the GCL shall be needle punched with high
strength polypropylene thread to provide internal shear strength reinforcing. The
internal shear reinforcing mechanism shall resist failure due to thread pull-out over
long-term creep situations.

The textiles shall be sufficiently porous to allow bentonite flow-through such that the
permeability of the overlap seams is equal to or less than the permeability of the body
of the GCL sheet without the addition of granular or paste bentonite.

The bentonite and textiles used to manufacture the GCL shall have the following
minimum properties:

TABLE 1
Test Designation Test Method Frequency of Testing Report Value
Clay' >
Free swell D 5890 One per truck or railcar but | Minimum average
min., every 50 tonnes
Fluid loss D 5891 One per truck or railcar but | Minimum average
min., every 50 tonnes
Geosynthetic Materials >
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Test Designation Test Method Frequency of Testing Report Value
Geotextiles
Mass per unit area D 5261 20,000 m? (200,000 ft?) Typical and MARV
Grab tensile strength D 4632 20,000 m* (200,000 ft%) MARYV
(MD and CD)
Finished GCL"
Clay mass per unit area D 5993 4,000 m? (40,000 ft%) MARV
(dried)’
Clay moisture content D 4643 4,000 m’ (40,000 ft%) Average value®
Grab tensile strength D 4632 20,000 m? (200,000 ft?) MARV
(MD and CD)*
Index flux’ D 5887 Once weekly with the last Maximum value
20 values reported’

The final GCL product shall have the following minimum properties:

TABLE 2
Property Test Method Value Units Min. Test
Freq.
Bentonite Content @ 20% | Weigh 12” x Roll 1.0 lbs/sq ft 1/20,000 sf
Moisture Content Width
Confined Swell GRI-GCL-1 150 % 1/300,000 sf
Permeability under 5 psi ASTM D5084 5x 107 cm/sec 171,000,000 sf
effective confining pressure
Overlap Seam Permeability ASTM D5084 5x 107 cm/sec 171,000,000 sf
under psi effective
confining pressure ]
Hydrated Internal Residual ASTM D5321 10 degrees Periodic
Shear Resistance*
Hydrated Internal Residual ASTM D532 16 degrees friction Periodic
Shear Resistance** angle
Grab Strength ASTM D 4632 150 lbs 1/200,00 ft*

* For side slopes less than or equal to TH:1V.

** For side slopes steeper than 7H:1V. Residual shear strength measured at 3” of
displacement.

The bentonite shall be continuously adhered to both geotextiles to ensure that the
bentonite will not be displaced during handling, transportation, storage and
installation, including cutting, patching and fitting around penetrations.

The bentonite sealing compound or bentonite granules used to seal penetrations and
make repairs shall be made of the same natural sodium bentonite as the GCL and
shall be as recommended by the GCL manufacturer.
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PART3 EXECUTION

31

3.2

3.3

SUBGRADE PREPARATION

A.

The Construction Manager shall obtain certification from the Installer that the surface
on which the GCL will be placed is acceptable. The Certificate of Acceptance shall be
provided prior to GCL installation.

B.  After the surface has been accepted by the Installer, it is the Installer’s responsibility to
indicate to the Construction Manager any change in surface condition that may require
repair. If the Construction Manager concurs with the Installer, then the Earthwork
Subcontractor shall be notified and the Construction Manager shall confirm that the
surface is repaired.

C.  The subgrade shall be maintained at the specified moisture content until covered by the
GCL. Upon placement of panel(s), the Installer is responsible for maintaining/repairing
the surface covered by the GCL unless otherwise agreed.

EXAMINATION

A. The Engineer will collect samples of GCL to be installed for conformance testing.

INSTALLATION

A. GCL Deployment: Handle GCL in a manner to ensure it is not damaged. At a

minimum, comply with the following:

1.  On slopes, anchor the GCL securely and deploy it down the slope in a
controlled manner.

2. Weight the GCL with sandbags or equivalent in the presence of wind.

3.  Cut GCL with a geotextile cutter (hook blade), scissors, or other approved
device. Protect adjacent materials from potential damage due to cutting of
GCL.

4.  Prevent damage to underlying layers during placement of GCL.

5.  During GCL deployment, do not entrap in or beneath GCL, stones, trash, or
moisture that could damage GCL.

6.  Visually examine entire GCL surface. Ensure no potentially harmful foreign
objects such as needles are present.

7. Do not place GCL in the rain or at time of impending rain.
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Do not place GCL in areas of ponded water.

9.  Replace GCL that is hydrated before placement of overlying geomembrane.

10. In general, only deploy GCL that can be covered during that day by
geomembrane or a minimum of twelve (12) inches of approved cover soil.

11.  Orient the preferred GCL surface in relation to prepared soil or other
geosynthetics as directed by the Representative.

12. On side slopes, run GCL to the bottom of the slope as indicated.

13. Seam areas or runs shall also be flat and clear of any large rocks, debris or ruts.

14. Contacting surfaces shall be clean and clear of dirt or native soil with all edges
pulled tight to maximize contact and to smooth out any wrinkles or creases.

15. Overlaps shall be a minimum of six (6) inches.

16. A proper seam shall cover the six (6) inch lap line and leave the nine (9) inch
match line exposed.

17. The Contractor shall only work on an area that can be completed in one
working day.

18. Completion shall be defined as the full installation and anchoring of the liner
and placement of the overlying specified geomembrane liner.

Overlaps:

1. On slopes, overlap GCL to the manufacturer’s match line

2. In general, no horizontal seams are allowed on side slopes. Any horizontal
seams on side slopes will be overlapped so that liquid will run from the top of
the higher panel to the top of the lower panel. GCL shall not be placed so that
liquid from a higher panel can run undemeath a lower panel.

3. Apply granular bentonite to overlapped area at a rate of 1/4 pound per linear
foot.

4. At sumps, overlap GCLs at least one (1) foot.

5. At bottom of collection sumps, unroll an extra layer of GCL on top of
previously installed GCL. Avoid placing seams on top of underlying seams.

6.  Seams shall be augmented with granular bentonite to ensure seam integrity.
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7. Granular bentonite shall be dispersed evenly from the panel edge to the lap line
at a minimum rate of % pound per linear foot continuously along all seams or
overlap areas.

8.  Accessory bentonite shall be of the same type as the material within the
composite liner itself. Adhesives may be used on seams to keep panels in
contact during backfill operations, if necessary.

Defects and Repairs:

1. Repair all flawed or damaged areas by placing a patch of the same material
extending at least one (1) foot beyond the flaw or damaged area.

2. Treat seams of repaired areas as per stated in Overlaps above.
3. The edges of the patch shall be fastened to the repaired liner with construction

adhesive, in addition to the bentonite-enhanced seam.

Interface with Other Products: Ensure the following when deploying overlying
material.

1.  GCL and underlying materials are not damaged.
2. Minimal slippage of GCL on underlying layers occurs.

3. No excess tensile stresses occur in GCL.

34 ANCHOR TRENCH SYSTEMS

A.

Anchor trenches shall be excavated to the lines and grades shown on the Drawings
prior to placement of the GCL.

To minimize desiccation of the clay, no more than the amount of trench required for
the GCL to be anchored in one day shall be excavated.

The comers of the anchor trench where the GCL enters the trench shall be rounded to a
smooth radius prior to the installation of the GCL.

No loose soil shall be allowed to underlie the GCL in the anchor trench.

The GCL shall be temporarily anchored with sand bags or other approved means until
the overlying geosynthetics are placed and secured.
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3.5 EQUIPMENT

A. Storage

1.

2.

Wooden pallets for above ground storage of GCL.

Heavy, waterproof tarpaulin for protecting unused GCL.

B. Installation

1.

Equipment used for GCL deployment shall utilize a spreader bar to prevent
slings from damaging edges.

Steel pipe shall be inserted into roll core for lifting.
Sand bags for securing tarpaulin.

3-inch wide grips for moving GCL panels into place for each installation
technician.

Bentonite Sealing Compound and/or Granular Bentonite for securing around
penetrations and structures.

Equipment used for the placement of all liners above the GCL shall not exceed
a ground pressure of four (4) psi.

3.6 CONFORMANCE TESTING

A. Within 30 days of award, Contractor shall submit the results of the following interface
friction tests:

e Compacted Soil - Geosynthetic Clay Liner ASTM D 5321
e Textured HDPE - Geosynthetic Clay Liner ASTM D 5321
END OF SECTION 02245
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1.1 SCOPE

This Construction Quality Assurance (CQA) Manual addresses the quality assurance of the
installation of geosynthetic materials used by Solutia Inc. (Solutia) for the construction of the
Sauget Area 1 TSCA Landfill located in Cahokia, Illinois.

This manual addresses quality assurance, not quality control. In the context of this manual,
quality assurance refers to means and actions employed to assure conformity of the geosynthetic
system production and installation with the project-specific, Plans, Specifications, contractual
and regulatory requirements. Quality assurance is provided by a party independent from
production and installation. Quality control refers only to those actions taken to ensure that
materials and workmanship meet the requirements of the Plans and Specifications. Quality
control is provided by the manufacturers and installers of the various components of the
geosynthetic system.

The scope of this CQA Manual applies to manufacturing, shipment, handling, and installation of
geosynthetics. This CQA Manual does not address design guidelines, installation specifications,
or selection of geosynthetic materials. It also does not address the quality assurance of soils,
except in cases where soil placement may have an influence on the geosynthetics. The quality
assurance of soil components of landfill lining and final cover systems is addressed in Solutia’s
“Quality Assurance Manual for the Installation of Soil Components of the Lining and Final
Cover Systems”.

1.2 PROJECT ORGANIZATION

Solutia has the overall responsibility for ensuring that all construction activities fulfill the
objectives of the project. Solutia will retain an independent construction management firm to
coordinate all construction activities of the Feed Pond closure and construction of the TSCA
Landfill. Solutia will also retain an independent inspection firm to provide Construction Quality
Assurance services during construction activities. Figure 1-1 presents an organization chart for
the project.

Key personnel, their authority and responsibilities with respect to the CQA process are as
follows:

1.2.1 Solutia Leadership Team

The Solutia Leadership Team will act as a contact with all regulatory agencies for all matters
concerning the project and has overall responsibility for the conduct of project activities. The
Solutia Leadership Team will ensure that corporate standards are applied during the project and
will have the overall responsibility to ensure the project meets all established QA/QC goals. The
Solutia Leadership Team is responsible for the coordination between the design firm and
Construction Manager and serves as Solutia’s representative during construction. They are also
the primary point of contact between Solutia and all supporting team members. The Solutia
Leadership Team will perform its duties under the direction of Bruce Yare and Mike Light.
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SECTION ONE GENERAL

1.2.2 Construction Manager

Acting under the authority delegated to him by Solutia, the Construction Manager is the on-site
representative and will implement the overall project plans through day-to-day direction of field
activities. Solutia will retain a construction management firm to provide these services.

1.2.3 Designer

The Designer is the individual and/or firm responsible for the preparation of the design,
including plans and project-specific specifications for the geosynthetic components of the lining
and final cover system. The Designer for the TSCA Landfill is URS Corporation Southern
(URS).

1.2.4 Geosynthetic Construction Quality Assurance Consultant

The Geosynthetic Construction Quality Assurance (CQA) Consultant is a firm independent from
the Construction Manager, Manufacturer(s), and Installer that shall be responsible for observing
and documenting activities related to the quality assurance of the production and installation of
the geosynthetic system on behalf of Solutia.

1.2.5 Geosynthetic Quality Assurance Laboratory

The Geosynthetic Quality Assurance Laboratory (QAL) is a firm, independent from the
Construction Manager, Manufacturer(s), and Installer, responsible for conducting tests on
samples of geosynthetics taken from the site. Solutia will retain an independent laboratory to
perform geosynthetic testing for the project.

1.2.6 Construction Contractor(s)

Selected Contractors will be responsible for performing the work outlined in the Plans and
Specifications. This work shall include:

e Site mobilization and demobilization

e Site preparation

e Construction of the TSCA Landfill Liner System

e Construction of the TSCA Landfill Cover System

1.3 PROJECT TEAM RESPONSIBILITIES AND QUALIFICATIONS

The parties discussed in this section are associated with the ownership, design, manufacture,
transportation, installation, and quality assurance of the geosynthetic system. The qualifications
and responsibilities of these parties are outlined in the following subsections.
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SECTION ONE GENERAL

1.3.1 Construction Manager
1.3.1.1 Responsibilities

The Construction Manager is responsible for all construction quality. The Construction Manager
is responsible for the organization and implementation of the quality assurance activities for the
project.

The Construction Manager shall serve as communications coordinator for the project, initiating
all construction meetings. As communications coordinator, the Construction Manager shall
serve as a liaison between all parties involved in the project to insure that communications are
maintained.

The principal responsibilities of the Construction Manager are:

e Establish effective communications with the Solutia Leadership Team and Contractor
field representatives, and other project team personnel through correspondence, meetings,
and discussions, as required, to maintain close working relationships.

e Execute the project work plans and implement procedures through overall planning and
day-to-day direction of field activities.

e Ensure that QA and QC procedures are implemented throughout execution of the work.
e Review Contractor progress reports and payments.
e Issue weekly field activity reports.

e Maintain on-site documentation consisting of procedures, rules and regulations,
drawings, survey information, correspondence, meetings, etc.

e Manage and assist other field personnel in overseeing Contractors.

The Construction Manger shall also be responsible for proper resolution of all quality assurance
issues that arise during construction.

1.3.1.2 Qualifications

The selection of the Construction Manager is the direct responsibility of Solutia. Qualifications
for this position include familiarity with the following:

Applicable construction methods and procedures.

General geosynthetic lining techniques.

All applicable regulatory requirements.

Company policies and procedures for project management.

D

Quality assurance requirements.
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SECTION ONE GENERAL

1.3.2 Designer
1.3.2.1 Responsibilities

The Designer is responsible for performing the engineering design and preparing the associated
Plans and Specifications for the geosynthetic components of the lining and final cover system.
The Designer is responsible for approving all design and specification changes and making
design clarifications necessitated during construction of the geosynthetic components of the
lining and final cover system.

1.3.2.2 Qualifications

The Designer shall be a qualified engineer, certified or licensed as required by regulation. The
Designer shall be familiar with geosynthetics (including detailed geosynthetic design methods
and procedures) and applicable regulatory requirements.

1.3.2.3 Submittals

The Designer shall submit the project Plans and Specifications to the Solutia Leadership Team
and the Construction Manager.

1.3.3 Manufacturer
1.3.3.1 Definitions

The Manufacturer is a firm responsible for production of any of the various geosynthetic
liner system components outlined in the Specifications.

1.3.3.2 Responsibilities

Each Manufacturer is responsible for the production of its geosynthetic product. In addition,
each Manufacturer is responsible for the condition of the geosynthetic until the material is
accepted by the Construction Manager after delivery. Each Manufacturer shall produce a
consistent product meeting the Specifications. Each Manufacturer shall provide quality control
documentation for its product as specified in the Specifications.

1.3.3.3 Qualifications

Each Manufacturer shall be pre-qualified by Solutia. Each Manufacturer shall provide sufficient
production capacity and qualified personnel to meet the demands of the project. Each
Manufacturer shall have an internal quality control program for its product that meets standard
industry requirements.
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SECTION ONE GENERAL

1.3.34 Submittals

Pre-qualification: A Manufacturer shall meet the following requirements and submit the
following information:

1. A list of material properties including certified test results, to which are attached
geosynthetic samples.

2. The origin (supplier’s name and production plant) and identification (brand name and
number) of resin used to manufacture the product.

Pre-installation: Prior to the installation of any geosynthetic material, a Manufacturer must
submit to the Construction Manager all quality control documentation required by the
Specifications. This documentation shall be reviewed by the Construction Manager before
installation can begin.

1.3.4 Installer
1.3.4.1 Definitions

The Installer is the firm responsible for installation of the geosynthetics. The Installer may be
affiliated with the Manufacturer.

The Superintendent is responsible for the Installer’s field crew. The Superintendent shall
represent the Installer at all site meetings and shall be responsible for acting as the Installer’s
spokesman on the project.

The Master Seamer shall be the most experienced seamer of the Installer’s field crew. The
Master Seamer shall provide direct supervision over less experienced seamers.

1.34.2 Responsibilities
The Installer shall be responsible for field handling, storing, deploying, seaming, temporary

restraining and all other aspects of the geosynthetics installation. The Installer may also be
responsible for transportation of these materials from on-site storage to the area of the work.

1.3.4.3 Qualifications

The Installer shall be pre-qualified and approved by Solutia. The Installer shall be able to provide
qualified personnel to meet the demands of the project. At a minimum, the Installer shall
provide a Superintendent and a Master Seamer as described below.

The Superintendent and Master Seamer must be qualified based on previously demonstrated
experience, management ability, and authority.
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SECTION ONE GENERAL

For geomembrane installation all personnel performing seaming operations shall be qualified by
experience or by successfully passing seaming tests using the equipment and seaming techniques
proposed for this project.

1.34.4 Submittals

Pre-qualification: To be considered for pre-qualification, the Installer shall submit the pre-
qualification information required by the Specifications.

Pre-installation: Prior to commencement of the installation, the Installer must submit to the
Construction Manager:

1. Resume of the Superintendent to be assigned to this project, including dates and duration
of employment.

2. Resume of the Master Seamer to be assigned to this project, including dates and duration
of employment.

3. A panel layout drawing showing the installation layout identifying field seams as well as
any variance or additional details which deviate from the engineering drawings. The
layout shall be adequate for use as a construction plan and shall include dimensions,
details, etc.

4. Installation schedule.

5. A list of personnel performing field seaming operations along with pertinent experience
information.

6. All geosynthetic quality control certificates as required by this QAM (unless submitted
directly to the Construction Manager by the Manufacturer).

7. Certification that extrudate to be used is comprised of the same resin as the gegomembrane
to be used.

This documentation shall be reviewed by the Construction Manager before installation of the
geosynthetic can begin.

Installation: During the installation, the Installer shall be responsible for the submission of:

1. Quality control documentation recorded during installation.

2. Subgrade surface acceptance certificates for each area to be covered by the lining system,
signed by the Installer.

Completion: Upon completion of the installation, the Installer shall submit:

1. The warranty obtained from the Manufacturer.

2. The installation warranty.
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1.3.5 Geosynthetic Construction Quality Assurance Consultant
1.3.5.1 Responsibilities

The Geosynthetic Construction Quality Assurance (CQA) Consultant is responsible for
observing and documenting activities related to the quality assurance of the production and
installation of the geosynthetic system. The Geosynthetic CQA Consultant is responsible for
implementation of the project CQA Manual and management of the Geosynthetic Quality
Assurance Laboratory. The Geosynthetic CQA Consultant is also responsible for issuing a final
certification report sealed by a registered professional engineer.

The specific duties of the Geosynthetic CQA Consultant personnel are as follows:
1. Reviews other site-specific documentation, including proposed layouts, and
manufacturer’s and installer’s literature.
2. Reviews all changes to design drawings and specifications as issued by the Designer.

3. Attends all quality assurance related meetings.

4. Reviews all Manufacturer and Installer certifications and documentation and makes
appropriate recommendations.

5. Reviews the Installer’s personnel qualifications for conformance with the qualifications
for work on site.

6. Reviews the calibration certification of the on-site tensiometer, if applicable.

7. Notes any on site activities that could result in damage to the geosynthetics.

8. Reports to the Construction Manager, and logs in the daily report.

9. Prepares a daily summary of the quantities of geosynthetics installed that day.

10. Prepares the weekly summary of geosynthetic quality assurance activities.

11. Oversees the marking, packaging and shipping of all laboratory test samples.

12. Reviews the results of laboratory testing and makes appropriate recommendations.

13. Reports any unapproved deviations from the CQA Manual to the Construction Manager.
14. Prepares the final certification report.

1.3.5.2 Qualifications

The Geosynthetic CQA Consultant shall be pre-qualified by Solutia. The Geosynthetic CQA
Consultant shall be experienced in quality assurance of geosynthetics. The Geosynthetic CQA
Consultant shall be experienced in the preparation of quality assurance documentation including:
quality assurance forms, reports, certifications, and manuals.
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1.35.3 Submittals

Pre-qualification: To be considered for pre-qualification, the Geosynthetic CQA Consultant
must provide the following information:

1. Corporate background and information.
2. Quality assurance capabilities:
a. A summary of the firm’s experience with geosynthetics.

b. A summary of the firm’s experience in quality assurance, including installation
quality assurance of geosynthetics.

c. A summary of quality assurance documentation and methods used by the firm,
including sample quality assurance forms, reports, certifications, and manuals
prepared by the firm.

d. Resumes of key personnel.

Pre-installation: Prior to beginning work on a project, the Geosynthetic CQA Consultant must
provide the Construction Manager with the following information:

1. Resumes of personnel to be involved in the project.

2. Proof of the required quality assurance experience of all of the quality assurance
personnel.

1.3.6 Geosynthetic Quality Assurance Laboratory
1.3.6.1 Responsibilities

The Geosynthetic QAL shall be responsible for conducting the appropriate laboratory tests as
directed by the Geosynthetic CQA Consultant or the Construction Manager. The test procedures
shall be done in accordance with the test methods outlined in the Plans and Specifications. The
Geosynthetic QAL shall be responsible for providing test results.

1.36.2 Qualifications

The Geosynthetic QAL shall have experience in testing geosynthetics and be familiar with
American Society for Testing and Materials (ASTM), and other applicable test standards. The
Geosynthetic QAL shall be capable of providing verbal results of destructive seam tests within
24 hours of receipt of test samples and shall maintain that standard throughout the installation.
The Geosynthetic QAL shall be approved by Solutia.

On-site laboratory facilities may be used by the Geosynthetic QAL provided they are
appropriately equipped and approved by the Geosynthetic QAC and the Construction Manager.

Revision 1
m 1-8 5. OONEPA Review Ci ya CQAVSS: |.dac




SECTION ONE o GENERAL

1.3.6.3 Submittals

Geomembrane destructive test results shall typically be provided verbally to the Construction
Manager within 24 hours of receipt of test samples. The Geosynthetic QAL shall submit all
destructive seam test results to the Construction Manager in written form within 48 hours of
receipt of test samples unless otherwise specified by the Construction Manager. Written test
results shall be in an easily readable format and include references to the standard test methods
used.

1.4 COMMUNICATION

To guarantee a high degree of quality during installation and assure a final product that meets all
project specifications, clear, open channels of communication are essential. This section issues
appropriate lines of communication and describes all necessary meetings.

1.4.1 Resolution Meeting

Following the completion of the construction drawings and specifications for the project, a
resolution meeting may be held. If a resolution meeting is required, it is recommended that the
meeting be held prior to bidding the construction work and include all parties then involved,
typically including the Construction Manager, Designer, Geosynthetic CQA Consultant, and a
Solutia Leadership Team representative. If necessary, this meeting can be held in conjunction
with the pre-construction meeting.

The purpose of this meeting is to establish lines of communication, review construction drawings
and specifications for completeness and clarity, begin planning for coordination of tasks, and
anticipate any problems which might cause difficulties and delays in construction. All aspects of
the design shall be reviewed during this meeting so that clarification and/or design changes may
be made before the construction work is bid. In addition, the guidelines regarding quality
assurance testing and problem resolution must be known and accepted by all.

A recommended agenda for the resolution meeting is presented in Exhibit 1-1. The meeting
shall be documented by the Construction Manager and minutes shall be transmitted to all parties.

1.4.2 Pre-construction Meeting

A pre-construction meeting shall be held at the site prior to beginning geosynthetic deployment.
Typically, the meeting shall be attended at a minimum by the Construction Manager, Designer,
Installer, and Geosynthetic CQA Consultant.

Specific topics considered for this meeting include review of the project CQA Manual for any
problems or additions. In addition, the responsibilities of each party should be reviewed and
understood clearly. A recommended agenda with specific topics for the pre-construction
meeting is presented in Exhibit 1-2. The meeting shall be documented by the Construction
Manager and minutes shall be transmitted to all parties.
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SECTION ONE | GENERAL

1.4.3 Progress Meetings

A progress meeting shall be held at least weekly between the Geosynthetic CQA Consultant,
Installer’s Superintendent, Construction Manager, and any other concerned parties. This meeting
shall discuss current progress, planned activities for the next week, issues requiring resolution,
and any new business or revisions to the work. The Geosynthetic CQA Consultant shall log any
problems, decisions, or questions arising at this meeting in his weekly report. If any matter
remains unresolved at the end of this meeting, the Construction Manager shall be responsible for
the resolution of the matter and the communication of the decision to the appropriate parties.
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2.1

QUALITY CONTROL DOCUMENTATION

Prior to the installation of any geomembrane material, the Manufacturer or Installer shall provide
the Construction Manager with the following information:

1.

The origin (resin suppliers name and resin production plant), identification (brand name
and number), and production date of the resin.

2. Copies of the quality control certificates issued by the resin supplier.

3. Reports on tests conducted by the Manufacturer to verify that the quality of the resin used

to manufacture the geomembrane meets the Specifications.

Reports on quality control tests conducted by the Manufacturer to verify that the
geomembrane manufactured for the project meets the project specifications.

A statement indicating that no reclaimed polymer was added to the resin during
manufacturing.

A list of the materials with which comprise the geomembrane, expressed in the following
categories as percent by weight: polyethylene, carbon black, other additives.

Written certification that minimum values given in the specification are guaranteed by the
Manufacturer.

Quality control certificates, signed by a responsible party employed by the Manufacturer.
Each quality control certificate shall include roll identification numbers, sampling
procedures, and results of quality control tests. At a minimum, results shall be for:

Density

Carbon black content
Carbon black dispersion
Thickness

Tensile properties

o ®

- 0 @a o

Tear resistance

These quality control tests shall be performed in accordance with the frequency and test methods
in the Specifications.

The Manufacturer shall identify all rolls of geomembranes with the following:

1. Manufacturer’s name
2. Product identification
3.

4. Roll number

Thickness
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SECTION TWO GEOMEMBRANES

5. Roll dimensions

The Geosynthetic CQA Consultant shall review these documents and shall report any
discrepancies with the above requirements to the Construction Manager. The Geosynthetic CQA
Consultant shall verify that:

1. Property values certified by the Manufacturer meet all of its guaranteed performance
criteria. Measurements of properties by the Manufacturer are properly documented and
that test methods used are acceptable.

2. Quality control certificates have been provided at the specified frequency for all rolls and
that each certificate identifies the rolls related to it.

3. Rolls are appropriately labeled.

4. Certified minimum properties meet the requirement of the Specifications.
2.2 CONFORMANCE TESTING

Upon delivery of the rolls of geomembrane, the Geosynthetic CQA Consultant shall ensure
conformance test samples are obtained for the geomembrane. These samples shall be that
forwarded to the Geosynthetic QAL for testing to ensure conformance to the Specifications. If
the Construction Manager desires, the Geosynthetic CQA Consultant can direct the conformance
sampling be completed at the manufacturing plant.

The following conformance tests shall be conducted:

Density

Carbon black content
Carbon black dispersion
Thickness

Tensile characteristics

Asperity height

NSk W N -

Interface friction between textured geomembrane/geosynthetic clay liner, smooth
geomembrane/geonet, and smooth geomembrane/soil.

These conformance tests shall be performed in accordance with the test frequency and methods
in the Specifications.

2.2.1 Sampling Procedures

The rolls to be sampled shall be selected by the Geosynthetic CQA Consultant. Samples shall be
taken across the entire width of the roll and shall not include the first 3 ft (1 m). Unless
otherwise specified, samples shall be 3 ft (1 m) long by the roll width. The Geosynthetic CQA
Consultant shall mark the machine direction on the samples with an arrow.
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SECTION TWO ~_ GEOMEMBRANES

A ot shall be defined as a group of consecutively numbered rolls from the same manufacturing
~—/ line. Alternatively, a lot may be designated by the Geosynthetic CQA Consultant based on a
review of all roll information including quality control documentation manufacturing records.

2.2.2 Liner System Shear Box Testing

Prior to acceptance by the Geosynthetic CQA Consultant or the Construction Manager, the
Contractor shall submit information documenting the interface friction values of the selected
geosynthetics. Interface friction values shall be determined for the selected material combination
provided by the Specifications.

The Construction Manager will review the documentation for conformance with the
requirements of the design. This conformance test shall be performed in accordance with the
requirements of the Specifications as per ASTM D 5321.

2.2.3 Test Results

All conformance test results shall be reviewed and by the Geosynthetic CQA Consultant prior to

the deployment of the geomembrane. The Geosynthetic CQA Consultant shall examine all

results from laboratory conformance testing and shall report any nonconformance to the

Construction Manager. The Geosynthetic CQA Consultant shall be responsible for checking that

all test results meet or exceed the property values listed in the project specifications. Based upon

the recommendation of the Geosynthetic CQA Consultant, the Construction Manager shall
\_/ accept or reject the gecomembrane.

If the Manufacturer has reason to believe that failing tests may be the result of Geosynthetic
QAL incorrectly conducting the tests, the Manufacturer may request that sample in question be
retested by the Geosynthetic QAL with a technical representative of the Manufacturer present
during the testing. This retesting shall be done at the expense of the Manufacturer. Alternatively,
the Manufacturer may have the sample retested at two different Solutia approved Geosynthetic
QALs at the expense of the Manufacturer. If both laboratories produce passing results, the
material shall be accepted. If both laboratories do not produce passing results, then the original
Geosynthetic QAL'’s test results shall be accepted. The use of these procedures for dealing with
failed test results is subject to approval of the Construction Manager.

If a test result is in nonconformance, all material from the lot represented by the failed test
should be considered out of specification and rejected. Alternatively, at the option of the
Construction Manager, additional conformance test samples may be taken to “bracket” the
portion of the lot not meeting specifications (note that this procedure is valid only when rolls in
the lot are consecutively produced and numbered from one manufacturing line). To isolate the
out of specification material, additional samples must be taken from rolls that have roll numbers
immediately adjacent to the roll that was sampled and failed. If both additional tests pass, the
roll that represents the initial failed test and the roll manufactured immediately after that roll
(next larger roll number) shall be rejected. If one or both of the additional tests fail, then the
entire lot shall be rejected or the procedure repeated with two additional tests that bracket a
Y, greater number of rolls within the lot.
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SECTION TWO GEOMEMBRANES

23 SUBGRADE PREPARATION

2.3.1 Surface Preparation

The Earthwork Contractor shall be responsible for preparing the supporting soil for
geomembrane placement. The Construction Manager shall coordinate the work of the Earthwork
Contractor and the Installer so that the requirements of the Specifications and the project CQA
Manual are met.

Before the geomembrane installation begins, the Geosynthetic CQA Consultant shall verify that:

1. A qualified land surveyor has verified all lines and grades.

2. A qualified geotechnical engineer has verified that the supporting soil meets the density
specified in the project specifications.

3. The surface to be lined has been rolled, compacted, or handworked so as to be free
irregularities, protrusions, loose soil and abrupt changes in grade. Bedding layer soils
will have clods no larger than two inches, will be placed and compacted to 90% Standard
Proctor Density and will have a moisture content at or optimum. Bedding layers will be
smooth with no ruts or sharp edges before, during and after installation of the overlying
geosynthetic material. They will provide a surface capable of supporting the
geosynthetics and other layers in the liner system.

4. The surface of the supporting soil does not contain stones which may be damaging the
geomembrane.

5. There is no area excessively softened by high water content.

There is no area where the surface of the soil contains desiccation cracks with
dimensions exceeding those allowed by the Specifications.

The Installer shall certify in writing that the surface on which the geomembrane will be installed
is acceptable. A certificate of acceptance shall be given by the Installer to the Geosynthetic CQA
Consultant and Construction Manager prior to commencement of geomembrane deployment in
the area under consideration.

After the supporting soil has been accepted by the Installer, it is the Installer’s responsibility to
indicate to the Construction Manager any change in the supporting soil condition that may
require repair work. The Construction Manager may consult with the Geosynthetic CQA
Consultant regarding the need for repairs. The Construction Manager shall ensure that the
supporting soil is repaired.

At any time before or during the geomembrane installation, the Geosynthetic CQA Consultant
shall indicate to the Construction Manager any locations which may not be adequately prepared
for the geomembrane.
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2.3.2 Anchor Trench

The Geosynthetic CQA Consultant shall verify that the anchor trench has been constructed
according to the design Plans and Specifications.

If the anchor trench is excavated in a clay material susceptible to desiccation, the amount of
trench open at any time should be minimized. The Geosynthetic CQA Consultant shall inform
the Construction Manager of any signs of significant desiccation associated with the anchor
trench construction.

Slightly rounded corners shall be provided in the trench so as to avoid sharp bends in the
geomembrane. Excessive amounts of loose soil shall not be allowed to underlie geomembrane in
the anchor trench.

The anchor trench shall be adequately drained to prevent ponding or softening of adjacent sods
while the trench is open. The anchor trench shall be backfilled and compacted as outlined in the
project specifications.

Care shall be taken when backfilling the trenches to prevent any damage to geosynthetics. The
Geosynthetic CQA Consultant shall observe the backfilling operation and advise the
Construction Manager of any problems. Any problems shall be documented by the Geosynthetic
CQA Consultant in his daily report.

24 GEOMEMBRANE DEPLOYMENT
2.4.1 Panel Nomenclature

A field panel is defined as a unit of geomembrane which is to be seamed in the field, i.e., a field
panel is a roll or a portion of roll cut in the field.

It shall be the responsibility of the Geosynthetic CQA Consultant to ensure that each field panel
be given an identification code (number or letter-number) consistent with the layout plan. This
identification code shall be agreed upon by the Construction Manager, Installer and Geosynthetic
CQA Consultant. This field panel identification code shall be as simple and logical as possible.
In general, it is not appropriate to identify panels using roll numbers since numbers established in
the manufacturing plant are usually cumbersome and are related to location in the field. The
Geosynthetic CQA Consultant shall establish a table or chart showing correspondence between
roll numbers and field panel identification codes. The field panel identification code shall be
used for all quality assurance records.

The Geosynthetic CQA Consultant shall verify that field panels are installed at the locations
indicated on the Installer’s layout plan, as approved by the Construction Manager.
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2.4.2 Panel Deployment Procedure

The Geosynthetic CQA Consultant shall review the panel deployment progress of the Installer
(keeping in mind issues relating to wind, rain, clay liner desiccation, and other site-specific
conditions) and advise the Construction Manager on its compliance with the approved panel
layout drawing and its suitability to the actual field conditions. Once approved, only the
Construction Manager can authorize changes to the panel deployment procedure. Geosynthetic
CQA Consultant shall verify that the condition of the supporting soil does not change
detrimentally during installation.

The Geosynthetic CQA Consultant shall record the identification code, location, and date of
installation of each field panel.

2.4.3 Deployment Weather Conditions

Geomembrane deployment shall not proceed at an ambient temperature below 32° F (0° C) or
above 104° F (40° C) unless otherwise authorized, in writing, by the Construction Manager.
Geomembrane placement shall not be performed during any precipitation, in the presence of
excessive moisture (e.g., fog, dew), in an area of ponded water, or in the presence of excessive
winds. Geomembrane deployment shall not be undertaken if weather conditions will preclude
material seaming following deployment.

The Geosynthetic CQA Consultant shall verify that the above conditions are fulfilled. Ambient
temperature shall be measured by the Geosynthetic CQA Consultant in the area in which the
panels are to be deployed. The Geosynthetic CQA Consultant shall inform the Construction
Manager of any weather related problems which may not allow geomembrane placement to
proceed.

2.4.4 Method of Deployment

Before the geomembrane is handled on site, the Geosynthetic CQA Consultant shall verify that
handling equipment to be used on the site is adequate and does not pose risk of damage to the
geomembrane. During handling, the Geosynthetic CQA Consultant shall observe and verify that
the Installer’s personnel handle the geomembrane with care.

The Geosynthetic CQA Consultant shall verify the following:
1. Any equipment used does not damage the geomembrane by handling, trafficking,

excessive heat, leakage of hydrocarbons, or other means.

2. The prepared surface underlying the geomembrane has not deteriorated since previous
acceptance, and is still acceptable immediately prior to gecomembrane placement.

3. Any geosynthetic elements immediately underlying the geomembrane are clean and free
of debris.

4. All personnel do not smoke or wear damaging shoes while working on the geomembrane,
or engage in other activities which could damage the geomembrane.
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5. The method used to unroll the panels does not cause excessive scratches or crimps in the
geomembrane and does not damage the supporting soil.

6. The method used to place the panels minimized wrinkles (especially differential wrinkles
between adjacent panels).

7. Adequate temporary loading and/or anchoring (e.g., sand bags, tires), not likely to
damage the geomembrane, has been placed to prevent uplift by wind. In case of winds,
continuous loading, e.g., by sand bags, is recommended along edges of panel to minimize
risk of wind flow under the panels.

8. Direct contact with the geomembrane is minimized, and the geomembrane is protected by
geotextiles, extra geomembrane, or other suitable materials, in areas where excessive
traffic may be expected.

The Geosynthetic CQA Consultant shall inform the Construction Manager if the above
conditions are not fulfilled.

2.4.5 Damage and Effects

Upon delivery to the site, the Geosynthetic CQA Consultant shall conduct a surface observation
of all rolls for defects and for damage. This inspection shall be conducted without unrolling rolls
unless defects or damages are found or suspected. The Geosynthetic CQA Consultant shall
advise the Construction Manager, in writing, of any rolls or portions of rolls which should be
rejected and removed from the site because they have severe flaws, and/or minor repairable
flaws.

The Geosynthetic CQA Consultant shall inspect each panel, after placement and prior to
seaming, for damage and/or defects. The Geosynthetic CQA Consultant shall advise the
Construction Manager which panels, or portions of panels, should be rejected, repaired, or
accepted. Damaged panels, or portions of damaged panels, which have been rejected shall be
marked and their removal from the work area recorded by the Geosynthetic CQA Consultant.
Repairs shall be made using procedures described in the Specifications.

2.4.6 Writing on the Liner

To avoid confusion, the Installer and the Geosynthetic CQA Consultant shall each use different
colored markers that are readily visible for writing on the geomembrane. The markers used must
be semi-permanent and compatible with the geomembrane. The installer shall use a yellow
marker to write on the geomembrane. The Geosynthetic CQA Consultant shall use a red marker.

2.5 FIELD SEAMING
2.5.1 Seam Layout
Before installation begins, the Installer must provide the Construction Manager and the

Geosynthetic CQA Consultant with a panel layout drawing, i.e., a drawing of the facility to be
lined showing all expected seams. The Geosynthetic CQA Consultant shall review the panel
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SECTION TWO GEOMEMBRANES

layout drawing and verify that it is consistent with accepted state-of-practice. No panels may be
seamed without written approval of the panel layout drawing by the Construction Manager. In
addition, panels not specifically shown on the panel layout drawing may not be used without the
Construction Manager’s prior approval.

In general, seams should be oriented parallel to the line of maximum slope, i.e., oriented along,
not across, the slope. In comers and odd-shaped geometric locations, the number of seams
should be minimized. No horizontal seam should be less than 5 ft (1.5 m) from the toe of the
slope, or areas of potential stress concentrations, unless otherwise authorized by the Construction
Manager.

A seam numbering system compatible with the panel numbering system shall be used by the
Geosynthetic CQA Consultant.

2.5.2 Accepted Seaming Methods

Approved processes for field seaming are extrusion welding and fusion welding. Fusion double
seam welding is the preferred method for joining long, straight seams. Extrusion welding is the
preferred seaming method in areas such as comers, sumps, pipe penetrations, tear repairs and cap
strips where fusion double seam welding is not feasible. Proposed alternate processes shall be
documented and submitted by the Installer to the Construction Manager for approval. Only
apparatus which have been specifically approved by make and model shall be used. The
Construction Manager shall submit all documentation regarding seaming methods to be used to
the Geosynthetic CQA Consultant for review.

2.5.2.1 Extrusion Process

The Geosynthetic CQA Consultant shall log ambient, seaming apparatus, and geomembrane
surface temperatures at appropriate intervals and report any noncompliances to the construction
manager.

The Geosynthetic CQA Consultant shall verify that:

1. The Installer maintains on-site the number of spare operable seaming apparatus decided
upon at the pre-construction meeting.

2. Equipment used for seaming is not likely to damage the geomembrane.

3. Prior to beginning a seam, the extruder is purged until all heat-degraded extrudate has
been removed from the barrel.

4. Clean and dry welding rods or extrudate pellets are used.

S. The electric generator is placed on a smooth base such that no damage occurs to the
geomembrane.

6. Grinding shall be completed no more than 1 hour prior to seaming.

7. A smooth insulating plate or fabric is placed beneath the hot welding apparatus after
usage.
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SECTION TWO GEOMEMBRANES

8. The geomembrane is protected from damage in heavily trafficked areas.

10.

11

12.

Exposed grinding marks adjacent to an extrusion weld shall be minimized. In no instance
shall exposed grinding marks extend more than Y%-inch from the seamed area.

In general, the geomembrane panels are aligned to have a nominal overlap of 3 inches (75
mm) for extrusion welding. In any event, the final overlap shall be sufficient to allow
peel tests to be performed on the seam.

.No solvent or adhesive is used unless the product is approved in writing by the

construction manager prior to use (samples shall be submitted to the construction
manager for testing and evaluation).

The procedure used to temporarily bond adjacent panels together does not damage the
geomembrane; in particular, the temperature of hot air at the nozzle of any temporary
welding apparatus is controlled such that the geomembrane is not damaged or degraded.

2.5.2.2 Fusion Process

The Geosynthetic CQA Consultant shall log ambient, scaming apparatus, and geomembrane
surface temperatures at appropriate intervals and report any noncompliances to the construction
manager.

The Geosynthetic CQA Consultant shall also verify that:

1.

The Installer maintains on-site the number of spare operable seaming apparatus decided
upon at the pre-construction meeting.

Equipment used for seaming is not likely to damage the geomembrane.

3. For cross seams, the edge of the cross seam is ground to an incline prior to welding.

4. The electric generator is placed on a smooth base such that no damage occurs to the

geomembrane.

A smooth insulating plate or fabric is placed beneath the hot welding apparatus after
usage.

6. The geomembrane is protected from damage in heavily trafficked areas.

7. A movable protective layer is used as required by the installer directly below each

overlap of geomembrane that is to be seamed to prevent buildup of moisture between the
sheets and prevent debris from collecting around the pressure rollers.

In general, the geomembrane panels are aligned to have a nominal overlap of 5 inches
(125 mm) for fusion welding. In any event, the final overlap shall be sufficient to allow
peel tests to be performed on the seam.

No solvent or adhesive is used unless the product is approved in writing by the
Construction Manager prior to use (samples shall be submitted to the Construction
Manager for testing and evaluation).
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2.5.3 Seam Preparation

The Geosynthetic CQA Consultant shall verify that prior to seaming, the seam area is clean and
free of moisture, dust, dirt, debris or foreign material of any kind. If seam overlap grinding is
required, the Geosynthetic CQA Consultant must ensure that the process is completed according
to the manufacturer’s instructions within one hour of the seaming operation, and in a way that
does not damage the geomembrane. The Geosynthetic CQA Consultant shall also verify that
seams are aligned with the fewest possible number of wrinkles and “fishmouths”.

2.5.4 Trial Seams

Trial seams shall be made on fragment pieces of geomembrane liner to verify that conditions are
adequate for production seaming. Such trial seams shall be made at the beginning of each
seaming period, and at least once each five hours, for each production seaming apparatus used
that day. Each seamer shall make at least one trial seam each day. Trial seams shall be made
under the same conditions as actual seams.

The trial seam sample shall be at least S ft (1.0 m) long by 1 ft (0.3 m) wide (after seaming) with
the seam centered lengthwise. Seam overlap shall be as indicated in Section 4.6.2.

Two specimens shall be cut from the sample with a 1-inch (25 mm) wide die. The specimens
shall be cut by the installer at locations selected randomly along the trial seam sample by the
Geosynthetic CQA Consultant. The specimens shall be tested in peel using a field tensiometer.
The tensiometer shall be capable of maintaining a constant jaw separation rate of two inches per
minute. They should not fail in the seam. If a specimen fails, the entire operation shall be
repeated. If the additional specimen fails, the seaming apparatus and seamer shall not be
accepted and shall not be used for seaming until the deficiencies are corrected and two
consecutive successful trial welds are achieved. The Geosynthetic CQA Consultant shall
observe all trial seam procedures.

The remainder of the successful trial seam sample shall be cut into three pieces, one to be
retained in the construction manager’s archives, one to be given to the installer, and one to be
retained by the Geosynthetic CQA Consultant for possible laboratory testing. Each portion of
the sample shall be assigned a number and marked accordingly by the Geosynthetic CQA
Consultant, who shall also log the date, hour, ambient temperature, number of seaming unit,
name of seamer, and pass or fail description.

If agreed upon between the Construction Manager and the Geosynthetic CQA Consultant, and
documented by the Geosynthetic CQA Consultant in his/her daily report, the remaining portion
of the trial seam sample can be subjected to destructive testing. If a trial seam sample fails a test
conducted by the Geosynthetic QAL, then a destructive seam test sample shall be taken from
each of the seams completed by the seamer during the shift related to the considered trial seam.
These samples shall be forwarded to the Geosynthetic QAL and, if they fail the tests, the seam
shall be subjected to the "Destructive Test Failure Procedures” identified in this CQA Manual.
The conditions of this paragraph shall be considered satisfied for a given seam if a destructive
seam test sample has already been taken.
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2.5.5 General Seaming Procedures
During general seaming, the Geosynthetic CQA Consultant shall be cognizant of the following:

1. For fusion welding, it may be necessary to place a movable protective layer of plastic
directly below each overlap of geomembrane that is to be seamed. This is to prevent any
moisture buildup between the sheets to be welded and prevent debris from collecting
around the pressure rollers.

2. If required, a firm substrate shall be provided by using a flat board, a conveyor belt, or
similar hard surface directly under the seam overlap to achieve proper support.

3. Fishmouths or wrinkles at the scam overlaps shall be cut along the ridge of the wrinkle in
order to achieve a flat overlap. The cut fishmouths or wrinkles shall be seamed and any
portion where the overlap is inadequate shall then be patched with an oval or round patch
of the same geomembrane extending a minimum of 6 inches (150 mm) beyond the cut in
all directions.

4. If seaming operations are carried out at night, adequate illumination shall be provided.
5. Seaming shall extend to the outside edge of panels placed in the anchor trench.

6. All cross seam tees should be extrusion welded to a minimum distance of 4 inches on
each side of the tee.

7. No field seaming shall take place without the master seamer being present.

The Geosynthetic CQA Consultant shall verify that the approved seaming procedures are
followed, and shall inform the Construction Manager of any nonconformance.

2.5.6 Seaming Weather Conditions
2.5.6.1 Normal Weather Conditions
The normal required weather conditions for seaming are as follows:

1. Ambient temperature between 32° F (0° C) and 104° F (40° C).
2. Dry conditions (i.e., no precipitation or other excessive moisture, such as fog or dew).

3. No excessive winds.

The Geosynthetic CQA Consultant shall verify that these weather conditions are fulfilled and
notify the Construction Manager in writing if they are not. Ambient temperature shall be
measured by the Geosynthetic CQA Consultant in the area in which the panels are to be placed.
The Construction Manager will then decide if the installation is to be stopped or special
procedures used.
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2.5.6.2 Cold Weather Conditions

To ensure a quality installation, if seaming is conducted when the ambient temperature is below
32° F (0° C), the following conditions must be met:

1. Geomembrane surface temperatures shall be determined by the Geosynthetic CQA
Consultant at intervals of at least once per 100 foot of seam length to determine if
preheating is required. For extrusion welding, preheating is required if the surface
temperature of the geomembrane is below 32° F (0° C).

2. Preheating may be waived by the construction manager based on a recommendation from
the Geosynthetic CQA Consultant, if the installer demonstrates to the Geosynthetic CQA
Consultant’s satisfaction that welds of equivalent quality may be obtained without
preheating at the expected temperature of installation.

3. If preheating is required, the Geosynthetic CQA Consultant shall inspect all areas of
geomembrane that have been preheated by a hot air device prior to seaming, to ensure
that they have not been overheated.

4. Care shall be taken to confirm that the surface temperatures are not lowered below the
minimum surface temperatures specified for welding due to winds or other adverse
conditions. It may be necessary to provide wind protection for the seam area.

5. All preheating devices shall be approved prior to use by the construction manager.

6. Additional destructive tests shall be taken at an interval between 500 and 250 feet of
seam length, at the discretion of the Geosynthetic CQA Consultant.

7. Sheet grinding may be performed before preheating, if applicable.

8. Trial seaming shall be conducted under the same ambient temperature and preheating
conditions as the actual seams. Under cold weather conditions, new trial seams shall be
conducted if the ambient temperature drops by more than 5° F from the initial trial seam
test conditions.

2.56.3 Warm Weather Conditions

At ambient temperatures above 104° F, no seaming of the geomembrane shall be permitted
unless the installer can demonstrate to the satisfaction of the construction manager that
geomembrane seam quality is not compromised.

Trial seaming shall be conducted under the same ambient temperature conditions as the actual
seams.

At the option of the Geosynthetic CQA Consultant, additional destructive tests may be required
for any suspect areas.
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26 NONDESTRUCTIVE SEAM TESTING

2.6.1 Concept

The Installer shall nondestructively test all field seams over their full length using a vacuum test
unit, air pressure test (for double fusion seams only), or other approved method. The purpose of
nondestructive tests is to check the continuity of seams. It does not provide quantitative
information on seam strength. Nondestructive testing shall be carried out as the seaming work
progresses, not at the completion of all field seaming.

For all seams, the Geosynthetic CQA Consultant shall:

1. Observe nondestructive testing procedures.
2. Record location, data, test unit number, name of tester, and outcome of all testing.
3. Inform the Installer and Construction Manager of any required repairs.
Any seam that cannot be nondestructively tested shall be cap-stripped with the same

geomembrane. The cap-stripping operations shall be observed by the Geosynthetic CQA
Consultant and Installer for uniformity and completeness.

2.6.2 Vacuum Testing
\_/ The following procedures are applicable to vacuum testing.
1. The equipment shall consist of the following:

a. A vacuum box assembly consisting of a rigid housing, a transparent viewing
window, a soft neoprene gasket attached to the bottom, a porthole or valve
assembly, and a vacuum gauge.

b. A pump assembly equipped with a pressure controller and pipe connections.
c. A rubber pressure/vacuum hose with fittings and connections.

d. A soapy solution.
e

. A bucket and wide paint brush, or other means of applying the soapy solution.
2. The following procedures shall be followed:

a. Energize the vacuum pump and reduce the tank pressure to approximately 5 psi
(10 in. of Hg) (35 kPa) gauge.

b. Wet a strip of geomembrane approximately 12 inches x 48 inches (0.3 m x 1.2 m)
with the soapy solution.

c. Place the box over the wetted area.
d. Close the bleed valve and open the vacuum valve.
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Ensure that a leak-tight seal is created.

For a period of not less than 10 seconds, apply vacuum and examine the
geomembrane through the viewing window for the presence of soap bubbles.

If no bubble appears after 10 seconds, close the vacuum valve and open the bleed
valve, move the box over the next adjoining area with a minimum 3 inches (75
mm) overlap, and repeat the process.

All areas where soap bubbles appear shall be marked and repaired.

2.6.3 AIir Pressure Testing

The following procedures are applicable to double fusion welding which produces a double seam
with an enclosed space.

1. The equipment shall consist of the following:

a.

b.

C.

An air pump (manual or motor driven), equipped with pressure gauge capable of
generating and sustaining a pressure between 25 and 30 psi (160 and 200 kPa) and
mounted on a cushion to protect the geomembrane.

A rubber hose with fittings and connections.

A sharp hollow needle, or other approved pressure feed device.

2. The following procedures shall be followed:

a.

Seal both ends of the seam to be tested.

b. Insert needle or other approved pressure feed device into the air channel created

g

by the fusion weld.
Insert a protective cushion between the air pump and the geomembrane.

Energize the air pump to a pressure between 25 and 30 psi (160 and 200 kPa),
close valve, allow 2 minutes for pressure to stabilize, and sustain pressure for at
least 5 minutes.

If loss of pressure exceeds 4 psi (30 kPa) or does not stabilize, locate faulty area
and repair in accordance with Section 4.9.3.

Cut opposite end of tested seam area once testing is completed to verify
continuity of the air channel. If air does not escape, locate blockage and retest
unpressurized area. Seal the cut end of the air channel.

Remove needle or other approved pressure feed device and seal.

2.6.4 Test Fallure Procedure

The Installer shall complete any required repairs in accordance with the requirements of the
Specifications. For repairs, the Geosynthetic CQA Consultant shall:
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SECTION TWO GEOMEMBRANES

1. Observe the repair and testing of the repair.

2. Mark on the geomembrane that the repair has been made.

3. Document the repair procedures and test results.

2.7 DESTRUCTIVE SEAM TESTING
2.7.1 Concept

Destructive seam tests shall be performed at selected locations in accordance with the
requirements of the Specifications. The purpose of these tests is to evaluate seam strength.
Seam strength testing shall be done as the seaming work progresses, not at the completion of all
field seaming.

2.7.2 Location and Frequency

The Geosynthetic CQA Consultant shall select locations where seam samples will be cut out for
laboratory testing. Those locations shall be established as follows:

1. A minimum frequency of one test location per 500 ft (150 m) of seam length performed
by each welder. This minimum frequency is to be determined as an average taken
throughout the entire facility.

2. Test locations shall be determined during seaming at the Geosynthetic CQA Consultant’s
discretion. Selection of such locations may be prompted by suspicion of overheating,
contamination, offset welds, or any other potential cause of imperfect welding.

3. One additional CQA destructive seam test will be performed for every 10 destructive
tests required by the specifications with a minimum of two CQA destructive tests per
geomembrane layer.

The Installer shall not be informed in advance of the locations where the seam samples will be
taken.

2.7.3 Sampling Procedures

Samples shall be cut by the Installer at locations chosen by the Geosynthetic CQA Consultant as
the seaming progresses so that laboratory test results are available before the geomembrane is
covered by another material. The Geosynthetic CQA Consultant shall:

Observe sample cutting.
Assign a number to each sample, and mark it accordingly.

Record sample location on layout drawing.

Rl o

Record reason for taking the sample at this location (e.g., statistical routine, suspicious
feature of the geomembrane).
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Record reason for taking the sample at this location (e.g., statistical routine, suspicious feature of
the geomembrane).

All holes in the geomembrane resulting from destructive seam sampling shall be immediately
repaired in accordance with repair procedures described in the Specification. The continuity of
the new seams in the repaired area shall be tested.

2.7.4 Sample Dimensions

At a given sampling location, two types of samples shall be taken by the Installer. First, two
samples for field testing should be taken. Each of these samples shall be cut with a 1-inch (25
mm) wide die, with the seam centered parallel to the width. The distance between these two
samples shall be 42 inches (1.1 m). If both samples pass the field test described in Section 4.8.5,
a sample for laboratory testing shall be taken.

The sample for laboratory testing shall be located between the samples for field testing. The
sample for laboratory testing shall be 12 inches (0.3 m) wide by 42 inches (1.1 m) long with the
seam centered lengthwise. The sample shall be cut into three parts and distributed as follows:

1. One portion to the Installer for optional laboratory testing, 12 inches x 12 inches (0.3 m x
0.3m)

2. One portion for Geosynthetic QAL testing, 12 inches x 18 inches (0.3 m x 0.5 m) and

3. One portion to the Construction Manager for archive storage, 12 inches x 12 inches (0.3
mx 0.3 m).

Final determination of the sample sizes shall be made at the pre-construction meeting.
2.7.5 Field Testing

The two 1-inch (25 mm) wide strips shall be tested in the field using a tensiometer for peel and
shall not fail according to the criteria in the Specifications. The tensiometer shall be capable of
maintaining a constant jaw separation rate of 2 in. per minute. If the test passes in accordance
with this section, the sample qualifies for testing in the laboratory. If it fails, the seam should be
repaired. Final judgement regarding seam acceptability, based on the failure criteria shall be
made by the Construction Manager.

The Geosynthetic CQA Consultant shall witness all field tests and mark all samples and portions
with their number. The Geosynthetic CQA Consuiltant shall also log the date and time, ambient
temperature, number of seaming unit, name of seamer, welding apparatus temperatures and
pressures, and pass or fail description, and attach a copy to each sample portion.

2.7.6 Laboratory Testing

Destructive test samples shall be packaged and shipped, if necessary, under the responsibility of
the Geosynthetic CQA Consultant in a manner which will not damage the test sample. The
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Construction Manager will be responsible for storing the archive samples. Test samples shall be
tested by the Geosynthetic QAL.

Testing shall include “seam strength” and “peel adhesion”. These terms are defined in the
specifications. The minimum acceptable values to be obtained in these tests are indicated in the
Specifications. At least 5 specimens shall be tested in each shear and peel. Specimens shall be
selected alternately by test from the samples (i.e., peel, shear, peel, shear... ). A passing test shall
meet the minimum acceptable values in at least 4 of the 5 specimens tested for each method.

The Geosynthetic QAL shall provide verbal test results no more than 24 hours after they receive
the samples. The Geosynthetic CQA Consultant shall review laboratory test results as soon as
they become available, and make appropriate recommendations to the Construction Manager.

2.7.7 Destructive Test Fallure Procedures

The following procedures shall apply whenever a sample fails a destructive test, whether that test
is conducted by the Geosynthetic QAL, or by field tensiometer. The Installer has two options:

1. The Installer can repair the seam between any two passing test locations.

2. The Installer can trace the welding path to an intermediate location (at 10 ft (3 m)
minimum from the point of the failed test in each direction) and take a sample with a 1 in.
(25 mm) wide die for an additional field test at each location. If these additional samples
pass the test, then full laboratory samples are taken. If these laboratory samples pass the
tests, then the seam is repaired between these locations. If either sample fails, then the
process is repeated to establish the zone in which the seam should be repaired.

All acceptable repaired seams shall be bound by two locations from which samples passing
laboratory destructive tests have been taken. Passing laboratory destructive tests of trial seam
samples taken as indicated in Section 4.6.4 may be used as a boundary for the failing seam. In
cases exceeding 150 ft (50 m) of repaired seam, a sample taken from the zone in which the seam
has been repaired must pass destructive testing. Repairs shall be made in accordance with
Specifications.

The Geosynthetic CQA Consultant shall document all actions taken in conjunction with
destructive test failures.

2.8 DEFECTS AND REPAIRS
2.8.1 Identification

All seams and non-seam areas of the geomembrane shall be examined by the Geosynthetic CQA
Consultant for identification of defects, holes, busters, undispersed raw materials, and any sign
of contamination by foreign matter. Because light reflected by the geomembrane helps to detect
defects, the surface of the geomembrane shall be clean at the time of examination. The
geomembrane surface shall be cleaned by the installer if the amount of dust or mud inhibits

\_/ examination.
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2.8.2 Evaluation

Each suspect location both in seam and non-seam areas shall be nondestructively tested using the
methods described in the Specifications as appropriate. Each location which fails the
nondestructive testing shall be marked by the Geosynthetic CQA Consultant and repaired by the
installer. Work shall not proceed with any materials which will cover locations which have been
repaired until appropriate nondestructive and laboratory test results with passing values are
available.

2.8.3 Repair Procedures

Any portion of the geomembrane exhibiting a flaw, or failing a destructive or nondestructive test,
shall be repaired. Several procedures exist for the repair of these areas. The final decision as to
the appropriate repair procedure shall be agreed upon between the Construction Manager,
Installer, and Geosynthetic CQA Consultant.

1. The repair procedures available include:

a. Patching, used to repair large holes, tears, undispersed raw materials, and
contamination by foreign matter.

b. Spot welding or seaming, used to repair small tears, pinholes, or other minor,
localized flaws.

" c. Capping, used to repair large lengths of failed seams.

d. Extrusion welding the flap, used to repair areas of inadequate fusion seams, which
have an exposed edge. Repairs of this type shall be approved by the Geosynthetic
CQA Consultant, and shall not exceed 50 ft (15 m) in length.

e. Removing bad seam and replacing with a strip of new material welded into place.
2. For any repair method, the following provisions shall be satisfied:

a. Surfaces of the geomembrane which are to be repaired using extrusion methods shall
be abraded no more than one hour prior to the repair.

b. All surfaces shall be clean and dry at the time of the repair.

c. All seaming equipment used in repairing procedures shall meet the requirements of
the project CQA Manual.

d. Patches or caps shall extend at least 6 inches (150 mm) beyond the edge of the defect,
and all comers of patches shall be rounded with a radius of approximately 3 inches
(75 mm).

2.8.4 Repair Verification

Each repair shall be numbered and logged. Each repair shall be nondestructively tested using the

W, methods described in the Specifications as appropriate. Repairs which pass the nondestructive
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test shall be taken as an indication of an adequate repair. Repairs more than 150 ft long may be
of sufficient extent to require destructive test sampling, at the discretion of the Geosynthetic
CQA Consultant. Failed tests indicate that the repair shall be redone and retested until a passing
test results. The Geosynthetic CQA Consultant shall observe all nondestructive testing of repairs
and shall record the number of each repair, date, and test outcome.

2.8.5 Large Wrinkles

When seaming of the geomembrane is completed, and prior to placing overlying materials, the
Geosynthetic CQA Consultant shall indicate to the Construction Manager which wrinkles should
be cut and reseamed by the Installer. The number of wrinkles to be repaired should be, kept to
an absolute minimum. Therefore, wrinkles should be located during the coldest part of the
installation process, while keeping in mind the forecasted weather to which the uncovered
geomembrane may be exposed. The geomembrane will be inspected for wrinkles every moming
by the Geosynthetic CQA Consultant and the results of the inspection will be documented. On
completion of geomembrane installation, it will be inspected for wrinkles by the Geosynthetic
CQA Consultant and the Agency and the results of this inspection will be video recorded with a
date stamp. Unacceptably large wrinkles will be removed after this final inspection. Wrinkles
are considered to be large when the geomembrane can be folded over on to itself. Seams
produced while repairing wrinkles shall be tested as outlined above.

When placing overlying material on the geomembrane, every effort must be made to minimize
wrinkle development. If possible, cover should be placed during the coolest weather available.
In addition, small wrinkles should be isolated and covered as quickly as possible to prevent their
growth. The placement of cover materials shall be observed by the Geosynthetic CQA
Consultant to ensure that wrinkle formation is minimized.

29 GEOMEMBRANE PROTECTION

The quality assurance procedures indicated in this section are intended only to assure that the
installation of adjacent materials does not damage the geomembrane. The quality assurance of
the adjacent materials themselves should be covered in separate sections of the project CQA
Manual as necessary.

2.9.1 Solls

A copy of the specifications prepared by the designer for placement of sdils shall be given to the
Geosynthetic CQA Consultant by the Construction Manager. The Geosynthetic CQA Consultant
shall verify that these specifications are consistent with the state-of-practice such as:

1. Placement of soils on the geomembrane shall not proceed at an ambient temperature
below 32° F (0° C) nor above 104° F (40° C) unless otherwise specified.

2. Placement of soil on the geomembrane should be done during the coolest part of the day
to minimize the development of wrinkles in the gecomembrane.
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SECTION TWO GEOMEMBRANES

3. A geotextile or other cushion approved by the designer is generally required between
aggregate and the geomembrane.

4. Equipment used for placing soil shall not be driven directly on the geomembrane.

5. A minimum thickness of 1 ft (0.3 m) of soil is specified between a light dozer (ground
pressure of 5 psi (35 kPa) or lighter) and the geomembrane.

6. In any areas traversed by any vehicles other than low ground pressure vehicles approved
by the Construction Manager, the soil layer shall have a minimum thickness of 3 ft (0.9
m). This requirement may be waived if provisions are made to protect the gecomembrane
through an engineered design. Drivers shall proceed with caution when on the overlying
soil and prevent spinning of tires or sharp tums.

The Geosynthetic CQA Consultant shall measure soil thickness and verify that the required
thicknesses are present. The Geosynthetic CQA Consultant must also verify that final
thicknesses are consistent with the design and verify that placement of the soil is done in such a
manner that geomembrane damage is unlikely. The Geosynthetic CQA Consultant shall inform
the Construction Manager if the above conditions are not fulfilled.
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SECTION THREE GEOTEXTILES

3.1

QUALITY CONTROL DOCUMENTATION

Prior to the installation of any geotextile, the Manufacturer or Installer shall provide the
Construction Manager with the following information:

1.

The origin (resin supplier’s name and resin production plant) and identification (brand
name and number) of the resin used to manufacture the geotextile.

Copies of the quality control certificates issued by the resin supplier.

3. Reports on quality control tests conducted by the Manufacturer to verify that the

geotextile manufactured for the project meets the project specifications.

A specification for the geotextile which includes all properties contained in the project
specifications measured using the appropriate test methods.

Written certification that minimum average roll values given in the specification are
guaranteed by the Manufacturer.

For non-woven geotextiles, written certification that the Manufacturer has continuously
inspected the geotextile for the presence of needles and found the geotextile to be needle
free.

Quality control certificates, signed by a responsible party employed by the Manufacturer.
The quality control certificates shall include roll identification numbers, sampling
procedures and results of quality control tests. At a minimum, results shall be given for:

Mass per unit area

Grab strength
Trapezoidal tear strength
Burst strength

Puncture strength
Thickness

S -

Quality control tests shall be performed in accordance with the frequency and test
methods identified in the project Specifications.

The Manufacturer shall identify all rolls of geotextiles with the following:

b -

Manufacturer's name
Product identification
Roll number

Roll dimensions
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SECTION THREE GEOTEXTILES

The Geosynthetic CQA Consultant shall review these documents and shall report any
discrepancies with the above requirements to the Construction Manager. The Geosynthetic CQA
Consultant shall verify that:

1. Property values certified by the Manufacturer meet all of its guaranteed specifications.

2. Measurements of properties by the Manufacturer are properly documented and that the
test methods used are acceptable.

3. Quality control certificates have been provided at the specified frequency for all rolls, and
that each certificate identifies the rolls related to it.

4. Roll packages are appropriately labeled.

5. Certified minimum average roll properties meet the project specifications.
3.2 CONFORMANCE TESTING

Upon delivery of the rolls of geotextiles, the Geosynthetic CQA Consultant shall ensure that
conformance test samples are obtained for the geotextile. These samples shall then be forwarded
to the Geosynthetic QAL for testing to ensure conformance to ensure conformance to the project
specifications.

At a minimum, the following conformance tests shall generally be performed on geotextiles:

Mass per unit area

Grab strength
Trapezoidal tear strength
Burst strength

Puncture strength
Thickness

AU S o A

These conformance tests shall be performed in accordance with the test methods specified in the
project specifications. Other conformance tests may be required by the project specifications.

3.2.1 Sampling Procedures

The rolls to be sampled shall be selected by the Geosynthetic CQA Consultant. Samples shall be
taken across the entire width of the roll and shall not include the first complete revolution of
fabric on the roll. Samples shall not be taken from any portion of a roll which has been subjected
to excess pressure or stretching. Unless otherwise specified, samples shall be 3 ft (1 m) long by
the roll width. The Geosynthetic CQA Consultant shall mark the machine direction on the
samples with an arrow. All lots of material and the particular test sample that represents each lot
should be defined before the samples are taken.
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SECTION THREE GEOTEXTILES

A lot shall be defined as a group of consecutively numbered rolls from the same manufacturing
line. Alternatively, a lot may be designated by the Geosynthetic CQA Consultant based on a
review of all roll information including quality control documentation and manufacturing
records.

3.2.2 Test Results

All conformance test results shall be reviewed by the Geosynthetic CQA Consultant prior to the
deployment of the geotextile. The Geosynthetic CQA Consultant shall examine all results from
laboratory conformance testing and shall report any nonconformance to the Construction
Manager. The Geosynthetic CQA Consultant shall be responsible for checking that all test results
meet or exceed the property values listed in the project Specifications. Based upon the
recommendations of the Geosynthetic CQA Consultant, the Construction Manager shall accept
or reject the geotextile.

If the Manufacturer has reason to believe that failing tests may be the result of the Geosynthetic
QAL incorrectly conducting the tests, the Manufacturer may request that the sample in question
be retested with a technical representative of the Manufacturer present during the testing. This
retesting shall be done at the expense of the Manufacturer. Alternatively, the Manufacturer may
have the sample retested at two different Solutia approved Geosynthetic QALSs at the expense of
the Manufacturer. If both laboratories produce passing results, the material shall be accepted. If
both laboratories do not produce passing results, then the original Geosynthetic QAL’s test
results shall be accepted. The use of these procedures for dealing with failed test results is
subject to the approval of the Construction Manager.

If a test result is in nonconformance, all material from the lot represented by the failing test
should be considered out of specification and rejected. Alternatively, at the option of the
Construction Manager, additional conformance test samples may be taken to “bracket” the
portion of the lot not meeting specification (note that this procedure is valid only when all rolls
in the lot are consecutively produced and numbered from one manufacturing line). To isolate the
out of specification material, additional samples must be taken from rolls that have roll numbers
immediately adjacent to the roll that was sampled and failed. If both additional tests pass, the roll
that represents the initial failed test and the roll manufactured immediately after that roll (next
larger roll number) shall be rejected. If one or both of the additional tests fail, then the entire lot
shall be rejected or the procedure repeated with two additional tests that bracket a greater number
of rolls within the lot.

3.3 GEOTEXTILE DEPLOYMENT

During shipment and storage, the geotextile shall be protected from ultraviolet light exposure,
precipitation or other inundation, mud, dirt, dust, puncture, cutting, or any other damaging or
deleterious conditions. Geotextile rolls shall be shipped and stored in relatively opaque and
watertight wrappings. Wrappings shall be removed shortly before deployment.

The Geosynthetic CQA Consultant shall observe rolls upon delivery at the site and any deviation
from the above requirements shall be reported to the Construction Manager.
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SECTION THREE GEOTEXTILES

The Installer shall handle all geotextiles in such a manner as to ensure they are not damaged in
\—/ any way, and the following shall be complied with:

1. On slopes, the geotextiles shall be securely anchored and then rolled down the slope in
such a manner as to continually keep the geotextile sheet in tension.

2. In the presence of wind, all geotextiles shall be weighted with sandbags or the equivalent.
Such sandbags shall be installed during deployment and shall remain until replaced with
cover material.

3. Geotextiles shall be cut using a geotextile cutter (hook blade) only. If in place, special
care shall be taken to protect other materials from damage which could be caused by the
cutting of the geotextiles.

4. The Installer shall take any necessary precautions to prevent damage to underlying layers
during placement of the geotextile.

5. During placement of geotextiles, care shall be taken not to entrap, in or beneath the
geotextile, stones, excessive dust, or moisture that could damage the geomembrane, cause
clogging of drains or filters, or hamper subsequent seaming.

6. A visual examination of the geotextile shall be carried out over the entire surface, after
installation, to ensure that no potentially harmful foreign objects, such as needles, are
present.

The Geosynthetic CQA Consultant shall note any noncompliance and report it to the
\—’ Construction Manager.

3.4 SEAMING PROCEDURES

On slopes steeper than 10 (horizontal):1 (vertical), all geotextiles shall be continuously sewn
(i.e., spot sewing is not allowed). Geotextiles shall be overlapped a minimum of 3 inches (75
mm) prior to seaming. In general, no horizontal seam shall be allowed on side slopes (i.e., seams
shall be along, not across, the slope), except as part of a patch.

On bottoms and slopes shallower than 10 (horizontal):1 (vertical), geotextiles shall be seamed as
indicated above (preferred), or thermally bonded with the written approval of the Construction
Manager.

The Installer shall pay particular attention at seams to ensure that no earth cover material could
be inadvertently inserted beneath the geotextile.

Any sewing shall be done using polymeric thread with chemical and ultraviolet light resistance
properties equal to or exceeding those of the geotextile. Sewing shall be done using machinery
and stitch types specified in the project specifications or as approved in writing by the
Construction Manager and the Geosynthetic CQA Consultant.
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SECTION THREE GEOTEXTILES

3.5 DEFECTS AND REPAIRS

Any holes or tears in the geotextile shall be repaired as follows:

1. On slopes, a patch made from the same geotextile shall be sewn into place in accordance
with the project specifications. Should any tear exceed 10% of the width of the roll, that
roll shall be removed from the slope and replaced.

2. Care shall be taken to remove any soil or other material which may have penetrated the
torn geotextile.

3. The Geosynthetic CQA Consultant shall observe any repair and report any
noncompliance with the above requirements in writing to the Construction Manager.

3.6 GEOTEXTILE PROTECTION
All soil materials located on top of a geotextile shall be deployed in such a manner as to ensure:

1. The geotextile and underlying lining materials are not damaged.
2. Minimal slippage of the geotextile on underlying layers occurs.

3. No excess tensile stresses occur in the geotextile.

Any noncompliance shall be noted by the Geosynthetic CQA Consultant and reported to the
Construction Manager. If portions of the geotextile are exposed, the Geosynthetic CQA
Consultant may periodically place two (or more, at his discretion) marks on the geotextile 10 ft
(3 m) apart along the slope and measure the elongation of the geotextile during the placement of
soil. This data shall be reported to the Construction Manager.
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4.1

QUALITY CONTROL DOCUMENTATION

Prior to the installation of any geonet, the Manufacturer or Installer shall provide the
Construction Manager with the following information:

1.

The origin (resin supplier’s name and resin production plant), identification (brand name
and number), and production date of the resin.

2. Copies of the quality control certificates issued by the resin supplier.

Reports on tests conducted by the Manufacturer to verify that the quality of the resin used
to manufacture the geonet meets the Specifications.

Reports on quality control tests conducted by the Manufacturer to verify that the geonet
manufactured for the project meets the project specifications.

A list of the materials which comprise the geonet expressed in the following categories as
percent by weight: polyethylene, carbon black, other additives.

A specification for the geonet which includes all properties contained in the
Specifications measured using the appropriate test methods.

Written certification that minimum values given in the specification are guaranteed by the
Manufacturer.

Quality control certificates, signed by a responsible party employed by the Manufacturer.
The quality control certificates shall include roll identification numbers, sampling
procedures and results of quality control tests. At a minimum, results shall be given for:

Density

Mass per unit area
Thickness

Carbon black content

Transmissivity

o a0 o

Quality control tests shall be performed in accordance with the frequency and test
methods identified in the Specifications.

The Manufacturer shall identify all rolls of geonets with the following:

1. Manufacturer’s name
2. Product identification
3.
4

. Roll dimensions

Roll number
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The Geosynthetic CQA Consultant shall review these documents and shall report any
discrepancies with the above requirements to the Construction Manager. The Geosynthetic CQA
Consultant shall verify that:

1. Property values certified by the Manufacturer meet all of its guaranteed specifications.

2. Measurements of properties by the Manufacturer are properly documented and that the
test methods used are acceptable.

3. Quality control certificates have been provided at the specified frequency for all rolls, and
that each certificate identifies the rolls related to it.

4. Roll packages are appropriately labeled.

5. Certified minimum properties meet the Specifications.
4.2 CONFORMANCE TESTING

Upon delivery of the rolls of geonet, the Geosynthetic CQA Consultant shall ensure that
conformance test samples are obtained for the geonet. These samples shall then be forwarded to
the Geosynthetic QAL for testing to ensure conformance to the Specifications.

At a minimum, the following tests shall be performed:

Density
Mass per unit area
Thickness

Interface friction between geomembrane/geonet.

VoA WS =

Transmissivity

These conformance tests shall be performed in accordance with the test methods specified in the
Solutia specifications. Other conformance tests required by the project specifications shall be
performed.

4.2.1 Sampling Procedures

The rolls to be sampled shall be selected by the Geosynthetic CQA Consultant. Samples shall be
taken across the entire width of the roll and shall not include the first 3 ft (1 m). Unless otherwise
specified, samples shall be 3 ft (1 m) long by the roll width. The Geosynthetic CQA Consultant
shall mark the machine direction on the samples with an arrow.

A lot shall be defined as a group of consecutively numbered rolls from the same manufacturing
line. Alternatively, a lot may be designated by the Geosynthetic CQA Consultant based on a
review of all roll information including quality control documentation and manufacturing
records.
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SECTION FOUR GEONETS

4.2.2 Test Results

All conformance test results shall be reviewed and by the Geosynthetic CQA Consultant prior to
the deployment of the geonet. The Geosynthetic CQA Consultant shall examine all results from
laboratory conformance testing and shall report any nonconformance to the Construction
Manager. The Geosynthetic CQA Consultant shall be responsible for checking that all test results
meet or exceed the property values listed in the project specifications. Based upon the
recommendations of the Geosynthetic CQA Consultant the Construction Manger will accept or
reject the geonet.

If the Manufacturer has reason to believe that failing tests may be the result of the Geosynthetic
QAL incorrectly conducting the tests, the Manufacturer may request that the sample in question
be retested by the Geosynthetic QAL with a technical representative of the Manufacturer present
during the testing. This retesting shall be done at the expense of the Manufacturer. Alternatively,
the Manufacturer may have the sample retested at two different Solutia approved Geosynthetic
QALs at the expense of the Manufacturer. If both laboratories produce passing results, the
material shall be accepted. If both laboratories do not produce passing results, then the original
Geosynthetic QAL'’s test results shall be accepted. The use of these procedures for dealing with
failed test results is subject to the approval of the Construction Manager.

If a test result is in nonconformance, all material from the lot represented by the failing test
should be considered out of specification and rejected. Alternatively, at the option of the
Construction Manager, additional conformance test samples may be taken to “bracket” the
portion of the lot not meeting specification (note that this procedure is valid only when all rolls
in the lot are consecutively produced and numbered from one manufacturing line). To isolate the
out of specification material, additional samples must be taken from rolls that have roll numbers
immediately adjacent to the roll that was sampled and failed. If both additional tests pass, the roll
that represents the initial failed test and the roll manufactured immediately after that roll (next
larger roll number) shall be rejected. If one or both of the additional tests fail, then the entire lot
shall be rejected or the procedure repeated with two additional tests that bracket a greater number
of rolls within the lot.

4.3 GEONET DEPLOYMENT

The Geosynthetic CQA Consultant shall examine rolls upon delivery and any deviation from the
above requirements shall be reported to the Construction Manager.

Geonet cleanliness is essential to its performance. Therefore, the geonet rolls should be
protected against dust and dirt during shipment and storage.

The Geosynthetic CQA Consultant shall verify that the geonet is free of dirt and dust prior to
installation. The Geosynthetic CQA Consultant shall report the outcome of this verification to
the Construction Manager, and if the geonet is judged dirty or dusty, it shall be washed by the
Installer prior to installation. Washing operations shall be observed by the Geosynthetic CQA
Consultant and improper washing operations shall be reported to the Construction Manager.
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~ The Installer shall handle all geonet in such a manner as to ensure that it is not damaged in any
\—/ way, and the following shall be complied with:

1.

On slopes, the geonet shall be secured and rolled down the slope in such a manner as to
continually keep the geonet sheet in tension. If necessary, the geonet shall be positioned
by hand after being unrolled to minimize wrinkles.

In the presence of wind, all geonet shall be weighted with sandbags or the equivalent.
Such sandbags shall be installed during deployment and shall remain until replaced with
cover material.

3. Unless otherwise specified, geonet shall not be welded to geomembrane.

4. Geonet shall only be cut using scissors or other cutting tools approved by the

Construction Manager that will not damage the underlying geosynthetics. Care shall be
taken not to leave tools in the geonet.

The Installer shall take any necessary precautions to prevent damage to underlying layers
during placement of the geonet.

During placement of geonet, care shall be taken not to entrap in the geonet dirt or
excessive dust that could cause clogging of the drainage system, and/or stones that could
damage the adjacent geomembrane. If dirt or excessive dust is entrapped in the geonet, it
should be hosed clean prior to placement of the next material on top of it. In this regard,
care shall be taken with the handling of sandbags, to prevent rupture or damage of the
sandbag.

The Geosynthetic CQA Consultant shall note any noncompliance and report it to the
Construction Manager.

SEAMS AND OVERLAPS

Adjacent geonet shall be joined according to construction drawings and specifications. At a
minimum, the following requirements shall be met:

1.

Adjacent rolls shall be overlapped by at least 4 inches (100 mm).
Overlaps shall be secured by tying.

3. Tying can be achieved by plastic fasteners or polymer braid. Tying devices shall be white

or yellow for easy inspection. Metallic devices are not allowed.

Tying shall be every 5 ft (1.5 m) along the slope, every 6 inches (0.15 m) in the anchor
trench, and every 6 inches (0.15 m) along end-to-end scams on the base of the landfill.

5. In general, no horizontal seams shall be allowed on side slopes.

\—/
4.4
2.
4.
6.
— 7.

In the comers of the side slopes of rectangular landfills, where overlaps between
perpendicular geonet strips are required, an extra layer of geonet shall be unrolled along
the slope, on top of the previously installed geonet, from top to bottom of the slope.

When more than one layer of geonet is installed, joints shall be staggered.

Revision 1

4-4 $.C10000MONIMOS | ONEPA Review Coaumants'\Gronp IINGeosyn CQAVSas 4.doc



The Geosynthetic CQA Consultant shall note any noncompliance and report it to the
Construction Manager.

When several layers of geonet are stacked, care shall be taken to prevent strands of one layer
from penetrating the channels of the next layer, thereby significantly reducing the transmissivity.
This cannot happen if stacked geonet are placed in the same direction.

4.5 DEFECTS AND REPAIRS

Any holes or tears in the geonet shall be repaired by placing a patch extending 1 ft (0.3 m)
beyond the edges of the hole or tear. The patch shall be secured to the original geonet by tying
every 6 inches (0.15 m). Tying devices shall be as indicated in the Specifications. If the hole or
tear width across the roll is more than 50% of the width of the roll, the damaged area shall be
repaired as follows:

1. On the base of the landfill, the damaged area shall be cut out and the two portions of the
geonet shall be joined as indicated in the Specifications.
2. On sideslopes, the damaged geonet shall be removed and replaced.

The Geosynthetic CQA Consultant shall observe any repair and report any noncompliance with
the above requirements in writing to the Construction Manager.

4.6 GEONET PROTECTION

Soil should never be placed in direct contact with geonet. Soil materials near the geonet shall be
placed in such a manner as to ensure:

1. The geonet and underlying lining materials are not damaged.
2. Minimal slippage of the geonet on underlying layers occurs.

3. No excess tensile stresses occur in the geonet.

Any noncompliance shall be noted by the Geosynthetic CQA Consultant and reported to the
Construction Manager.
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SECTION HVE GEOGRIDS

5.1 QUALITY CONTROL DOCUMENTATION

Prior to the installation of any geogrid, the Manufacturer or Installer shall provide the
Construction Manager with the following information:

1. The origin (resin supplier’s name and resin production plant), identification (brand name
and number), and production date of the resin.

2. Copies of the quality control certificates issued by the resin supplier.

3. Reports on tests conducted by the Manufacturer to verify that the quality of the resin used
to manufacture the geogrid meets the Specifications.

4. Reports on quality control tests conducted by the Manufacturer to verify that the geogrid
manufactured for the project meets the project specifications.

5. A list of the materials which comprise the geogrid, expressed in the following categories
as percent by weight: polyethylene, carbon black, other additives.

6. A specification for the geogrid which includes all properties contained in the project
specifications measured using the appropriate test methods.

7. Written certification that minimum values given in the specification are guaranteed by the
Manufacturer.

8. Quality control certificates, signed by a responsible party employed by the Manufacturer.
_ The quality control certificate shall include roll identification numbers, sampling
procedures, and results of quality control tests. At a minimum, results shall be given for:

. Mass per unit area

a
b. Measurement of spacing between strands

°e

Wide strip tensile strength
d. Node strength

Quality control tests shall be performed in accordance with the frequency and test methods
specified in the Specifications.

The Manufacturer shall identify all rolls of geogrids with the following:

Manufacturer’s name
Product identification
Roll number

Roll dimensions

o o P

The Geosynthetic CQA Consultant shall review these documents and shall report any
discrepancies with the above requirements to the Construction Manager. The Geosynthetic CQA
\—" Consultant shall verify that:
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1. Property values certified by the Manufacturer meet all of its guaranteed specifications.

2. Measurement of properties by the Manufacturer are properly documented and that the test
methods used are acceptable.

3. Quality control certificates have been provided at the specified frequency for all rolls, and
that each certificate identifies the rolls related to it.

4. Roll packages are appropriately labeled.

5. Certified minimum properties meet the Specifications.

5.2 CONFORMANCE TESTING

Upon delivery of the rolls of geogrid, the Geosynthetic CQA Consultant shall ensure that
conformance test samples are obtained for the geogrid. These samples shall then be forwarded to
the Geosynthetic QAL for testing to ensure conformance to the project specifications.

At a minimum, the following conformance tests shall be performed on geogrid:

1. Mass per unit area

2. Measurement of spacing between strands
3. Wide strip tensile strength

4. Node strength

These conformance tests shall be performed in accordance with the test methods specified in the
project specifications. Other conformance tests may be required by the project specifications.

5.2.1 Sampling Procedures

The rolls to be sampled shall be selected by the Geosynthetic CQA Consultant. Samples shall be
taken across the entire width of the roll and shall not include the first 3 ft (1 m). Unless
otherwise specified, samples shall be 3 ft (1 m) long by the roll width. The Geosynthetic CQA
Consultant shall mark the machine direction on the samples with an arrow.

A lot shall be defined as a group of consecutively numbered rolls from the same manufacturing
line. Alternatively, a lot may be designated by the Geosynthetic CQA Consultant based on a
review of all roll information including quality control documentation and manufacturing
records.

5.2.2 Test Results

All conformance test results must be reviewed and accepted or rejected by the Geosynthetic CQA
Consultant prior to the deployment of the geogrid.
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SECTION FIVE GEGGRIDS

The Geosynthetic CQA Consultant shall examine all results from laboratory conformance testing
and shall report any nonconformance to the Construction Manager. The Geosynthetic CQA
Consultant shall be responsible for checking that all test results meet or exceed the minimum
property values listed in project specifications.

If the Manufacturer has reason to believe that failing tests may be the result of the Geosynthetic
QAL incorrectly conducting the tests, the Manufacturer may request that the sample in question
be retested by the Geosynthetic QAL with a technical representative of the Manufacturer present
during the testing. This retesting shall be done at the expense of the Manufacturer. Alternatively,
the Manufacturer may have the sample retested at two different Solutia approved Geosynthetic
QALs at the expense of the Manufacturer. If both laboratories produce passing results, the
material shall be accepted. If both laboratories do not produce passing results, then the original
Geosynthetic QAL’s test results shall be accepted. The use of these procedures for dealing with
failed test results is subject to the approval of the Construction Manager.

If a test result is in nonconformance, all material from the lot represented by the failing test shall
be considered out of specification and rejected. Altematively, at the option of the Construction
Manager, additional conformance test samples may be taken to “bracket” the portion of the lot
not meeting specification (note that this procedure is valid only when all rolls in the lot are
consecutively produced and numbered from one manufacturing line). To isolate the out of
specification material additional samples must be taken from rolls that have roll numbers
immediately adjacent to the roll that was sampled and failed. If both additional tests pass, the roll
that represents the initial failed test and the roll manufactured immediately after that roll (next
larger roll number) shall be rejected. If one or both of the additional tests fail, then the entire lot
shall be rejected or the procedure repeated with two additional tests that bracket a greater number
of rolls within the lot.

5.3 GEOGRID DEPLOYMENT

The Installer shall handle all geogrid in such a manner as to ensure it is not damaged in any way,
and the following shall be complied with:

1. On slopes, the geogrid shall be secured and rolled down the slope in such a manner as
to continually keep the geogrid in tension.

2. In the presence of wind, all geogrids shall be weighted with sandbags or the
equivalent. Such sandbags shall be installed during deployment and shall remain until
replaced with cover material.

3. Geogrid shall be cut using scissors only. If in place, special care shall be taken to
protect other materials from damage which could be caused by the cutting of the
geogrid.

4. The Installer shall take any necessary precautions to prevent damage to underlying
layers during placement of the geogrid.
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SECTION FIVE GEOGRIDS

The Geosynthetic CQA Consultant shall note any noncompliance and report it to the
Construction Manager.

54 SEAMS AND OVERLAPS

The geogrid, where used, shall be placed in continuous pieces downslope. No lateral joining is
required. Edge to edge placement shall be sufficient.

Where geogrid is joined end to end, a splice approved by the manufacturer shall be used. The
splice shall not have any metallic components.

55 REPAIRS

Any damaged roll of geogrid shall be discarded. No repairs shall be allowed.

56 SOIL MATERIALS PLACEMENT

All soil materials located on top of a geogrid shall be deployed in such a manner as to ensure:

1. The geogrid and underlying materials are not damaged.
2. Minimal slippage of the geogrid on underlying layers occurs.

Any noncompliance shall be noted by the Geosynthetic CQA Consultant and reported to the
Construction Manager.
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SECTION SIX GEGSYNTHETIC CLAY LINER

1. Property values certified by the Manufacturer meet all of its guaranteed specifications.

2. Measurements of properties by the Manufacturer are properly documented and that the
test methods used are acceptable.

3. Quality control certificates have been provided at the specified frequency for all rolls, and
that each certificate identifies the rolls related to it.

4. Roll packages are appropriately labeled.
5. Certified minimum properties meet the Specifications.

6.2 CONFORMANCE TESTING

Upon delivery of the rolls of GCL, the Geosynthetic CQA Consultaﬁt shall ensure that
conformance test samples are obtained for the GCL. These samples shall then be forwarded to
the Geosynthetic QAL for testing to ensure conformance to the Specifications.

At a minimum, the following tests shall be performed:

Swell Index
Mass per unit area
Thickness

Permeability

A I

Interface friction between geosynthetic clay liner/soil as well as the textured
geomembrane/geosynthetic clay liner conformance test identified in Section 2.2.

These conformance tests shall be performed in accordance with the test methods specified in the
Solutia specifications. Other conformance tests required by the project specifications shall be
performed.

6.2.1 Sampling Procedures

The rolls to be sampled shall be selected by the Geosynthetic CQA Consultant. Samples shall be
taken across the entire width of the roll and shall not include the first 3 ft (1 m). Unless otherwise
specified, samples shall be 3 ft (1 m) long by the roll width. The Geosynthetic CQA Consultant
shall mark the machine direction on the samples with an arrow.

A lot shall be defined as a group of consecutively numbered rolls from the same manufacturing
line. Alternatively, a lot may be designated by the Geosynthetic CQA Consultant based on a
review of all roll information including quality control documentation and manufacturing
records.
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SECTION SIX GEOSYNTHETIC CLAY LINER

6.2.2 Test Results

All conformance test results shall be reviewed and by the Geosynthetic CQA Consultant prior to
the deployment of the GCL. The Geosynthetic CQA Consultant shall examine all results from
laboratory conformance testing and shall report any nonconformance to the Construction
Manager. The Geosynthetic CQA Consultant shall be responsible for checking that all test results
meet or exceed the property values listed in the project specifications. Based upon the
recommendations of the Geosynthetic CQA Consultant the Construction Manger will accept or
reject the GCL.

If the Manufacturer has reason to believe that failing tests may be the result of the Geosynthetic
QAL incorrectly conducting the tests, the Manufacturer may request that the sample in question
be retested by the Geosynthetic QAL with a technical representative of the Manufacturer present
during the testing. This retesting shall be done at the expense of the Manufacturer. Alternatively,
the Manufacturer may have the sample retested at two different Solutia approved Geosynthetic
QALs at the expense of the Manufacturer. If both laboratories produce passing results, the
material shall be accepted. If both laboratories do not produce passing resuits, then the original
Geosynthetic QAL’s test results shall be accepted. The use of these procedures for dealing with
failed test results is subject to the approval of the Construction Manager.

If a test result is in nonconformance, all material from the lot represented by the failing test
should be considered out of specification and rejected. Alternatively, at the option of the
Construction Manager, additional conformance test samples may be taken to “bracket” the
portion of the lot not meeting specification (note that this procedure is valid only when all rolls
in the lot are consecutively produced and numbered from one manufacturing line). To isolate the
out of specification material, additional samples must be taken from rolls that have roll numbers
immediately adjacent to the roll that was sampled and failed. If both additional tests pass, the roll
that represents the initial failed test and the roll manufactured immediately after that roll (next
larger roll number) shall be rejected. If one or both of the additional tests fail, then the entire lot
shall be rejected or the procedure repeated with two additional tests that bracket a greater number
of rolls within the lot.

6.3 GCL DEPLOYMENT

The Geosynthetic CQA Consultant shall examine rolls upon delivery and any deviation from the
above requirements shall be reported to the Construction Manager.

The Installer shall handle all GCL in such a manner as to ensure that it is not damaged in any
way, and the following shall be complied with:

1. On slopes, the GCL shall be secured and rolled down the slope in such a manner as to
continually keep the GCL sheet in tension. If necessary, the GCL shall be positioned by
hand after being unrolled to minimize wrinkles.

2. In the presence of wind, all GCL shall be weighted with sandbags or the equivalent. Such
sandbags shall be installed during deployment and shall remain until replaced with cover
material.
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SECTION SIX GEOSYNTNETIC CLAY LINER

3. Unless otherwise specified, GCL shall not be welded to geomembrane.

4. GCL shall only be cut using scissors or other cutting tools approved by the Construction
Manager that will not damage the underlying geosynthetics. Care shall be taken not to
leave tools in the GCL.

5. The Installer shall take any necessary precautions to prevent damage to underlying layers
during placement of the GCL.

6. During placement of GCL, care shall be taken not to entrap dirt or excessive dust that
could cause clogging of the drainage system, and/or stones that could damage the
adjacent geomembrane. In this regard, care shall be taken with the handling of sandbags,
to prevent rupture or damage of the sandbag.

The Geosynthetic CQA Consultant shall note any noncompliance and report it to the
Construction Manager.

6.4 SEAMS AND OVERLAPS

Adjacent GCL shall be joined according to construction drawings and specifications. At a
minimum, the following requirements shall be met:

1. Adjacent rolls shall be overlapped by at least 4 inches (100 mm).

2. In general, no horizontal seams shall be allowed on side slopes.

3. In the comers of the side slopes of rectangular landfills, where overlaps between
perpendicular GCL strips are required, an extra layer of GCL shall be unrolled along the
slope, on top of the previously installed GCL, from top to bottom of the slope.

4. When more than one layer of GCL is installed, joints shall be staggered.

The Geosynthetic CQA Consultant shall note any noncompliance and report it to the
Construction Manager.

6.5 DEFECTS AND REPAIRS

Any holes or tears in the GCL shall be repaired by placing a patch extending 1 ft (0.3 m) beyond
the edges of the hole or tear. If the hole or tear width across the roll is more than 50% of the
width of the roll, the damaged area shall be repaired as follows:

1. On the base of the landfill, the damaged area shall be cut out and the two portions of the
GCL shall be joined as indicated in the Specifications.

2. On sideslopes, the damaged GCL shall be removed and replaced.

The Geosynthetic CQA Consultant shall observe any repair and report any noncompliance with
the above requirements in writing to the Construction Manager.
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SECTION SEVEN LINING SYSTEM ACCEPTANCE

Upon written recommendation by the Geosynthetic CQA Consultant, the Construction Manager
shall consider accepting the geosynthetic lining system. The conditions of acceptance are
described below. The Installer and Manufacturer(s) will retain all ownership and responsibility
for the geosynthetics in the lining and final cover system until acceptance by Solutia. At
Solutia’s discretion, the geosynthetic-lining system may be accepted in sections at points of
substantial completion or upon completion of all work.

The geosynthetic lining system will be accepted by Solutia when:

1. The installation of the lining and cover system or section thereof, is finished.

2. Verification of the adequacy of all seams and repairs, including associated testing, is
completed.

3. All documentation of installation is completed.
4. The Geosynthetic CQA Consultant is able to recommend acceptance.
The Geosynthetic CQA Consultant shall certify that installation has proceeded in accordance

with the requirement of the Plans and Specifications except as noted to the Construction
Manager. This certification shall be provided in the final certification report.
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SECTION EIGHT DOCUMENTATION

An effective CQA Manual depends largely on identification of all construction activities that
shall be monitored, and on assigning responsibilities for the monitoring of each activity. This is
most effectively accomplished and verified by the documentation of quality assurance activities.
The Geosynthetic CQA Consultant shall document that all requirements in the geosynthetic
portions of the project have been addressed and satisfied.

The Geosynthetic CQA Consultant shall provide the Construction Manager with signed
descriptive remarks, data sheets, and checklists to verify that all monitoring activities have been
carried out. The Geosynthetic CQA Consultant shall also maintain at the job site a complete file
of all documents which comprise the CQA Manual, including Plans and Specifications,
checklists, test procedures, daily logs, and other pertinent documents.

8.1 DAILY REPORTS

Each on-site representative of the Geosynthetic CQA Consultant shall complete a daily report
and/or logs on prescribed forms, outlining all monitoring activities for that day. The precise
areas, panel numbers, seams completed and approved, and measures taken to protect unfinished
areas overnight shall be identified. Failed seams or other panel areas requiring remedial action
shall be identified with regard to nature of action, required repair, and precise location. Repairs
completed must also be identified. Any problems or concerns with regard to operations on site
should also be noted. Any matters requiring action by the Construction Manager shall be
identified. The report shall include a summary of the quantities of all geosynthetics installed that
day.

This report must be completed daily, and submitted to the Construction Manager at the
beginning of the work day following the report date.

8.2 DESTRUCTIVE TESTING REPORTS

The destructive test reports from all sources shall be collated by the Geosynthetic CQA
Consultant. This includes field tests, Installers laboratory tests (if performed), and Geosynthetic
QAL tests. A summary list of test sample pass/fail results shall be prepared by the Geosynthetic
CQA Consultant on an ongoing basis, and submitted with the weekly progress reports.

8.3 PROGRESS REPORTS

Progress reports shall be prepared by the Geosynthetic CQA Consultant and submitted to the
Construction Manager. These reports shall be submitted every week, starting the first Friday of
geosynthetics deployment on site. This report shall include: an overview of progress to date; an
outline of any changes made to the Plans or Specifications, any problems or deficiencies in
installation at the site, and an outline of any action taken to remedy the situation(s); a summary
of weather conditions; and a brief description of activities anticipated for the next reporting
period.

All geosynthetics CQA Consultant daily reports for the period should be appended to each
progress report.
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SECTION EIGHT DGCUMENTATION

8.4 AS-BUILT DRAWINGS

As-built drawings shall be prepared by the Geosynthetic CQA Consultant. The as-built drawings
shall include, at a minimum, the following information for gecomembranes:

1. Dimensions of all ggomembrane field panels.

2. Location, as accurate as possible, of each panel relative to the site survey grid (furnished
by the Construction Manager).

3. Identification of all seams and panels with appropriate numbers or identification codes
(see Section 4.5.1).

4. Location of all patches and repairs.

5. Location of all destructive testing samples.

Information collected during installation of the geosynthetic materials shall be compiled in the
field while construction is in progress. Upon completion of a layer or component of the landfill
(e.g. primary geomembrane liner) a draft copy of the compiled as built drawing and construction
data shall be submitted to the Construction Manager.

The as-built drawings shall illustrate each layer of geomembrane, and, if necessary, another
drawing shall identify problems or unusual conditions of the geotextile or geonet layers. In
addition, applicable cross-sections shall show layouts of geonets, geotextiles or geogrids in sump
areas or any other areas which are unusual or differ from the design Plans.

8.5 FINAL CERTIFICATION REPORT

A final certification report shall be submitted upon completion of the work. This report shall
summarize the activities of the project, and document all aspects of the quality assurance
program performed.

The final certification report shall include, at a minimum, the following information:

Parties and personnel involved with the project

Scope of work

Outline of project

Quality assurance methods

Test results (conformance, destructive and non-destructive, including laboratory tests)

Certification, sealed and signed by a registered Professional Engineer

N Vn A LN -

As-built drawings, sealed and signed by a registered professional engineer

The Geosynthetic CQA Consultant shall certify in the report that the installation has proceeded

in accordance with the project Plans and Specifications except as noted to the Construction

\_/ Manager. A recommended outline for the final certification report is given in Exhibit 2-1. At
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SECTION EIGHT DOCUMENTATION

the direction of the Construction Manager this final certification report may be combined with
- the certification report for the soil components of the lining and final cover system.
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TABLE 1

GEOSYNTHETIC MATERIAL PROPERTIES

SAUGET AREA 1 TSCA LANDFILL

SOLUTIA INC.
CAHOKIA, ILLINOIS
Material T Property Test Method Requirements Frequenc
ype pe Value Units requency
HDPE Geomembrane
Smooth Liner Thickness, mils (nominal) ASTM D5199 60 mils Per Roll
Density (g/cc) ASTM DI1505-A 0.94 glce 200,00 Ibs
Tensile Properties (min. aveg.) ASTM D 638 Type IV 20,000 1bs
Dumb-bell @ 2 ipm
1. Tensile Strength @ Yield (ppi) (2.0” Gauge Length) 126 1bs/in.
2. Tensile Strength @ Break (ppi) (NSF 54, Mod.) 228 Ibs/in.
3. Elongation @ Yield (%) 12 %
4. Elongation @ Break (%) 700 %
Tear Resistance (min. ave.) ASTM D 1004 Die C 42 - 45,000 Ibs
Dimensional Stability % Change ASTM D 1204 +2
Each Direction 212°F 1 hr
Stress Crack Resistance (hrs) ASTM D 5397 200 hrs Per Batch
Puncture Resistance (min. aveg.) ASTM 4833 108 lbs 45,000 1bs
Carbon Black Content (%) ASTM D 1603 2 % 20,000 Ibs
Carbon Black Dispersion ASTM D 5596 Al, A2 and Bl 45,000 1bs
Oxidative Induction Time (OIT) 200,000 lbs
(a) Standard OIT (min. aveg.) ASTM D 3895 100 min.
-Or-
(b) High Pressure OIT (min. ASTM D 5885 400 min.
aveg.)
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Material Type Property Test Method Requirements Frequency
Value Units
UV Resistance GM 11 Per Batch
(a) Standard OIT (min. aveg.) ASTM D 3895 Not Recommend N/A
-or-
(b) High Pressure OIT (min. ASTM D 5885 50 %
aveg.) - % retained after
1600 hrs
HDPE Geomembrane
Textured Liner Thickness, mils (nominal) ASTM D 5199 60 mils Per Roll
Density (g/cc) ASTM D 1505-A 0.94 glec 200,000 Ibs
Asperity Height GM 12 10 mils Per Roll
Tensile Properties (min. aveg.) ASTM D 638 Type IV
Dumb-bell @ 2 ipm
1. Tensile Strength @ Yield (ppi) (2.0” Gauge Length) 126 Ibs/in. -
2. Tensile Strength @ Break (ppi) (NSF 54, Mod.) 90 lbs/in. -
3. Elongation @ Yield (%) 12 % -
4. Elongation @ Break (%) 100 % .
Tear Resistance (min. aveg.) ASTM D1004 Die C 42 Ibs Ibs
Dimensional Stability % Change ASTM D 1204 +2 -
Each Direction 212°F 1 hr
Stress Crack Resistance (hrs) ASTM D 5397 200 hrs
Puncture Resistance (min. aveg.) ASTM 4833 90 Ibs
Carbon Black Content (%) ASTM D 1603 2 hrs
Carbon Black Dispersion ASTM D 5596 Al, A2 and Bl %
Oxidative Induction Time (OIT)
(a) Standard OIT (min. aveg.) ASTM D 3895 100 min.
-Or-
(b) High Pressure OIT (min. ASTM D 5885 400 min.
aveg.)
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Material Type Property Test Method Requirements Frequency
Value Units
UV Resistance GM 11 Per Batch
(a) Standard OIT (min. ave.) ASTM D 3895 Not Recommend N/A
-or-
(b) High Pressure OIT (min. ASTM D 5885 50 %
ave.) - % retained after 1600
hrs
textile
Mass per Area ASTM D 5261 16 ozlyd?
Grab Strength ASTM D 4632 380 lbs
Elongation ASTM D 4632 60 %
AOS ASTM D 4751 100 U.S. Sieve
Permittivity ASTM D 4491 0.7 sec’!
Trapezoidal Tear Strength ASTM D 4533 145 lbs
Burst Strength ASTM D 3786 750 psi
Puncture Strength ASTM D 4833 240 lbs
Geonet Per Batch
Density ASTM D 792 or D 1505 0.90 min. g/cucm
Thickness ASTM D 5199 200 min. mils
Melt Flow Index ASTM D 1238 1.0 max. £/10 min.
Carbon Black Content ASTM D 1603 2-3 range %
Tensile Strength at Break:
ASTM D 751 25 min. ppi
®  Machine Direction ASTM D 751 15 min. ppi
o Cross Direction
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Material Type Property Test Method Requirements Frequency
Value Units
Transmissivity ASTM D 4716 1.0 cm/sec
Geosynthetic Clay Liner
Bentonite Content @ 20% Moisture Weigh 12” x Roll Width 1.0 Ibs/sq ft 1/20,000 sf
Content
Confined Swell GRI-GCL-1 150 % 1/300,000 sf
Permeability under 5 psi effective ASTM D 5084 5x10° cm/sec 1/1,000,000 sf
confining pressure
Overlap Seam Permeability under ASTM D 5084 5x107° cm/sec 1/1,000,000 sf
psi effective confining pressure
Grab Strength ASTM D 4632 150 lbs 1/200,000 ft?
Hydrated Internal Residual Shear ASTM D 5321 10 degrees Periodic
Resistance
Hydrated Internal Residual Shear ASTM D 532 16 degrees Periodic
Resistance
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EXHIBITS



EXHIBIT 1-1
RESOLUTION MEETING AGENDA
SAUGET AREA 1

SOLUTIA INC.
CAHOKIA, ILLINOIS

1. Introductions
A. Assign Minute Taker
B. Identify Parties

Construction Manager

Designer

Geosynthetic Quality Assurance Consultant
Solutia representative

Others

ok wN e~

2. Distribution of Documents

A. Design and Construction Drawings
B. Specifications
C. Construction Quality Assurance (CQA) Manuals

D. Permit Documents
3. Review Construction Plans and Specifications

4. Review Geosynthetic CQA Manual

5. Tour Project Site

6. Contract Administration and Construction Issues
7. Define Lines of Communication

8. Project Deliverables

9. Schedule
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EXHIBIT 1-2
PRE-CONSTRUCTION MEETING AGENDA
SAUGET AREA 1

SOLUTIA INC.
CAHOKIA, ILLINOIS

1. Introductions

A. Assign Minute Taker

B. Identify Parties

1.

A

Construction Manager

Construction Contractor

Geosynthetic Construction Quality Assurance Consultant
Installer

Designer

Solutia Representative

Distribution of Documents

A. Construction Plans and Specifications

B. Geosynthetic Panel Layout

C. Geosynthetic Construction Quality Assurance Manual

Lines of Communication

A. Reporting Methods
B. Progress Meetings

C. Procedures for Approving Design Clarifications and Changes During Construction

B
C
D.
E

. Available Facilities

Tour Project Site

Site Requirements
A.

Safety Rules

. Site Rules
. Work Schedule

Storage of Materials
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B.

D.
E.

EXHIBIT 1-2
PRE-CONSTRUCTION MEETING AGENDA

SAUGET AREA 1
SOLUTIA INC.
CAHOKIA, ILLINOIS
(Continued)

. Construction Issues
A.

Scope of Work

Review Plans and Specifications
1. Design and Construction Requirements
2. Geosynthetic Panel Layout

Review Construction Procedures
1. Proposed Construction Sequencing

2. Equipment
Review Construction Schedule

Review Procedures for Preparing and Approving Change Orders

. Discuss Construction Quality Assurance Plan

A.
B.
C.

Soils
Geosynthetics

Structural Systems (e.g., risers, piping, etc.)

. Project Deliverables

A.

Responsibilities

1. Construction Manager

2. Designer

3. Installer

4. Geosynthetic Construction Quality Assurance Consultant
Distribution of Deliverables

Approval Procedures
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EXHIBIT 2-1

FINAL CONSTRUCTION QUALITY ASSURANCE CERTIFICATION REPORT

GENERAL OUTLINE

SAUGET AREA 1
SOLUTIA INC.
CAHOKIA, ILLINOIS

. Introduction
e Purpose
e Scope

¢ Unit Description

. Project Specifications

e Scope

e Design Changes

. Quality Assurance Plan

e Scope

e Project-Specific Addenda
. Quality Assurance Work Performed
e Weather Constraints

e Conformance Testing

e Visual Monitoring

e Nondestructive Testing

¢ Destructive Testing

e Repairs

5. Summary and Conc]usiéns
6. Project Certification

7. Appendices

e Geosynthetic and/or Soils QAC Personnel

e Contractor Personnel

e Quality Assurance Plan (QAP) and Specification Modifications

e Design Change Forms
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EXHIBIT 2-1

FINAL CONSTRUCTION QUALITY ASSURANCE CERTIFICATION REPORT
GENERAL OUTLINE

SAUGET AREA 1
SOLUTIA INC.
CAHOKIA, ILLINOIS
(Continued)

e Earthwork Testing Records (if required)

¢ Conformance Testing Records

e Manufacturer Quality Control Records

¢ Quality Assurance Reports

e Subgrade Acceptance Certificates Panel Placement Records

e Destructive Seam Testing Records Destructive Seam Testing Records Repairs
¢ As-Built Drawings
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— | . APPENDIX A

EXAMPLES OF GEOSYNTHETIC QUALITY
~ ASSURANCE DOCUMENTATION



PANEL PLACEMENT FORM
PROJECT: QUALITY ASSURANCE MATERIAL DESCRIPTION:
MONITOR:
DATE/ PANEL ROLL PANEL | PANEL | PANEL LOCATION PANEL CONDITION- COMMENTS
TIME | NUMBER | NUMBER | LENGTH | WIDTH VISUAL INSPECTION

S:C 10000MO00MO0S 1 DNEPA Review Comments\Group HNGeosyn CQAMAppendix A dac



TRIAL WELD INFORMATION
PROJECT: QUALITY ASSURANCE MONITOR: MATERIAL DESCRIPTION:
EXTRUSION WELDS FUSION WELDS
Barrel Preheat Wedge Measured Wheel Peel
Date/ Weather/ | Ambient Seamer Machine Temp. Temp. Temp. Speed Tension Values
Time Winds Temp. Initials Number Set/PYRO | Set/PYRO | Set/PYRO | (ft/min) Setting (Ibs/inch) | Pass/Fail Comments

SAC10000000MO05 | OMEPA Review C
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PANEL SEAMING CHECKLIST
PROJECT: QUALITY ASSURANCE MONITOR: MATERIAL DESCRIPTION:
DATE/ | WEATHER/ | AMBIENT | SEAMER | MACHINE | SEAM | SEAM PANEL | SEAM | TEMP. | MACHINE COMMENTS
TIME | WINDS TEMP. | INITIALS | NUMBER | TYPE | NUMBER | NUMBERS | LENGTH | SETTING | SPEED

S$C10000MO00MOS | OONEPA Review C
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NON-DESTRUCTIVE SEAM TEST LOG

PROJECT: QUALITY ASSURANCE MATERIAL DESCRIPTION:
MONITOR:
DATE/ | SEAM TESTER AIR TESTING PASS/ [ VACCUM BOX COMMENTS
TIME | NUMBER | INITIALS PRESSURE (PSI) TIME FAIL PASS/FAIL
START END DROP START END

S:AC10000M000M0S t ONEPA Review Comments\Group [INGeosyn CQAVAppendix A.doc
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DESTRUCTIVE SEAM TEST LOG

PROJECT: QUALITY ASSURANCE MATERIAL DESCRIPTION:

MONITOR:
DATE/ | SAMPLE SEAM TENS OPERATOR FIELD TENSIOMETER PASS/ | DATE TO LAB | LAB PASS/ COMMENTS
TIME LD. NUMBER | NUMBER INTIALS PEEL VALUES (LBS/INCH) | FAIL | PKG. SLIP NO. FAIL
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CERTIFICATE OF COMPLETION

TYPE: PARTIAL SUBSTANTIAL FINAL

PROJECT NAME:
SITE NAME:
DATE:

DESCRIPTION OF WORK CERTIFIED:

I HEREBY CERTIFY THAT THE ABOVE IDENTIFIED WORK HAS BEEN
INSPECTED AND THAT IT HAS BEEN PROPERLY INSTALLED. I FURTHER
CERTIFY THAT ALL REQUIRED TESTING HAS BEEN COMPLETED AND THE
RESULTS HAVE BEEN DEEMED ACCEPTABLE BY THE GEOSYNTHETIC QAE.
THE WORK IS SUITABLE FOR ITS INTENDED USE.

GEOSYNTHETIC QAE

SIGNATURE: DATE:

NAME (PRINT):

TITLE:

REPRESENTING:

INSTALLER’S REPRESENTATIVE

SIGNATURE: DATE:

NAME (PRINT):

TITLE:

REPRESENTING:

SOLUTIA REPRESENTATIVE

SIGNATURE: DATE:

NAME (PRINT):

TITLE:

REPRESENTING:

$:AC10000M000M05 1 OINEPA Review Comments\Group IINGeosyn CQAVAppendix A doc



CERTIFICATE OF COMPLETION
OF SOIL SUBGRADE SURFACE
DATE:

PROJECT NAME:

SITE NAME:

LOCATION OF SUBGRADE SURFACE TO BE LINED:

I HEREBY CERTIFY THAT THE ABOVE AREA IS SUITABLE FOR THE
INSTALLATION OF GEOSYNTHETICS, AND THAT I SHALL BE RESPONSIBLE
FOR ITS INTEGRITY AND SUITABILITY IN ACCORDANCE WITH THE
SPECIFICATIONS FROM THIS DATE TO COMPLETION OF THE INSTALLATION.

INSTALLER’S REPRESENTATIVE

NAME (PRINT): DATE:

TITLE:

REPRESENTING:

SIGNATURE:

ACKNOWLEDGED BY:
GEOSYNTHETIC QUALITY ASSURANCE CONSULTANT

NAME (PRINT): DATE:

TITLE:

REPRESENTING:

SIGNATURE:
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ATTACHMENT 16
REVISED COVER SYSTEM HYDRAULIC CALCULATIONS
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— Entrance Channel into Downslope Channel

Worksheet for Trapezoidal Channel

Project Description
Project File c\haestad\fmwisaugetia.fm2

Worksheet Entrance channel
Flow Element Trapezoidal Channel
Method Manning's Formula
Solve For Channel Depth
Tnput Data
Mannings Coefficient 0.030
Channel Slope 0.030000 fr/t
Left Side Siope 3.000000H : V
Right Side Slope 3.000000H : V
Bottom Width 4.00 ft
Discharge 16.00 cfs
Results
Depth 0.57 (3
Flow Area 328 ft2
, Wetted Perimeter 7.62 ft

N Top Width 7.44 ft
Critical Depth 0.67 ft
Critical Siope 0.017129 fi/it
Velocity 4.89 ft/s
Velocity Head 0.37 ft
Specific Energy 0.94 ft
Froude Number 1.30

Flow is supercritical.
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Dead Creek Downchute

~—
Worksheet for Triangular Channel
~Project Description
Project File c:\haestadfmwisaugetia.fm2
Worksheet Rip Rap Downchute into Dead Creek
Flow Element Triangular Channel
Method Manning's Formula
Solve For Channel Slope
Input Data
Mannings Coefficient 0.040
Depth 0.67 ft
Left Side Slope 4 000000H :V
Right Side Slope 4.000000H : V
Discharge 16.00 cfs
“Results

Channel Silope 0.257500 ft/h
Flow Area 1.80 ftz
Wetted Perimeter 5.52 ft
Top Width 5.36 ft

N Critical Depth 100 f
Critical Slope 0.030598 fuft
Velocity 8.91 f/s
Velocity Head 1.23 fi
Specific Energy 1.90 ft
Froude Number 2.71
Flow is supercritical.

N
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Lateral Downslope Channel
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Worksheet for Triangular Channel
—Project Description
Project File c:\haestad\fmw\saugetia.fm2
Worksheet Solutia Sauget Lateral Downslope Channel
Flow Element Triangular Channel
Method Manning's Formula
Solve For Channel Depth
Input Data
Mannings Coefficient 0.030
Channel Slope 0.021000 fuAt
Left Side Siope 4.000000 4 : V
Right Side Slope 4.000000H : V
Discharge 11.00 cfs
Results
Depth 084
Flow Area 280 ftz
Wetted Perimeter 6.90 ft
. Top Width 6.69 ft
N Critical Depth 0.86 ft
Critical Slope 0.018092 fi/ft
Velocity 393 fts
Velocity Head 0.24 ft
. Specific Energy 1.08 ft
Froude Number 1.07
Flow is supercritical.
L
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N Cover Swale w/ 3:1 side and 5% side
Worksheet for Triangular Channel
Project Description
roject File c:\haestadfmw\sauget.fm2
Worksheet Solutia Sauget Containment Cell Swales
Flow Element Triangular Channel
Method Manning's Formula
Solve For Channel Depth
“Input Data
Mannings Coefficient 0.032
Channel Slope 0.010000 fift
Left Side Siope 3.000000H : V
Right Side Slope 20.000000H : V
Discharge 8.00 cfs
Resuits
Depth 058 h
Flow Area 3.93 ft2
Wetted Perimeter 13.56 ft
, Top Width 13.45 ft
N~ Critical Depth 050 #
Critical Slope 0.024004 fuft
Velocity 203 ft/'s
Velocity Head 0.06 ft
Specific Energy 0.65 ft
Froude Number 0.66
Flow is subcritical.
N’
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